

El Paso Pipeline Maintenance Summary


This document lists major maintenance and construction outages that are being planned on the EPNG pipeline system for the next 12 to 15 months. The purpose of this posting is to make customers aware of **proposed outages** that will affect throughput on the various systems of the pipeline. Dates may change based on changing business conditions or to coordinate with outages on interconnecting pipelines. **Comments regarding alternate dates are welcome.**

This document is not intended to be an official notice. When outages are finalized, they will be posted as Informational Postings, found on the EPNG Pipeline Company Home Page. Refer to those notices for current outages.

This outage schedule will normally be updated weekly or by special edition if warranted. Please refer to the revision date.

El Paso Natural Gas Co. Outage Schedule

All dates are tentative and subject to change. See EBB Maintenance notices for finalized dates and impacts.



Revised: 12/1/2024

Questions? Call John Althoff 719-667-7750

EPNG will post an update for the impact to the system as soon as possible. TBD (To Be Determined)

Start Date	End Date	Location	Unit	Maintenance Activity	Reduction in MMcf/d	Oregion
11/7/2013	12/31/2025	WINDOW ROCK	3A	Window Rock 3A repair pending	35	NM
7/21/2015	12/31/2025	WILLIAMS	1204	Williams 4B repair pending	35	NM
12/1/2015	12/31/2025	LEUPP	1A	Leupp 1A repair pending	25	NM
8/4/2016	12/31/2025	MONUMENT STA	1B	Monument 1B repair pending	20	SM
9/8/2017	12/31/2025	LEUPP	9A	Leupp 9A repair pending	25	NM
1/1/2018	12/31/2025	CASA GRANDE	1A	Casa Grande 1A repair pending	42	SM
11/6/2018	12/31/2025	WINDOW ROCK	1B	Window Rock 1B repair pending	35	NM
5/27/2021	12/31/2025	PLAINS STA	15A	Plains 15A repair	50	SM
5/28/2021	12/31/2024	PLAINS STA	8A	Plains 8A repair	35	SM

6/14/2022	3/31/2025	FLAGSTAFF	2A	Flagstaff 2A repair	115	NM
11/30/2022	3/31/2025	FLAGSTAFF	1A	Flagstaff 1A repair	115	NM
6/27/2023	12/31/2025	LEUPP	2A	Leupp 2A repair pending	0	NM
10/30/2023	12/31/2025	LEUPP	3A	Leupp 3A repair pending	50	NM
4/1/2024	12/31/2024	KEYSTONE	9A	Keystone 9A repair	35	PR
4/15/2024	12/31/2024	DIMMITT STA	3A	Dimmitt 3A maintenance	50	AN
9/24/2024	12/6/2024	CORNUDAS STA	2A	Cornudas 2A maintenance	75	SM
10/8/2024	12/31/2024	WINDOW ROCK	4B	Window Rock 4B maintenance	35	NM
10/10/2024	12/17/2024	TUCSON	2019	Line 2019 pipeline repair MLV 0.50 to MLV 0.75 - (Informational Only) - No current capacity reduction	0	SM
10/22/2024	1/31/2025	WASHINGTON RANCH	1A	Washington Ranch 1A repair	0	SM
10/28/2024	12/6/2024	FLAG-WEST-PL	1204	Line 1204 pipeline maintenance MLV 31 to MLV 33.375	200	NM
10/28/2024	12/6/2024	FLAG-WEST-PL	1208	Line 1208 pipeline maintenance MLV 31.25 to MLV 33	150	NM
10/28/2024	12/6/2024	SAN JUAN PL	1200	Line 1200 special permit MLV 0 to MLV 1	150	SJ
11/1/2024	1/31/2025	ROSWELL	3A	Roswell 3A repair	65	XO
11/1/2024	1/31/2025	ROSWELL	2A	Roswell 2A repair	65	XO
11/5/2024	12/13/2024	TUCSON	2005	Line 2005 pipeline maintenance - MLV 19.5 to MLV 27 - (Informational Only - Currently No Customer Impact)	0	SM
11/12/2024	12/14/2024	PHOENIX	1100	Line 1100 pipeline maintenance MLV 77 and MLV 79	181	PHX
11/12/2024	12/14/2024	PHOENIX	1100	Line 1100 hydrotest Casa Grande to Gila	300	PHX
11/21/2024	12/9/2024	GALLUP-N ML	1200	Line 1200 pipeline repair Window Rock to Navajo	101	XO
12/3/2024	12/3/2024	PHOENIX	1124	Line 1124 cleaning tool Casa Grande to South Mountain - (Informational Only) - No current capacity reduction	163	PHX
12/3/2024	12/3/2024	HACKBERRY STA	2A	Hackberry 2A maintenance	200	NM
12/3/2024	12/3/2024	EL PASO D	4D	El Paso 4D inspection	150	SM
12/3/2024	12/3/2024	TUCSON	2019	Line 2019 cleaning tool MLV 0 to Fort Huachuca	6	SM
12/3/2024	12/5/2024	WINDOW ROCK	3B	Window Rock 3B inspection	32	NM
12/3/2024	12/3/2024	GALLUP-N ML	1200	Line 1200 cleaning tool Window Rock to Dilkon	120	XO
12/4/2024	12/4/2024	PHOENIX	1124	Line 1124 smart tools Casa Grande to South Mountain - (Informational Only) - No current capacity reduction	163	PHX
12/4/2024	12/5/2024	GALLUP-N ML	1200	Line 1200 smart tool Window Rock to Dilkon	120	XO
12/4/2024	12/5/2024	CORNUDAS STA	1B	Cornudas B Station maintenance	64	SM
12/5/2024	12/5/2024	PHOENIX	1124	Line 1124 smart tools Casa Grande to South Mountain - (Informational Only) - No current capacity reduction	163	PHX
12/5/2024	12/5/2024	TUCSON	2019	Line 2019 smart tool MLV 0 to Fort Huachuca	6	SM

12/6/2024	12/20/2024	CARLSBAD PIPE	1110	Line 1110 pipeline replacement Pecos River to Guadalupe	300	SM
12/9/2024	12/13/2024	EL PASO C	1C	El Paso C Station maintenance	65	SM
12/9/2024	12/12/2024	WINDOW ROCK	5B	Window Rock 5B inspection	32	NM
12/10/2024	12/12/2024	WILLCOX STA	2A	Willcox 2A inspection	124	SM
12/10/2024	12/12/2024	FLAG-WEST-PL	1204	Line 1204 pipeline maintenance MLV 33.25 to MLV 33.625	200	NM
12/11/2024	12/11/2024	CARLSBAD PIPE	3191	Line 3191 cleaning tool Pecos River to South Carlsbad 334819 - East Loving Receipt - (IELOVING) - Customer to zero Dth/d during tool run. 358846 - Pinn Cpd #2 Receipt - (IPINCPD2) - Customer to zero Dth/d during tool run. 50530 - Higby Hole Receipt - (IHIGBYHL) - Customer to zero Dth/d during tool run. 48862 - Bounds #1 and #2 Receipts - (IBOUNDSR) - Customer to zero Dth/d during tool run. 334853 - Crawford Receipt - (ICRAWFRD) - Customer to zero Dth/d during tool run. 314843 - Fsd South Carlsbad Receipt - (IMLSCARL) - Customer to zero Dth/d during tool run. 334823 - Nueva Vista Receipt - (INUVISTA) - Customer to zero Dth/d during tool run.	375	SM
12/11/2024	12/12/2024	CIMARRON STA	STA	Cimarron Station inspection	88	SM

12/11/2024	12/11/2024	CARLSBAD PIPE	3191	Line 3191 smart tool Pecos River to South Carlsbad 334819 - East Loving Receipt - (IELOVING) - Customer to zero Dth/d during tool run. 358846 - Pinn Cpd #2 Receipt - (IPINCPD2) - Customer to zero Dth/d during tool run. 50530 - Higby Hole Receipt - (IHIGBYHL) - Customer to zero Dth/d during tool run. 48862 - Bounds #1 and #2 Receipts - (IBOUNDSR) - Customer to zero Dth/d during tool run. 334853 - Crawford Receipt - (ICRAWFRD) - Customer to zero Dth/d during tool run. 314843 - Fsd South Carlsbad Receipt - (IMLSCARL) - Customer to zero Dth/d during tool run. 334823 - Nueva Vista Receipt - (INUVISTA) - Customer to zero Dth/d during tool run.	375	SM
12/16/2024	12/16/2024	BONDAD	1A	Bondad 1A inspection	175	SJ
12/17/2024	12/19/2024	NAVAJO	2D	Navajo 2D maintenance	125	NM
12/17/2024	12/17/2024	CORNUDAS STA	1C	Cornudas 1C maintenance	125	SM
12/18/2024	12/18/2024	CORNUDAS STA	2C	Cornudas 2C maintenance	125	SM
12/19/2024	12/20/2024	KEYSTONE	3004	Line 3004 pipeline maintenance - Phillips Fullerton Receipt (IPHFULTN) and Fullerton Fuel Gas (DGPMFULT) to zero Dth/d during pipeline maintenance	55	SM
1/7/2025	1/9/2025	WINDOW ROCK	1A	Window Rock 1A inspection	45	NM
1/7/2025	1/10/2025	LEUPP	2B	Leupp 2B maintenance	50	NM
1/7/2025	1/7/2025	CORNUDAS STA	1C	Cornudas 1C inspection	100	SM
1/8/2025	1/8/2025	CORNUDAS STA	2C	Cornudas 2C inspection	100	SM
1/13/2025	3/2/2025	DEMING PL	1004	Line 1004 pipeline remediation MLV 16.5 to MLV 24 - Informational Only - (No current capacity reduction)	0	SM
1/14/2025	1/14/2025	EL PASO D	2000	EI Paso 3D inspection	200	SM

1/14/2025	1/14/2025	EUNICE C	3C	Eunice 3C mechanical Inspection no flow at ITEXNEUN (377034) during this maintenance only. Alternate scheduling location IWAREUNI	76	PR
1/14/2025	1/16/2025	BONDAD	1B	Bondad 1B inspection	200	SJ
1/14/2025	1/14/2025	TOPOCK-MOJAVE	1104	Line 1104 cleaning tools Franconia to Alamo Lake	200	NM
1/15/2025	1/15/2025	TOPOCK-MOJAVE	1104	Line 1104 smart tool Franconia to Alamo Lake	200	NM
1/17/2025	1/17/2025	TOPOCK-MOJAVE	1104	Line 1104 smart tool Franconia to Alamo Lake	200	NM
1/20/2025	2/3/2025	PHOENIX	2214	Line 2214 pipeline remediation MLV 0 to MLV 2 - Informational Only - (No current capacity reduction)	0	PHX
1/20/2025	2/16/2025	GALLUP-SAN JUAN X	1201	Line 1201 pipeline remediation Gallup to Valve City	150	XO
1/20/2025	5/11/2025	DEMING PL	1004	Line 1004 pipeline remediation Florida to Station #4 - Informational Only - (No current capacity reduction)	0	SM
1/21/2025	1/24/2025	WINDOW ROCK	2A	Window Rock 2A inspection	31	NM
1/24/2025	1/24/2025	FLORIDA STA	1C	Florida 1C maintenance	175	SM
1/27/2025	2/24/2025	TUCSON	1004	Line 1004 pipeline remediation MLV 24 to MLV 30 - Informational Only - (No current capacity reduction)	0	SM
1/27/2025	2/16/2025	EL PASO	1100	Line 1100 pipeline maintenance Hueco to El Paso	400	SM
1/27/2025	2/16/2025	EL PASO	1100	Line 1100 pipeline replacement Hueco to El Paso	400	SM
1/28/2025	1/31/2025	ORACLE STA	STA	Oracle Station DOT/ESD Tests	150	SM