

El Paso Pipeline Maintenance Summary


This document lists major maintenance and construction outages that are being planned on the EPNG pipeline system for the next 12 to 15 months. The purpose of this posting is to make customers aware of **proposed outages** that will affect throughput on the various systems of the pipeline. Dates may change based on changing business conditions or to coordinate with outages on interconnecting pipelines. **Comments regarding alternate dates are welcome.**

This document is not intended to be an official notice. When outages are finalized, they will be posted as Informational Postings, found on the EPNG Pipeline Company Home Page. Refer to those notices for current outages.

This outage schedule will normally be updated weekly or by special edition if warranted. Please refer to the revision date.

El Paso Natural Gas Co. Outage Schedule

All dates are tentative and subject to change. See EBB Maintenance notices for finalized dates and impacts.



Revised: 1/10/2025

Questions? Call John Althoff 719-667-7750

EPNG will post an update for the impact to the system as soon as possible. TBD (To Be Determined)

Start Date	End Date	Location	Unit	Maintenance Activity	Reduction in MMcf/d	Oregion
11/7/2013	12/31/2025	WINDOW ROCK	3A	Window Rock 3A repair pending	35	NM
7/21/2015	12/31/2025	WILLIAMS	1204	Williams 4B repair pending	35	NM
12/1/2015	12/31/2025	LEUPP	1A	Leupp 1A repair pending	25	NM
8/4/2016	12/31/2025	MONUMENT STA	1B	Monument 1B repair pending	20	SM
9/8/2017	12/31/2025	LEUPP	9A	Leupp 9A repair pending	25	NM
1/1/2018	12/31/2025	CASA GRANDE A STA	1A	Casa Grande 1A repair pending	42	SM
11/6/2018	12/31/2025	WINDOW ROCK	1B	Window Rock 1B repair pending	35	NM

5/27/2021	12/31/2025	PLAINS STA	15A	Plains 15A repair	50	SM
6/14/2022	3/31/2025	FLAGSTAFF	2A	Flagstaff 2A repair	115	NM
11/30/2022	3/31/2025	FLAGSTAFF	1A	Flagstaff 1A repair	115	NM
6/27/2023	12/31/2025	LEUPP	2A	Leupp 2A repair pending	0	NM
10/30/2023	12/31/2025	LEUPP	3A	Leupp 3A repair pending	50	NM
4/15/2024	2/28/2025	DIMMITT STA	3A	Dimmitt 3A maintenance	50	AN
10/8/2024	1/17/2025	WINDOW ROCK	4B	Window Rock 4B maintenance	35	NM
10/22/2024	1/31/2025	WASHINGTON RANCH	1A	Washington Ranch 1A repair	0	SM
10/28/2024	1/17/2025	FLAG-WEST-PL	1204	Line 1204 pipeline maintenance MLV 31 to MLV 33.375	200	NM
10/28/2024	1/17/2025	FLAG-WEST-PL	1208	Line 1208 pipeline maintenance MLV 31.25 to MLV 33	150	NM
11/1/2024	1/31/2025	ROSWELL	STA	Roswell Station repair	117	XO
12/10/2024	1/31/2025	SELIGMAN	1B	Seligman B Station repair	133	NM
12/16/2024	1/31/2025	KEYSTONE	10A	Keystone 10A repair	40	PR
12/17/2024	1/31/2025	KEYSTONE	5A	Keystone 5A repair	40	PR
1/7/2025	3/18/2025	TOPOCK- MOJAVE	1208	Line 1208 Hydrotest Seligman to Hackberry	150	NM
1/14/2025	1/14/2025	PHOENIX	1007	Line 1007 cleaning tool MLV 22.5 to I-10 - Informational Only - No Current Capacity Impact	0	PHX
1/14/2025	1/14/2025	EL PASO D	2000	El Paso 3D inspection	200	SM
1/14/2025	1/14/2025	EUNICE C	3C	Eunice 3C mechanical Inspection no flow at ITEXNEUN (377034) during this maintenance only. Alternate scheduling location IWAREUNI	76	PR
1/14/2025	1/14/2025	TOPOCK- MOJAVE	1104	Line 1104 cleaning tools Franconia to Alamo Lake	200	NM
1/15/2025	1/15/2025	TOPOCK- MOJAVE	1104	Line 1104 smart tool Franconia to Alamo Lake	200	NM
1/15/2025	1/15/2025	PHOENIX	1007	Line 1007 smart tool MLV 22.5 to I-10 - Informational Only - No Current Capacity Impact	0	PHX
1/20/2025	1/26/2025	SAN JUAN PL	1201	Line 1201 pipeline remediation San Juan River to Gallup	300	SJ
1/20/2025	5/11/2025	DEMING PL	1004	Line 1004 pipeline remediation Florida to Station #4 - Informational Only - (No current capacity reduction)	0	SM
1/21/2025	1/23/2025	WINDOW ROCK	1A	Window Rock 1A inspection	45	NM
1/21/2025	1/21/2025	CORNUDAS STA	1C	Cornudas 1C inspection	100	SM
1/21/2025	2/21/2025	EHRENBERG	1103	Line 1103 pipeline remediation Gila to Wenden	271	SM
1/22/2025	1/22/2025	FLAGSTAFF - PL	1204	Line 1204 cleaning tool Navajo to Leupp	300	NM

1/22/2025	1/22/2025	CORNUDAS STA	2C	Cornudas 2C inspection	100	SM
1/23/2025	1/24/2025	FLAGSTAFF - PL	1204	Line 1204 smart tool Navajo to Leupp	300	NM
1/25/2025	3/2/2025	DEMING PL	1004	Line 1004 pipeline remediation MLV 16.5 to MLV 24 - Informational Only - (No current capacity reduction)	0	SM
1/27/2025	2/24/2025	TUCSON	1004	Line 1004 pipeline remediation MLV 24 to MLV 30 - Informational Only - (No current capacity reduction)	0	SM
1/28/2025	1/28/2025	HACKBERRY STA	1A	Hackberry 1A maintenance	125	NM
1/28/2025	1/31/2025	ORACLE STA	STA	Oracle Station DOT/ESD Tests	150	SM
1/28/2025	2/17/2025	EL PASO	1100	Line 1100 pipeline replacement Hueco to El Paso	400	SM
2/3/2025	2/3/2025	BONDAD	1A	Bondad 1A inspection	175	SJ
2/3/2025	2/7/2025	CIMARRON STA	STA	Cimarron Station DOT/ESD Tests	125	SM
2/4/2025	2/6/2025	NAVAJO	2D	Navajo 2D maintenance	125	NM
2/4/2025	2/6/2025	WINDOW ROCK	3B	Window Rock 3B inspection	32	NM
2/4/2025	2/14/2025	EL PASO C	1C	El Paso Station C Station DOT/ESD Tests	100	SM
2/4/2025	2/10/2025	EL PASO	1100	Line 1100 pipeline remediation Hueco to El Paso	350	SM
2/5/2025	2/5/2025	BELEN	2A	Belen 2A maintenance	75	XO
2/10/2025	2/21/2025	FLAGSTAFF	2A	Flagstaff 2A maintenance	115	NM
2/11/2025	2/13/2025	LEUPP	LEUPP	Leupp 2B maintenance	35	NM
2/11/2025	2/11/2025	TOM MIX STA	STA	Tom Mix Station DOT/ESD Tests	125	SM
2/11/2025	2/13/2025	WINDOW ROCK	5B	Window Rock 5B inspection	32	NM
2/11/2025	2/13/2025	FLORIDA STA	1C	Florida 1C maintenance	175	SM
2/11/2025	2/17/2025	EL PASO	1100	Line 1100 pipeline remediation Hueco to El Paso	350	SM
2/12/2025	2/12/2025	TOM MIX STA	1A	Tom Mix 1A DOT/ESD Tests	50	SM
12/31/2024	1/31/2025	LORDSBURG A STA	1A	Lordsburg 1A repair	128	SM
2/17/2025	3/9/2025	TUCSON	1015	Line 1015 pipeline repair MLV 13.5 to MLV 14 - Informational Only - No Current Capacity Impact	0	SM
2/17/2025	3/9/2025	TUCSON	1015	Line 1015 pipeline repair MLV 13.5 to MLV 14 - Informational Only - No Current Capacity Impact	0	SM
2/18/2025	4/11/2025	SAN SIMON STA	2A	San Simon 2A maintenance	75	SM
2/18/2025	2/18/2025	DRAGOON STA	1A	Dragoon Station DOT/ESD Tests	171	SM
2/18/2025	2/20/2025	LEUPP	4A	Leupp 4A inspection	15	NM
2/18/2025	2/19/2025	FLORIDA STA	1C	Florida C Station DOT/ESD Tests	175	SM
2/18/2025	2/18/2025	EL PASO	1103	Line 1103 cleaning tool Afton to Deming	400	SM
2/20/2025	2/20/2025	EL PASO	1103	Line 1103 smart tool Afton to Deming	400	SM
2/25/2025	3/6/2025	LEUPP	2B	Leupp 2B inspection	50	NM

2/25/2025	2/25/2025	WILLCOX STA	1A	Willcox 1A DOT/ESD Tests	104	SM
2/25/2025	2/25/2025	WILLCOX STA	STA	Willcox Station DOT/ESD Tests	208	SM
2/25/2025	2/26/2025	FLAGSTAFF	STA	Flagstaff Station DOT/ESD Tests	117	NM
2/25/2025	2/27/2025	ROSWELL	2A	Roswell 2A inspection	115	XO
2/25/2025	2/26/2025	LORDSBURG STA	1C	Lordsburg C Station DOT/ESD Tests	175	SM
2/25/2025	3/14/2025	EL PASO	1103	Line 1103 pipeline remediation Cornudas to Hueco	450	SM
2/25/2025	3/4/2025	EL PASO	1103	Line 1103 pipeline remediation Hueco to El Paso	450	SM
2/25/2025	3/30/2025	EL PASO	1103	Line 1103 pipeline replacement Hueco to El Paso	450	SM
2/25/2025	3/7/2025	EL PASO	1103	Line 1103 pipeline remediation Hueco to El Paso	450	SM
2/26/2025	2/26/2025	WILLCOX STA	2A	Willcox 2A DOT/ESD Tests	104	SM
3/1/2025	3/31/2025	PHOENIX AREA	STA	Castle Dome Station maintenance	54	PHX
3/3/2025	3/30/2025	GALLUP-N ML	1204	Line 1204 pipeline remediation Window Rock to Navajo	200	XO
3/3/2025	3/30/2025	TUCSON	1007	Line 1007 hydrotest - MLV 8 to MLV 9.5 - Informational Only - No Current Capacity Reduction	0	SM
3/3/2025	5/25/2025	TUCSON	2005	Line 2005 pipeline maintenance MLV 19 to EOL	0	SM
3/3/2025	3/25/2025	TOPOCK-MOJAVE	1200	Line 1200 pipeline remediation Hackberry to Franconia	150	NM
3/3/2025	3/30/2025	GALLUP-N ML	1204	Line 1204 pipeline remediation Window Rock to Navajo	200	XO
3/3/2025	3/10/2025	GALLUP-N ML	1204	Line 1204 pipeline remediation Window Rock to Navajo	200	XO
3/4/2025	3/4/2025	EHRENBERG	2166	Line 2166 cleaning tool MLV 3 to MLV 4	77	SM
3/4/2025	3/4/2025	TUCSON	1008 / 1015	Line 1008 and 1015 cleaning tool run MLV 14.5 to MLV 16.5	20	SM
3/4/2025	3/6/2025	ALAMO LAKE STA	STA	Alamo Lake Station DOT/ESD Tests	150	HX
3/4/2025	3/6/2025	ROSWELL	3A	Roswell 3A inspection	115	XO
3/4/2025	3/6/2025	SELIGMAN	1B	Seligman B Station DOT/ESD Tests	100	NM
3/4/2025	3/6/2025	SELIGMAN	1C	Seligman C Station DOT/ESD Tests	175	NM
3/4/2025	3/4/2025	HACKBERRY STA	1A	Hackberry 1A DOT/ESD Tests	83	NM
3/5/2025	3/12/2025	PHOENIX AREA	STA	Alamo Lake Station maintenance	150	HX
3/5/2025	3/5/2025	HACKBERRY STA	2A	Hackberry 2A DOT/ESD Tests	83	NM
3/6/2025	3/6/2025	EHRENBERG	2166	Line 2166 smart tool MLV 3 to MLV 4	77	SM
3/6/2025	3/6/2025	TUCSON	1008 / 1015	Line 1008/1015 smart tool MLV 14.5 to MLV 16.5	20	SM
3/6/2025	3/6/2025	HACKBERRY STA	STA	Hackberry Station DOT/ESD Tests	263	NM
3/10/2025	3/30/2025	PHOENIX	2215	Line 2215 pipeline maintenance receiver to end of line	0	PHX
3/10/2025	3/30/2025	PHOENIX	2215	Line 2215 pipeline remediation pig launcher to end of line	0	PHX
3/10/2025	5/18/2025	TUCSON	2000	Line 2000 pipeline remediation Tom Mix to Casa Grande	600	SM
3/10/2025	3/10/2025	BONDAD	1B	Bondad 1B inspection	200	SJ
3/11/2025	3/11/2025	TUCSON	1103	Line 1103 cleaning tool San Simon to Benson	450	SM

3/11/2025	3/13/2025	LEUPP	1B	Leupp 1B inspection	50	NM
3/11/2025	3/11/2025	TUCSON	1103	Line 1103 cleaning tool San Simon to Benson	450	SM
3/11/2025	3/13/2025	CORNUDAS STA	STA	Cornudas C Station DOT/ESD Tests	175	SM
3/12/2025	3/12/2025	TUCSON	1103	Line 1103 smart tool San Simon to Benson	450	SM
3/13/2025	3/13/2025	TUCSON	1103	Line 1103 smart tool San Simon to Benson	500	SM
3/13/2025	3/13/2025	LORDSBURG STA	1C	Lordsburg 1C maintenance	175	SM
3/17/2025	3/21/2025	BLACK RIVER	STA	Black River Station DOT/ESD Tests	175	SM
3/17/2025	4/4/2025	EL PASO	2000	Line 2000 pipeline remediation Cornudas C to El Paso D	600	SM
3/18/2025	3/18/2025	PHOENIX	1103	Line 1103 cleaning tool Tucson to Casa Grande	450	PHX
3/18/2025	3/19/2025	DILKON	STA	Dilkon Station DOT/ESD Tests	78	NM
3/18/2025	3/20/2025	WINK	4A	Wink Station maintenance	250	SM
3/18/2025	4/11/2025	EL PASO	2000	Line 2000 pipeline maintenance Cornudas to El Paso	611	SM
3/19/2025	3/19/2025	TUCSON	1103	Line 1103 smart tool Tucson to Casa Grande	450	SM
3/20/2025	3/20/2025	TUCSON	1103	Line 1103 smart tool Tucson to Casa Grande	500	SM
3/20/2025	3/21/2025	MOJAVE STA	2A	Mojave 2A inspection	117	MOJ
3/25/2025	3/26/2025	BOWIE STA	STA	Bowie Station DOT/ESD Tests	142	SM
3/25/2025	3/27/2025	LORDSBURG STA	STA	Lordsburg A Station DOT/ESD Tests	175	SM
3/25/2025	3/27/2025	LEUPP	LEUPP	Leupp D Station maintenance	175	NM
3/25/2025	3/25/2025	VAIL STA	STA	Vail Station DOT/ESD Tests	175	SM
3/25/2025	3/27/2025	LORDSBURG STA	2A	Lordsburg 2A DOT/ESD Tests	75	SM
3/25/2025	3/27/2025	LORDSBURG STA	1A	Lordsburg 1A DOT/ESD Tests	75	SM
3/26/2025	3/26/2025	VAIL STA	1A	Vail 1A DOT/ESD Tests	75	SM
3/27/2025	3/27/2025	VAIL STA	2A	Vail 2A DOT/ESD Tests	75	SM
3/30/2025	3/30/2025	GALLUP-N ML	1204	Line 1204 pipeline remediation Window Rock to Navajo	250	XO
3/31/2025	6/1/2025	GALLUP-SAN JUAN X	1300	Line 1300 pipeline remediation Laguna to Bluewater	615	XO
3/31/2025	6/1/2025	GALLUP-SAN JUAN X	1300	Line 1300 pipeline remediation Laguna to Bluewater	615	XO
3/31/2025	4/27/2025	TUCSON	1007	Line 1007 hydrotest - MLV 0 to MLV 4.5 - (Informational Only) - No Capacity Reduction	0	SM
3/31/2025	6/1/2025	GALLUP-SAN JUAN X	1300	Line 1300 pipeline remediation Laguna to Bluewater	615	XO