


El Paso Natural Gas Company, L.L.C.'s (El Paso)

Proposed Maintenance and Construction Outage Impact Summary

This document lists proposed outages for major maintenance and construction that are being planned on El Paso's system for the next 12 to 15 months. The purpose of this posting is to inform customers of proposed outages that will affect throughput on El Paso's system. All dates are tentative and subject to change. Consistent with prudent operations, dates may change based on a number of factors including, but not limited to, weather, contractor or material availability, changing business conditions, minimizing adverse impact to shippers, or to coordinate with outages on interconnecting pipelines. Comments regarding alternate dates are welcome. Generally, this proposed outage schedule will be updated weekly and may be updated more often, if warranted. Please refer to the revision date to differentiate the schedules.

This document is not intended to be an official notice of the outage. When outages are scheduled, they will be included in the monthly maintenance report and posted on El Paso's Electronic Bulletin Board (EBB) under Planned Service Outage as well as a Critical Notice, both located in the Notices section of the Informational Postings tab on EPNG's EBB. Shippers should refer to this report for current outages. El Paso's EBB Home Page will also have information and links to access the information.

This schedule does not include outages associated with a declared Force Majeure event. A Force Majeure event will be communicated through a Critical Notice in the Notice section of the Informational Postings tab on El Paso's EBB in addition to updated information in the monthly maintenance notice mentioned above.



Revised: 8/13/2025

Questions? Call John Althoff 719-667-7750

Start Date	End Date	Location	Unit	Maintenance Activity	Reduction in MMcf/d	Oregion
11/7/2013	12/31/2025	WINDOW ROCK	3A	Window Rock 3A repair pending	35	NM
7/21/2015	12/31/2025	WILLIAMS	4B	Williams 4B repair pending	35	NM
12/1/2015	12/31/2025	LEUPP	1200, 1201	Leupp 1A repair pending	25	NM
8/4/2016	12/31/2025	MONUMENT STA	1B	Monument 1B repair pending	20	PR
9/8/2017	12/31/2025	LEUPP	1200, 1201	Leupp 9A repair pending	25	NM

1/1/2018	12/31/2025	CASA GRANDE	1A	Casa Grande 1A repair pending	42	SM
11/6/2018	12/31/2025	WINDOW ROCK	1B	Window Rock 1B repair pending	35	NM
5/27/2021	12/31/2025	PLAINS STA	15A	Plains 15A repair	50	SM
5/28/2021	12/31/2026	PLAINS STA	8A	Plains 8A repair	35	SM
10/23/2024	11/3/2025	EUNICE B	1B	Eunice 1B maintenance	391	SM
2/18/2025	8/29/2025	SAN SIMON STA	2A	San Simon 2A maintenance	75	SM
3/4/2025	8/22/2025	DILKON	1204	Dilkon 1A repair	75	NM
4/21/2025	1/31/2026	BLUEWATER	2B	Bluewater 2B repair	75	XO
5/19/2025	8/15/2025	PLAINS STA	7A	Plains 7A repair	35	SM
5/20/2025	8/29/2025	PLAINS STA	14A	Plains 14A repair	50	PR
5/26/2025	9/30/2025	TUCSON	1007	Line 1007 pipeline remediation MLV 16.75 to MLV 22.5 - Informational Only - No current capacity impact	0	SM
6/17/2025	8/31/2025	HUECO STA	1A	Hueco 1A maintenance	75	SM
6/20/2025	9/10/2025	GALLUP-SAN JUAN X	1301	Line 1301 pipeline maintenance Bluewater to Valve City	100	XO
7/7/2025	9/30/2025	DIMMITT	2A	Dimmitt 2A maintenance	20	AN
7/8/2025	10/3/2025	ODESSA PL	3132	Line 3132 pipeline remediation MLV 0.5 to MLV 1 - WTG Jameson Receipt (ISUNJAME), Conoco Sterling Receipt (ICONSTER), Deadwood Receipt (IDEADWD), and GCX Sterling Delivery (STERLING MIDLAND) to zero Dth/d during pipeline remediation	61	SM
7/8/2025	9/30/2025	EL PASO	1100	Line 1100 pipeline remediation Cornudas to Hueco	272	SM
7/14/2025	8/25/2025	DUMAS	STA	Dumas Station maintenance	101	AN
7/22/2025	8/27/2025	DAGGETT STA	1903	Cadiz Meter Station maintenance	85	MOJ
7/28/2025	8/22/2025	TUCSON	2139	Line 2139 pipeline maintenance - Informational Only - No current capacity reduction	0	SM
7/29/2025	8/15/2025	PLAINS STA	12A	Plains 12A repair	35	SM
8/6/2025	8/29/2025	PLAINS STA	3A	Plains 8A repair	45	PR
8/12/2025	8/18/2025	ROSWELL	3A	Roswell 3A maintenance	65	XO
8/14/2025	8/14/2025	GALLUP-SAN JUAN X	1301	Line 1301 smart tool Lincoln to Belen	83	XO
8/18/2025	8/18/2025	DEMING PL	1600	Line 1600 smart tool Lordsburg B to Bowie	500	SM
8/18/2025	8/18/2025	AMARILLO PL	STA	Northern Natural Sunray Dumas Delivery - (INNDUMAS) - Customer to zero Dth/d during meter station maintenance	331	AN
8/19/2025	8/19/2025	DEMING PL	1600	Line 1600 smart tool Lordsburg B to Bowie	500	SM
8/19/2025	8/21/2025	WINDOW ROCK	1A	Window Rock 1A inspection	45	NM
8/19/2025	8/22/2025	LEUPP	1204	Leupp 3C inspection	100	NM
8/19/2025	8/19/2025	BONDAD	1B	Bondad 1B inspection	125	SJ
8/19/2025	8/21/2025	BLUEWATER	STA	Bluewater Station DOT/ESD Tests	220	XO

8/19/2025	8/21/2025	GUADALUPE STA	STA	Guadalupe Station maintenance	225	PR
8/20/2025	8/20/2025	DEMING PL	1600	Line 1600 smart tool Lordsburg B to Bowie	500	SM
8/21/2025	8/21/2025	DEMING PL	1600	Line 1600 smart tool Lordsburg B to Bowie	500	SM
8/25/2025	8/25/2025	SAN JUAN PL	1200	Line 1200 smart tool San Juan River to Gallup	56	SJ
8/26/2025	8/28/2025	LEUPP	1201	Leupp 2B inspection	50	NM
8/26/2025	8/27/2025	WILLIAMS	3B	Williams 3B inspection	50	NM
8/26/2025	8/28/2025	GRESHAM	STA	Gresham Station DOT/ESD Tests	175	SM
8/26/2025	9/8/2025	ROSWELL	STA	Roswell Station maintenance	130	XO
8/26/2025	8/29/2025	ROSWELL	STA	Roswell Station DOT/ESD Tests	188	XO
8/28/2025	8/29/2025	PHOENIX	1203	Line 1203 smart tool North Phoenix to Chandler	55	PHX
8/29/2025	8/30/2025	PHOENIX	1203	Line 1203 smart tool North Phoenix to Chandler	55	PHX
9/2/2025	9/4/2025	ORACLE STA	STA	Oracle Station inspection	94	SM
9/2/2025	9/4/2025	FLAGSTAFF - PL	2217	Line 2217 pipeline maintenance Winslow Lateral - Informational Only - No Current Capacity Reduction	0	NM
9/2/2025	9/2/2025	TUCSON	1103	Line 1103 cleaning tool San Simon to Benson	450	SM
9/2/2025	9/6/2025	CARLSBAD PIPE	1600	Line 1600 smart tool Gresham to Cornudas	400	SM
9/3/2025	9/3/2025	TUCSON	1103	Line 1103 smart tool San Simon to Benson	450	SM
9/3/2025	9/5/2025	CARLSBAD PIPE	1600	Line 1600 cleaning tool Gresham to Cornudas	400	SM
9/3/2025	9/3/2025	BONDAD	1B	Bondad 1B inspection	150	SJ
9/4/2025	9/4/2025	TUCSON	1103	Line 1103 smart tool San Simon to Benson	500	SM
9/9/2025	9/9/2025	TUCSON	1103	Line 1103 cleaning tool Tucson to Casa Grande	450	SM
9/9/2025	9/11/2025	LEUPP	1200, 1201	Leupp 11A inspection	50	NM
9/9/2025	9/13/2025	PECOS RIVER STA	STA	Pecos River Station DOT/ESD Tests	250	SM
9/9/2025	9/11/2025	WINDOW ROCK	4A	Window Rock 4A inspection	32	NM
9/9/2025	9/11/2025	LEUPP	1204	Leupp D Station maintenance	175	NM
9/9/2025	9/11/2025	LEUPP	1201	Leupp 1B maintenance	35	NM
9/9/2025	9/12/2025	CORNUDAS STA	STA	Cornudas A Station DOT/ESD Tests	272	SM
9/10/2025	9/10/2025	TUCSON	1103	Line 1103 smart tool Tucson to Casa Grande	450	SM
9/10/2025	9/10/2025	SAN JUAN PL	1218	Line 1218 cleaning tool Bondad to Blanco	87	SJ
9/10/2025	9/10/2025	SAN JUAN PL	1218	Line 1218 smart tool Bondad to Blanco	87	SJ
9/11/2025	9/11/2025	TUCSON	1103	Line 1103 smart tool Tucson to Casa Grande	500	SM
9/11/2025	10/17/2025	GALLUP-SAN JUAN X	1301	Line 1301 pipeline maintenance Bluewater to Valve City	100	XO
9/16/2025	10/31/2025	EHRENBERG	2000	Line 2000 hydrotest Wenden to Ehrenberg	400	SM
9/16/2025	9/16/2025	TUCSON	2163	Line 2163 smart tool Willcox Lateral	198	SM
9/16/2025	10/31/2025	PHOENIX AREA	20118	Line 20118 pipeline maintenance Wenden to Ehrenberg	400	PHX

9/16/2025	9/19/2025	KEYSTONE	STA	Keystone Station DOT/ESD Tests	591	PR
9/19/2025	9/30/2025	TUCSON	1007	Line 1007 hydrotest - MLV 0 to MLV 4.5 - (Informational Only) - No Current Capacity Impact	0	SM
9/19/2025	9/26/2025	WASHINGTON RANCH	STA	Washington Ranch Spring BHP Survey - No injection or withdrawal available	250	SM
9/22/2025	9/26/2025	LAGUNA	1A	Laguna 1A maintenance	75	XO
9/22/2025	9/26/2025	LAGUNA	3A	Laguna 3A maintenance	75	XO
9/23/2025	9/25/2025	NAVAJO	1200, 1201	Navajo 2C inspection	75	NM
9/23/2025	9/23/2025	GALLUP-SAN JUAN X	1300	Line 1300 cleaning tool Belen to Laguna	300	XO
9/23/2025	9/26/2025	ROSWELL	2A	Roswell 2A maintenance	65	XO
9/24/2025	9/24/2025	GALLUP-SAN JUAN X	1300	Line 1300 smart tool Belen to Laguna	300	XO
9/25/2025	9/25/2025	GALLUP-SAN JUAN X	1300	Line 1300 smart tool Belen to Laguna	88	XO
9/30/2025	10/11/2025	EL PASO D	4D	El Paso 4D maintenance	75	SM
9/30/2025	11/26/2025	BOWIE STA	STA	Bowie Station maintenance	175	SM
9/30/2025	9/30/2025	GALLUP-N ML	1200	Line 1200 cleaning tool Gallup to Window Rock	150	NM
9/30/2025	10/2/2025	WINDOW ROCK	2A	Window Rock 2A inspection	32	NM
9/30/2025	10/3/2025	HUECO STA	STA	Hueco Station DOT/ESD Tests	157	SM
9/30/2025	9/30/2025	EL PASO	1103	Line 1103 cleaning tool Afton to Deming	619	SM
10/1/2025	10/1/2025	GALLUP-N ML	1200	Line 1200 smart tool Gallup to Window Rock	150	XO
10/1/2025	10/1/2025	EL PASO	1103	Line 1103 smart tool Afton to Deming	619	SM
10/2/2025	10/2/2025	GALLUP-N ML	1200	Line 1200 smart tool Gallup to Window Rock	150	XO
10/6/2025	12/5/2025	LORDSBURG STA	2A	Lordsburg 2A maintenance	75	SM
10/7/2025	10/9/2025	LEUPP	1200, 1201	Leupp 4A inspection	15	NM
10/7/2025	10/9/2025	WINDOW ROCK	5A	Window Rock 5A inspection	32	NM
10/7/2025	10/7/2025	DUTCH FLATS STA	1A	Dutch Flats 1A DOT/ESD Tests	50	HX
10/7/2025	10/7/2025	LORDSBURG STA	1C	Lordsburg 1C maintenance	125	SM
10/8/2025	10/8/2025	DUTCH FLATS STA	STA	Dutch Flats Station inspection	128	HX
10/8/2025	10/8/2025	PHOENIX	2172	Line 2172 cleaning tool MLV 0 to MLV 1	42	PHX
10/8/2025	10/8/2025	DUTCH FLATS STA	STA	Dutch Flats Station DOT/ESD Tests	128	HX
10/8/2025	10/8/2025	FLORIDA STA	STA	Florida 1C inspection	125	SM
10/8/2025	10/8/2025	PHOENIX	2172	Line 2172 smart tool MLV 0 to MLV 1	42	PHX
10/9/2025	10/9/2025	HACKBERRY STA	STA	Hackberry Station inspection	250	NM

10/9/2025	10/9/2025	DUTCH FLATS STA	2A	Dutch Flats 2A DOT/ESD Tests	50	HX
10/13/2025	10/17/2025	PHOENIX AREA	STA	Alamo Lake Station maintenance	150	HX
10/14/2025	10/14/2025	CARLSBAD PIPE	1110	Line 1110 cleaning tool Pecos River to Guadalupe	160	SM
10/14/2025	10/16/2025	WINK	STA	Wink Station DOT/ESD Tests	135	SM
10/14/2025	10/17/2025	WINK	4A	Wink Station maintenance	250	SM
10/14/2025	10/16/2025	AFTON STA	2A	Afton 2A maintenance	125	SM
10/16/2025	10/16/2025	CARLSBAD PIPE	1110	Line 1110 smart tool Pecos River to Guadalupe	160	SM
10/21/2025	10/23/2025	WINDOW ROCK	2B	Window Rock 2B inspection	32	NM
10/21/2025	10/24/2025	PLAINS STA	STA	Plains Station DOT/ESD Tests - Deliveries cannot be made to INN30PLA, IW40-043, or IMUSTANG; during this outage, no gas can be received at INN26PLA.	762	AN
10/21/2025	10/24/2025	CORNUDAS STA	1B	Cornudas 1B maintenance	125	SM
10/22/2025	10/23/2025	LEUPP	1200, 1201	Leupp 6A inspection	50	NM
10/28/2025	10/30/2025	PECOS RIVER STA	2A	Pecos River 2A maintenance	75	SM
11/4/2025	11/6/2025	MOJAVE STA	3A	Mojave 3A inspection	117	MOJ
11/4/2025	11/6/2025	WINDOW ROCK	6B	Window Rock 6B inspection	31	NM
11/4/2025	11/14/2025	PHOENIX AREA	1110	Line 1110 pipeline maintenance Wenden to Ehrenberg	400	PHX
11/11/2025	12/12/2025	EL PASO	1600	Line 1600 pipeline remediation El Paso to Florida	625	SM
11/11/2025	11/11/2025	EL PASO D	3D	El Paso 3D inspection	200	SM
11/11/2025	11/13/2025	CORNUDAS STA	3A	Cornudas 3A maintenance	125	SM
11/11/2025	11/21/2025	DEMING	1600	Line 1600 pipeline maintenance Florida B to Lordsburg B	618	SM
11/11/2025	11/14/2025	EL PASO	1600	Line 1600 pipeline maintenance El Paso to Florida	615	SM
11/11/2025	11/21/2025	AFTON STA	1A	Afton 1A maintenance	56	SM
11/12/2025	11/12/2025	TOM MIX STA	1A	Tom Mix 1A inspection	43	SM
11/18/2025	12/5/2025	PHOENIX AREA	1103	Line 1103 pipeline maintenance Wenden to Ehrenberg	450	PHX
12/2/2025	12/4/2025	WILLIAMS	1C	Williams 1C inspection	250	NM
12/9/2025	12/11/2025	LEUPP	1201	Leupp 4B inspection	50	NM
12/9/2025	12/16/2025	PHOENIX AREA	9110	Wenden Station Valve 9110 maintenance	600	PHX
12/9/2025	12/9/2025	CORNUDAS STA	2C	Cornudas 2C inspection	75	SM
12/16/2025	12/18/2025	LEUPP	1200, 1201	Leupp 8A inspection	10	NM

12/17/2025	12/19/2025	WILLCOX STA	1A	Willcox 1A inspection	130	SM
12/24/2025	12/31/2025	WINDOW ROCK	4B	Window Rock 4B inspection	32	NM
12/30/2025	1/1/2026	LEUPP	1201	Leupp 1B inspection	50	NM
1/1/2026	1/7/2026	PHOENIX	1203	Line 1203 pipeline maintenance Maricopa to Prescott - No current capacity impact - Informational only	0	PHX
1/1/2026	1/7/2026	PHOENIX	2214	Line 2214 pipeline maintenance MLV 0 to MLV 2 - No current capacity impact - Informational only	0	PHX
2/16/2026	5/17/2026	PHOENIX	1007	Line 1007 hydrotest MLV 22.5 to I-10	50	PHX
3/2/2026	3/15/2026	PHOENIX	20109	Line 20109 pipeline remediation Casa Grande crossover	50	PHX
3/23/2026	4/5/2026	PHOENIX	2171	Line 2171 smart tool MLV 1 to MLV 2 - (Mesquite Power Plant)	70	PHX
4/6/2026	5/3/2026	PHOENIX	1203	Line 1203 pipeline remediation North Phoenix to Chandler	128	PHX
4/20/2026	5/17/2026	PHOENIX	2055	Line 2055 pipeline remediation (Line 2055 to Kyrene Power Plant)	50	PHX
5/3/2026	5/9/2026	PHOENIX	1007	Line 1007 smart tool I-10 to MLV 26.75	50	PHX
5/19/2026	5/25/2026	PHOENIX	2223	Line 2223 pipeline maintenance - MLV 2 to MLV 3 - No current capacity impact - Informational only	0	PHX
6/1/2026	6/21/2026	PHOENIX	2214	Line 2214 pipeline maintenance MLV 2 to Ocotillo Power Plant - No current capacity impact - Informational only	0	PHX
6/8/2026	6/14/2026	PHOENIX	2222	Line 2222 pipeline maintenance MLV 4 to Chandler - No current capacity impact - Informational only	0	PHX
6/12/2026	6/18/2026	PHOENIX	2123	Line 2123 smart tool MLV 0 to EOL	30	PHX
11/13/2026	11/19/2026	PHOENIX	1203	Line 1203 smart tool North Phoenix to Chandler	55	PHX
12/13/2026	12/19/2026	PHOENIX	1203	Line 1203 smart tool North Phoenix to Chandler	55	PHX