

# El Paso Natural Gas Company, L.L.C.'s (El Paso)

## Proposed Maintenance and Construction Outage Impact Summary

This document lists proposed outages for major maintenance and construction that are being planned on El Paso's system for the next 12 to 15 months. The purpose of this posting is to inform customers of proposed outages that will affect throughput on El Paso's system. All dates are tentative and subject to change. Consistent with prudent operations, dates may change based on a number of factors including, but not limited to, weather, contractor or material availability, changing business conditions, minimizing adverse impact to shippers, or to coordinate with outages on interconnecting pipelines. Comments regarding alternate dates are welcome. Generally, this proposed outage schedule will be updated weekly and may be updated more often, if warranted. Please refer to the revision date to differentiate the schedules.

This document is not intended to be an official notice of the outage. When outages are scheduled, they will be included in the monthly maintenance report and posted on El Paso's Electronic Bulletin Board (EBB) under Planned Service Outage as well as a Critical Notice, both located in the Notices section of the Informational Postings tab on EPNG's EBB. Shippers should refer to this report for current outages. El Paso's EBB Home Page will also have information and links to access the information.

This schedule does not include outages associated with a declared Force Majeure event. A Force Majeure event will be communicated through a Critical Notice in the Notice section of the Informational Postings tab on El Paso's EBB in addition to updated information in the monthly maintenance notice mentioned above.



Revised: 5/21/2026

Questions? Call John Althoff 719-667-7750

Start Date	End Date	Location	Unit	Maintenance Activity	Reduction in MMcf/d	Oregion
11/7/2013	12/31/2026	WINDOW ROCK	3A	Window Rock 3A repair pending	35	NM
7/21/2015	12/31/2026	WILLIAMS	4B	Williams 4B repair pending	35	NM
12/1/2015	12/31/2026	LEUPP	1A	Leupp 1A repair pending	25	NM
8/4/2016	12/31/2026	MONUMENT STA	1B	Monument 1B repair pending	20	PR
9/8/2017	12/31/2026	LEUPP	9A	Leupp 9A repair pending	25	NM
1/1/2018	12/31/2026	CASA GRANDE	1A	Casa Grande 1A repair pending	42	SM

11/6/2018	12/31/2026	WINDOW ROCK	1B	Window Rock 1B repair pending	35	NM
7/7/2025	6/30/2026	DIMMITT	2A	Dimmitt 2A maintenance	20	AN
4/1/2026	6/30/2026	KEYSTONE	2B	Keystone 2B maintenance	50	PR
5/4/2026	5/22/2026	FLAGSTAFF - PL	1200	Line 1200 pipeline remediation Navajo to Dilkon	150	NM
5/4/2026	5/25/2026	GALLUP-N ML	1200	Line 1200 pipeline remediation Window Rock to Navajo	150	NM
5/4/2026	5/25/2026	GALLUP-N ML	1200	Line 1200 pipeline remediation Window Rock to Navajo	150	NM
5/4/2026	5/25/2026	GALLUP-N ML	1200	Line 1200 pipeline remediation Window Rock to Navajo	150	NM
5/5/2026	5/28/2026	TUCSON	1007	Line 1007 hydrotest - MLV 4.75 to MLV 7 - (Informational Only) No Current Capacity Impact	0	SM
5/15/2026	8/14/2026	CARLSBAD PIPE	1100	Line 1100 pipeline remediation Pecos River to Guadalupe - MLV 6.75 to MLV 9	121	PR
5/18/2026	5/24/2026	PHOENIX	2223	Line 2223 Direct Assessment	0	PHX
5/19/2026	5/21/2026	ALAMO LAKE STA	1A	Alamo Lake 1A maintenance	115	HX
5/19/2026	5/21/2026	SCHAFFER	STA	Getty Schaffer Station DOT/ESD Tests	50	AN
5/19/2026	5/21/2026	HUECO STA	2A	Hueco 2A inspection	75	SM
5/19/2026	5/22/2026	BLACK RIVER	STA	Black River Station DOT/ESD Tests	175	SM
5/20/2026	5/21/2026	PHOENIX	STA	Casa Grande C Station maintenance	120	PHX
5/21/2026	5/21/2026	CASA GRANDE	STA	Casa Grande Station DOT/ESD Tests - (Capacity Reductions to CG LP, CG HP and CASA C)	120	SM
5/22/2026	5/22/2026	CASA GRANDE	1A	Casa Grande 1A DOT/ESD Tests	42	SM
5/22/2026	5/22/2026	CASA GRANDE	1B	Casa Grande 1B DOT/ESD Tests	104	SM
5/22/2026	5/22/2026	CASA GRANDE	2A	Casa Grande Unit 2A DOT/ESD Tests	42	SM
5/22/2026	5/27/2026	EP W DIST	2000	Line 2000 pipeline maintenance El Paso to Afton	610	SM
5/22/2026	5/27/2026	EP W DIST	2000	Line 2000 pipeline maintenance El Paso to Afton	610	SM
5/25/2026	6/7/2026	FLAGSTAFF - PL	1201	Line 1201 pipeline remediation Navajo to Dilkon	150	NM
5/26/2026	5/28/2026	LINCOLN	STA	Lincoln Station DOT/ESD Tests	158	XO
5/26/2026	5/28/2026	FLORIDA STA	STA	Florida A Station DOT/ESD Tests	225	SM
5/26/2026	5/28/2026	FLORIDA STA	2A	Florida 2A ESD DOT Tests	22	SM
5/26/2026	5/28/2026	FLORIDA STA	1A	Florida 1A DOT/ESD Tests	22	SM
5/26/2026	5/28/2026	FLORIDA STA	3A	Florida 3A DOT/ESD Tests	22	SM
5/26/2026	5/28/2026	FLORIDA STA	2A	Florida 2A maintenance	50	SM

5/27/2026	5/27/2026	FLAGSTAFF - PL	1204	Line 1204 cleaning tool Leupp to Flagstaff	173	NM
5/27/2026	6/5/2026	TUCSON	1007	Line 1007 Hydrotest - MLV 13.625 to MLV 14 - TEP Sundt - No Current Capacity Impact - Informational Only	0	SM
5/28/2026	5/28/2026	FLAGSTAFF - PL	1204	Line 1204 smart tool Leupp to Flagstaff	173	NM
5/28/2026	5/29/2026	CASA GRANDE	2000	Line 2000 smart tool Casa Grande to Ehrenberg Re-Run - North Baja Delivery - (INORBAJA) - Customer limited to CADIZSOU Line 1903 volume during Line 2000 Casa Grande to Ehrenberg smart tool	442	SM
5/29/2026	5/29/2026	FLAGSTAFF - PL	1204	Line 1204 smart tool Leupp to Flagstaff	173	NM
6/1/2026	6/14/2026	PHOENIX	1203	Line 1203 pipeline maintenance Maricopa to Prescott - No current capacity impact - Informational only	0	PHX
6/1/2026	6/14/2026	PHOENIX	2214	Line 2214 direct assessment	0	PHX
6/1/2026	6/21/2026	PHOENIX	2214	Line 2214 pipeline maintenance MLV 2 to Ocotillo Power Plant - No current capacity impact - Informational only	0	PHX
6/2/2026	6/2/2026	FLAG-WEST-PL	1200	Line 1200 pipeline remediation Seligman to Hackberry	150	NM
6/2/2026	6/4/2026	WINDOW ROCK	4A	Window Rock 4A inspection	32	NM
6/2/2026	6/4/2026	LEUPP	7A	Leupp 7A inspection	50	NM
6/2/2026	6/4/2026	SELIGMAN	1C	Seligman C Station DOT/ESD Tests	175	NM
6/2/2026	6/4/2026	SELIGMAN	1B	Seligman B Station DOT/ESD Tests	100	NM
6/2/2026	6/2/2026	TOPOCK-MOJAVE	1200	Line 1200 cleaning tool Seligman to Hackberry	150	NM
6/2/2026	6/2/2026	GALLUP-SAN JUAN X	1301	Line 1301 cleaning tool Bluewater to Valve City	150	XO
6/3/2026	6/3/2026	FLAG-WEST-PL	1200	Line 1200 smart tool Seligman to Hackberry	150	NM
6/3/2026	6/3/2026	GALLUP-SAN JUAN X	1301	Line 1301 smart tool Bluewater to Valve City	150	XO
6/3/2026	6/3/2026	TOPOCK-MOJAVE	1200	Line 1200 smart tool Seligman to Hackberry	150	NM
6/4/2026	6/4/2026	GALLUP-SAN JUAN X	1301	Line 1301 smart tool Bluewater to Valve City	150	XO
6/5/2026	6/5/2026	FLAG-WEST-PL	1200	Line 1200 smart tool Seligman to Hackberry	150	NM
6/5/2026	6/5/2026	TOPOCK-MOJAVE	1200	Line 1200 smart tool Seligman to Hackberry	150	NM
6/8/2026	6/10/2026	PHOENIX	2026	Clausen Meter Station Upgrade - Line 2026 Shut In	15	PHX
6/8/2026	7/3/2026	FLAGSTAFF - PL	1200	Line 1200 pipeline remediation Dilkon to Flagstaff	150	NM

6/8/2026	7/3/2026	FLAGSTAFF - PL	1200	Line 1200 pipeline remediation Dilkon to Flagstaff - MLV 23 to MLV 25	150	NM
6/8/2026	7/3/2026	FLAGSTAFF - PL	1200	Line 1200 pipeline remediation Dilkon to Flagstaff - MLV 25 to MLV 25.5	150	NM
6/8/2026	7/3/2026	FLAGSTAFF - PL	1200	Line 1200 pipeline remediation Dilkon to Flagstaff - MLV 25.5 to MLV 27	150	NM
6/8/2026	6/14/2026	PHOENIX	2222	Line 2222 pipeline maintenance MLV 4 to Chandler - No current capacity impact - Informational only	0	PHX
6/9/2026	6/11/2026	PUCKETT	STA	Puckett Station DOT/ESD Tests	135	PR
6/9/2026	6/12/2026	GUADALUPE STA	STA	Guadalupe Station maintenance	290	SM
6/9/2026	6/11/2026	AMARILLO	STA	Amarillo Station DOT/ESD Tests	80	AN
6/16/2026	6/16/2026	PHOENIX	1007	Line 1007 smart tool I-10 to MLV 26.75	50	PHX
6/16/2026	6/22/2026	PHOENIX	1600	Line 1600 pipeline remediation Casa Grande to Wenden	600	PHX
6/16/2026	6/18/2026	CORNUDAS STA	STA	Cornudas B Station DOT/ESD Tests	119	SM
6/16/2026	6/16/2026	ODESSA PL	1105	Line 1105 pipeline maintenance Benedum to Crane	231	PR
6/16/2026	6/17/2026	FLORIDA STA	1B	Florida B Station DOT/ESD Tests	53	SM
6/16/2026	6/25/2026	EP W DIST	1600	Line 1600 pipeline remediation El Paso to Florida	600	SM
6/17/2026	6/17/2026	PHOENIX	1007	Line 1007 smart tool I-10 to MLV 26.75	50	PHX
6/17/2026	6/17/2026	GALLUP-SAN JUAN X	1301	Line 1301 smart tool MLV 28 to MLV 33	150	XO
6/18/2026	6/18/2026	GALLUP-SAN JUAN X	1301	Line 1301 smart tool MLV 28 to MLV 33	150	XO
6/22/2026	6/22/2026	AFTON STA	3A	Afton 3A maintenance	75	SM
6/23/2026	6/25/2026	LEUPP	3B	Leupp 3B inspection	50	NM
6/23/2026	8/20/2026	TUCSON	2105	Line 2105 hydrotest MLV 1 to EOL	150	SM
6/23/2026	6/23/2026	SAN JUAN PL	STA	Transwestern La Plata Receipt - 4 Hour Outage - Annual Meter Station Maintenance	76	SJ
6/30/2026	7/31/2026	LEUPP	1204	Leupp C and D Station maintenance	250	NM
7/6/2026	7/6/2026	WINDOW ROCK	STA	Window Rock Station A Station DOT/ESD Tests	450	NM
7/6/2026	7/7/2026	WINDOW ROCK	7A	Window Rock 7A DOT/ESD Tests	150	NM
7/6/2026	7/8/2026	WINDOW ROCK	STA	Window Rock B Station DOT/ESD Tests	450	NM
7/7/2026	7/17/2026	PHOENIX	1103	Line 1103 hydrotest Casa Grande	500	PHX
7/7/2026	7/7/2026	WHITE ROCK	2A	White Rock 2A DOT/ESD Tests	80	SJ
7/7/2026	7/9/2026	WHITE ROCK	STA	White Rock Station DOT/ESD Tests	259	SJ
7/7/2026	7/8/2026	AMARILLO PL	2131	Line 2131 ILI Inspections - SPS Plant X Delivery (DPLTXDIS) - 16 Mmcf/d Flow Rate Required for ILI inspections	16	AN
7/14/2026	9/4/2026	WILLIAMS	1C	Williams C Station maintenance	400	NM

7/14/2026	7/16/2026	RED MOUNTAIN	STA	Red Mountain Station DOT/ESD Tests	165	SM
7/14/2026	7/16/2026	DUMAS	STA	Dumas Station DOT/ESD Tests	140	AN
7/14/2026	7/17/2026	ODESSA PL	3114	Line 3114 ILI Pipeline Replacement Midkiff to Sweetie Peck 377248 - Phillips Sprayberry Receipt (IPHSPBRY) - Customer to zero Dth/d during Line 3114 Pipeline Replacement 314602 - Midkiff Receipt (IMIDKIFF) - Customer to zero Dth/d 60,000 Dth/d during Line 3114 Pipeline Replacement 301705 - Owens Ranch Receipt (IOWNRNCH) - Customer to zero Dth/d during Line 3114 Pipeline Replacement 55934 - Legacy Receipt (ITLEGACY) - Customer to zero Dth/d during Line 3114 Pipeline Replacement 55935 - Legacy Delivery (DTLEGACY) - Customer to zero Dth/d during Line 3114 Pipeline Replacement 49986 - Pegasus Delivery (DPEGASUS) - Customer to zero Dth/d during Line 3114 Pipeline Replacement 56524 - Blue Sky Delivery (DBLUESKY) - Customer to zero Dth/d during Line 3114 Pipeline Replacement	300	PR
7/20/2026	8/18/2026	PHOENIX	1100	Line 1100 hydrotest Casa Grande	400	PHX
7/21/2026	7/24/2026	CARLSBAD PIPE	1100	Line 1100 smart tool Pecos River to Guadalupe	121	SM
7/21/2026	8/4/2026	PHOENIX	2214	Line 2214 pipeline maintenance MLV 0 to MLV 2 - No current capacity impact - Informational only	0	PHX
7/21/2026	7/23/2026	SAN JUAN PL	1205	Line 1218 smart tool Bondad to Blanco	87	SJ
7/21/2026	7/24/2026	AFTON STA	STA	Afton Station DOT/ESD Tests	150	SM
7/22/2026	7/23/2026	LAGUNA	STA	Laguna Station DOT/ESD Tests	97	XO
7/27/2026	8/7/2026	TOM MIX STA	1A	Tom Mix 1A maintenance	43	SM
7/27/2026	7/31/2026	NAVAJO	2D	Navajo 2D maintenance	125	NM

7/28/2026	7/28/2026	FLAG-WEST-PL	1203	Line 1203 cleaning tool Ashfork to North Phoenix	54	NM
7/28/2026	7/28/2026	PHOENIX	1203	Line 1203 cleaning tool Flagstaff to Phoenix	55	PHX
7/28/2026	7/31/2026	DILKON	1B	Dilkon 1B maintenance	175	NM
7/28/2026	8/10/2026	FLAGSTAFF - PL	1204	Line 1204 pipeline remediation Navajo to Leupp	150	NM
7/30/2026	7/30/2026	FLAG-WEST-PL	1203	Line 1204 smart tool Ash Fork to North Phoenix	54	NM
7/30/2026	7/30/2026	PHOENIX	1203	Line 1203 smart tool North Phoenix to Chandler	55	PHX
8/1/2026	8/1/2026	FLAG-WEST-PL	1203	Line 1203 smart tool Ash Fork to North Phoenix	54	NM
8/1/2026	8/1/2026	PHOENIX	1203	Line 1203 smart tool North Phoenix to Chandler	55	PHX
8/3/2026	8/23/2026	ODESSA PL	3140	Line 3140 pipeline remediation - Jameson Receipt, Conoco Sterling Receipt, Deadwood Receipt and GCX Sterling Delivery - Limited to zero Dth/d net capacity during Line 3140 pipeline remediation	200	PR
8/4/2026	8/5/2026	WILLIAMS	STA	Williams C Station maintenance	400	NM
8/4/2026	9/28/2026	TUCSON	1100	Line 1100 pipeline maintenance Benson to Vail	400	SM
8/4/2026	8/14/2026	WILLIAMS	1204	Williams B Station maintenance	200	NM
8/4/2026	8/14/2026	WILLIAMS	STA	Williams B Station maintenance	275	NM
8/4/2026	8/21/2026	WILLIAMS	3B	Williams 5B maintenance	55	NM
8/10/2026	8/10/2026	GALLUP-SAN JUAN X	1201	Line 1201 pipeline remediation Valve City to Navajo	150	XO
8/10/2026	9/4/2026	GALLUP-SAN JUAN X	1201	Line 1201 pipeline remediation Valve City to Navajo	150	XO
8/10/2026	9/4/2026	GALLUP-SAN JUAN X	1201	Line 1201 pipeline remediation Valve City to Navajo	150	XO
8/11/2026	8/13/2026	WILLIAMS	STA	Williams C Station maintenance	400	NM
8/11/2026	8/13/2026	AMARILLO PL	1192	Line 1192 ILI Inspections - Flow Required at Nichols Power Plant Delivery (DNICHOLS) for ILI Inspections	0	AN
8/17/2026	8/28/2026	TOM MIX STA	2A	Tom Mix 2A maintenance	43	SM
8/17/2026	9/13/2026	FLAGSTAFF - PL	2217	Line 2217 pipeline remediation Southwest Forest - Southwest Forest Delivery (DCITZSWF) - Customer limited to zero Dth/d net capacity during Line 2217 pipeline remediation	30	NM
8/18/2026	8/20/2026	WINDOW ROCK	1A	Window Rock 1A inspection	45	NM
8/18/2026	8/27/2026	ROSWELL	1A	Roswell 1A maintenance	65	XO
8/25/2026	8/28/2026	GRESHAM	STA	Gresham Station DOT/ESD Tests	175	SM
8/25/2026	8/28/2026	ROSWELL	STA	Roswell Station DOT/ESD Tests	188	XO
8/25/2026	12/7/2026	EHRENBERG	1103	Line 1103 pipeline maintenance Wenden to Ehrenberg	500	SM
8/31/2026	9/27/2026	DEMING PL	1103	Line 1103 pipeline repair Afton to Deming - MLV 35 to MLV 36.75	500	SM

9/2/2026	9/2/2026	BONDAD	1B	Bondad 1B inspection	150	SJ
9/8/2026	9/11/2026	PECOS RIVER STA	STA	Pecos River Station DOT/ESD Tests	250	SM
9/8/2026	9/10/2026	LEUPP	4A	Leupp 4A inspection	15	NM
9/8/2026	9/11/2026	CORNUDAS STA	STA	Cornudas A Station DOT/ESD Tests	272	SM
9/15/2026	9/16/2026	BLUEWATER	STA	Bluewater Station DOT/ESD Tests	220	XO
9/15/2026	9/16/2026	MOJAVE STA	1A	Mojave 1A inspection	117	MOJ
9/15/2026	9/18/2026	KEYSTONE	STA	Keystone Station DOT/ESD Tests	591	PR
9/17/2026	9/18/2026	MOJAVE STA	2A	Mojave 2A inspection	117	MOJ
9/18/2026	9/25/2026	WASHINGTON RANCH	STA	Washington Ranch Fall BHP Survey - No injection or withdrawal available	250	SM
9/29/2026	11/24/2026	TUCSON	1103	Line 1103 pipeline maintenance Benson to Vail	250	SM
9/29/2026	10/1/2026	WINDOW ROCK	2A	Window Rock 2A inspection	32	NM
9/29/2026	10/2/2026	HUECO STA	STA	Hueco Station DOT/ESD Tests	157	SM
9/29/2026	11/10/2026	CAPROCK	2A	Caprock 2A maintenance	75	XO
9/29/2026	11/20/2026	CORNUDAS STA	3A	Cornudas 3A maintenance	75	SM
9/29/2026	9/30/2026	DUTCH FLATS STA	1A	Dutch Flats 1A inspection	50	HX
9/30/2026	10/1/2026	DUTCH FLATS STA	2A	Dutch Flats 2A inspection	33	HX
10/6/2026	10/6/2026	TUCSON	1100	Line 1100 cleaning tool San Simon to Benson	400	SM
10/6/2026	10/6/2026	DUTCH FLATS STA	1A	Dutch Flats 1A DOT/ESD Tests	50	HX
10/6/2026	10/19/2026	ODESSA PL	1600	Line 1600 pipeline remediation Waha to Gresham	300	PR
10/7/2026	10/7/2026	TUCSON	1100	Line 1100 smart tool San Simon to Benson	400	SM
10/7/2026	10/7/2026	DUTCH FLATS STA	2A	Dutch Flats 2A DOT/ESD Tests	50	HX
10/8/2026	10/8/2026	TUCSON	1100	Line 1100 pipeline remediation San Simon to Benson	400	SM
10/12/2026	11/10/2026	TUCSON	1103	Line 1103 pipeline maintenance Benson to Vail	250	SM
10/12/2026	11/13/2026	TUCSON	1103	Line 1103 pipeline maintenance Benson to Vail	250	SM
10/13/2026	10/15/2026	WINK	STA	Wink Station DOT/ESD Tests	135	SM
10/13/2026	10/15/2026	MOJAVE STA	STA	Mojave Station maintenance (One Unit at a Time)	117	MOJ
10/20/2026	10/20/2026	DUTCH FLATS STA	STA	Dutch Flats Station DOT/ESD Tests	128	HX
10/20/2026	10/23/2026	PLAINS STA	STA	Plains Station DOT/ESD Tests - Deliveries cannot be made to INN30PLA, IW40-043, or IMUSTANG; during this outage, no gas can be received at INN26PLA.	762	AN
10/20/2026	11/3/2026	GALLUP-SAN JUAN X	1300	Line 1300 pipeline maintenance Laguna to Bluewater	615	XO

10/20/2026	10/20/2026	TOPOCK-MOJAVE	1204/1113	Line 1204/1113 cleaning tool Hackberry to Topock	150	NM
10/22/2026	10/22/2026	TOPOCK-MOJAVE	1204/1113	Line 1204/1113 smart tool Hackberry to Topock	150	NM
11/3/2026	12/18/2026	CORNUDAS STA	3A	Cornudas 3A maintenance	75	SM
11/10/2026	11/12/2026	LEUPP	8A	Leupp 8A inspection	10	NM
11/17/2026	11/19/2026	LEUPP	5A	Leupp 5A inspection	15	NM
12/1/2026	12/3/2026	WILLIAMS	5B	Williams 5B maintenance	50	NM
12/21/2026	12/22/2026	TOM MIX STA	1A	Tom Mix 1A inspection	43	SM
12/22/2026	12/24/2026	LEUPP	11A	Leupp 11A inspection	50	NM