

El Paso Pipeline Maintenance Summary


This document lists major maintenance and construction shutdowns that are being planned on the EPNG pipeline system for the next 12 to 15 months. The purpose of this posting is to make customers aware of **proposed outages** that will affect throughput on the various systems of the pipeline. Dates may change based on changing business conditions or to coordinate with outages on interconnecting pipelines. **Comments regarding alternate dates are welcome.**

This document is not intended to be an official notice. When shutdowns are finalized, they will be posted as Informational Postings, found on the EPNG Pipeline Company Home Page. Refer to those notices for current shutdowns.

This Shutdown Schedule will normally be updated weekly or by special edition if warranted. Please refer to the revision date.

El Paso Natural Gas Co. Shutdown Schedule

All dates are tentative and subject to change. See EBB Maintenance notices for finalized dates and impacts.



Revised: 9/23/2022

Questions? Call John Althoff 719-667-7750

EPNG will post an update for the impact to the system as soon as possible.TBD (To Be Determined)

Start Date	End Date	Location	Unit	Maintenance Activity	Reduction in MMcf/d	Oregion
11/7/2013	12/31/2023	WINDOW ROCK	3A	Window Rock 3A repair pending	22	NM
12/1/2015	12/31/2022	LEUPP	1A	Leupp 1A repair pending	7	NM
1/1/2016	12/31/2022	EL PASO D	2D	El Paso 2D repair pending	0	SM
8/4/2016	12/31/2022	MONUMENT STA	1B	Monument 1B Repair Pending	20	SM
9/8/2017	12/31/2022	LEUPP	9A	Leupp 9A repair pending	10	NM
1/1/2018	12/31/2022	CASA GRANDE	1A	Casa Grande 1A repair pending	42	SM
11/6/2018	12/31/2023	WINDOW ROCK	1B	Window Rock 1B repair pending	37	NM
12/2/2018	12/31/2022	DIMMITT STA	1	Dimmitt 1 repair pending	40	AN
6/22/2020	12/31/2022	LEUPP	1B	Leupp 1B repair	45	NM

5/27/2021	12/29/2023	PLAINS STA	15	Plains 15A repair	50	SM
5/28/2021	12/29/2023	PLAINS STA	8	Plains 8A repair	35	SM
7/19/2021	12/31/2022	AFTON STA	3A	Afton 3A repair pending	65	SM
5/3/2022	10/31/2022	WINDOW ROCK	6B	Window Rock 6B repair	22	NM
5/31/2022	11/8/2022	LEUPP	10A	Leupp 10A inspection	35	NM
6/20/2022	9/30/2022	PLAINS STA PL	12	Plains 12A repair	35	SM
6/27/2022	10/31/2022	WILLIAMS	WILLIAMS	Williams 3B repair	45	NM
8/8/2022	10/14/2022	PHOENIX	1100	Line 1100 pipeline remediation Wenden to Ehrenberg	75	PHX
8/10/2022	9/30/2022	LORDSBURG STA	1B	Lordsburg 1B maintenance	75	SM
8/12/2022	10/14/2022	PHOENIX	1203	Line 1203 Hydro Test MLV 4 to MLV 6	134	MRC
8/18/2022	9/30/2022	ODESSA PL	WAHA	Waha Solar Unit #3 repair	164	PR
8/24/2022	11/10/2022	LEUPP	8A	Leupp 8A inspection	10	NM
9/12/2022	10/14/2022	WILLCOX STA	2A	Willcox 2A maintenance	130	SM
9/12/2022	11/11/2022	HUECO STA	1A	Hueco 1A maintenance	50	SM
9/13/2022	9/29/2022	Flag-West-PL	1200	Line 1200 Hydrotest MLV 32 to MLV 33	150	NM
9/13/2022	9/29/2022	Flag-West-PL	1200	Line 1200 Hydrotest MLV 32 to MLV 33	150	NM
9/13/2022	9/16/2022	KEYSTONE	STA	Keystone Station DOT/ESD Test	611	PR
9/20/2022	10/7/2022	SAN JUAN PL	1205	Line 1205 Hydrotest MLV 0 to MLV 1	200	SJ
9/20/2022	10/11/2022	KEYSTONE	3026	Line 3026 pipeline maintenance	308	PR
9/21/2022	9/23/2022	FLAGSTAFF - PL	1204	Line 1204 pipeline remediation Flagstaff to Williams	150	NM
9/22/2022	9/28/2022	FLAGSTAFF - PL	1204	Line 1204 pipeline remediation Flagstaff to Williams	100	NM
9/23/2022	9/23/2022	DEMING PL	1004	Line 1004 cleaning tool Florida to Station 4	110	SM
9/24/2022	9/24/2022	DEMING PL	1004	Line 1004 cleaning tool Florida to Station 4	110	SM
9/26/2022	10/3/2022	TUCSON	2003	CENAGAS/EPNG (DPMEXWIL) - Monument 90 - Customer to zero during Line 2003 Hydrotest MLV 32 to MLV 32.75	34	SM
9/27/2022	10/11/2022	DEMING PL	1100	Line 1100 pipeline maintenance MLV 32.5 to MLV 35	181	SM
9/28/2022	9/30/2022	FLAGSTAFF - PL	1204	Line 1204 pipeline remediation Williams to Seligman	150	NM
9/28/2022	9/29/2022	ROSWELL	STA	Roswell Station DOT/ESD Test	65	XO
9/29/2022	9/29/2022	DEMING PL	1004	Line 1004 smart tool Florida to Station 4	110	SM
10/1/2022	10/30/2022	FLAGSTAFF - PL	1204	Line 1204 pipeline remediation Flagstaff to Williams	150	NM
10/3/2022	10/21/2022	EL PASO	1100	Line 1100 pipeline maintenance El Paso to MLV 27	339	SM
10/4/2022	10/20/2022	Flag-West-PL	1204	Line 1204 Hydrotest MLV 31 to MLV 33.25	150	NM
10/4/2022	10/4/2022	ODESSA PL	3133	Line 3133 cleaning/smart tool runs Sweetie Peck to Goldsmith - LAFRONT/EPNG (IODESAEC) - Odessa Ector Power Plant to zero flow during tool runs	150	PR
10/4/2022	10/5/2022	WILLIAMS	STA	Williams Station maintenance	250	NM
10/4/2022	10/6/2022	NAVAJO	2D	Navajo 2D inspection	200	NM

10/4/2022	10/7/2022	WINDOW ROCK	5A	Window Rock 5A inspection	22	NM
10/4/2022	10/7/2022	CORNUDAS STA	1A	Cornudas 1A inspection	50	SM
10/4/2022	10/4/2022	DEMING PL	1004	Line 1004 cleaning tool MLV 16.5 to MLV 24	110	SM
10/4/2022	10/14/2022	ODESSA PL	3132	Line 3132 pipeline maintenance	77	PR
10/6/2022	10/6/2022	DEMING PL	1004	Line 1004 smart tool MLV 16.5 to MLV 24	110	SM
10/6/2022	10/6/2022	ODESSA PL	3133	Line 3133 cleaning/smart tool runs Sweetie Peck to Goldsmith - LAFRONT/EPNG (IODESAEC) - Odessa Ector Power Plant to zero flow during tool runs	150	PR
10/10/2022	10/14/2022	SAN SIMON STA	2	San Simon 2A inspection	45	SM
10/11/2022	10/14/2022	WINDOW ROCK	1A	Window Rock 1A maintenance	50	NM
10/11/2022	10/11/2022	DUTCH FLATS STA	1A	Dutch Flats 1A shut down checks	33	HX
10/11/2022	10/13/2022	WAHA STA	WAHA	Waha Electric Unit maintenance	336	PR
10/12/2022	10/12/2022	DUTCH FLATS STA	2A	Dutch Flats 2A shut down checks	33	HX
10/12/2022	10/12/2022	WINK	STA	Wink Station DOT/ESD Test	610	SM
10/13/2022	10/13/2022	DUTCH FLATS STA	STA	Dutch Flats Station inspection	128	HX
10/13/2022	10/13/2022	DUTCH FLATS STA	STA	Dutch Flats Station DOT/ESD Test	107	HX
10/13/2022	10/16/2022	WINK	STA	Wink Station DOT/ESD Test	600	SM
10/13/2022	10/17/2022	ODESSA PL	2000	Line 2000 pipeline repair Wink to Black River	610	PR
10/14/2022	10/14/2022	HACKBERRY STA	STA	Hackberry Station inspection	150	NM
10/17/2022	10/17/2022	PHOENIX	1100	Line 1100 cleaning tool Tucson to Casa Grande	100	PHX
10/17/2022	10/28/2022	PHOENIX	1100	Line 1100 pipeline remediation Wenden to Ehrenberg	100	PHX
10/18/2022	10/20/2022	WINDOW ROCK	4BB	Window Rock 4B maintenance	50	NM
10/18/2022	10/20/2022	WINDOW ROCK	4B	Window Rock 4B inspection	15	NM
10/18/2022	10/19/2022	EUNICE C	3C	Eunice 3C mechanical Inspection no flow at ITEXNEUN (377034) during this maintenance only. Alternate scheduling location IWAREUNI	76	PR
10/18/2022	11/18/2022	ODESSA PL	L3132/L3130/3125	Line 3132/3130/3125 pipeline maintenance	156	PR
10/19/2022	10/19/2022	PHOENIX	1100	Line 1100 smart tool Tucson to Casa Grande	100	PHX
10/19/2022	10/19/2022	EL PASO D	3D	EI Paso 3D inspection	42	SM
10/21/2022	10/21/2022	PHOENIX	1100	Line 1100 smart tool Tucson to Casa Grande	100	PHX
10/24/2022	12/15/2022	ODESSA PL	WAHA	Waha Solar Unit #1 repair	164	PR

10/25/2022	10/27/2022	WINDOW ROCK	3BB	Window Rock 3B maintenance	50	NM
10/25/2022	10/27/2022	WINDOW ROCK	3B	Window Rock 3B inspection	37	NM
10/25/2022	10/27/2022	PLAINS STA	STA	Plain Station DOT/ESD Test deliveries cannot be made to INN30PLA, IW40-043, or IMUSTANG; during this outage, no gas can be received at INN26PLA.	762	AN
10/25/2022	10/25/2022	TOPOCK-MOJAVE	1200	Line 1200 smart tool Hackberry to Franconia	150	NM
10/25/2022	10/31/2022	GALLUP	1300	Line 1300 Pipeline Remediation Belen to Laguna	234	NM
10/31/2022	11/19/2022	FLAGSTAFF - PL	1201	Line 1201 pipeline remediation Flagstaff to Williams	75	NM
10/31/2022	11/11/2022	PHOENIX	1100	Line 1100 pipeline remediation Wenden to Ehrenberg	100	PHX
10/31/2022	11/2/2022	LEUPP	5A	Leupp 5A inspection	2	NM
11/1/2022	11/4/2022	PECOS RIVER STA	STA	Guadalupe Station DOT/ESD Tests	150	SM
11/1/2022	11/13/2022	GALLUP	1300	Line 1300 Pipeline Remediation Belen to Laguna	622	NM
11/3/2022	11/3/2022	LEUPP	LEUPP	Leupp D Station inspection	200	NM
11/8/2022	11/8/2022	DEMING PL	1004	Line 1004 cleaning tool MLV 16.5 to MLV 24	110	SM
11/8/2022	11/10/2022	AMARILLO PL	2125	Line 2125 cleaning tool MLV 7 to EOL	0	AN
11/8/2022	11/10/2022	AMARILLO PL	2125	Line 2125 smart tool MLV 7 to EOL	0	AN
11/10/2022	11/11/2022	WILLIAMS	STA	Williams Station maintenance	350	NM
11/10/2022	11/10/2022	DEMING PL	1004	Line 1004 smart tool MLV 16.5 to MLV 24	110	SM
11/14/2022	11/23/2022	PHOENIX	1100	Line 1100 pipeline remediation Wenden to Ehrenberg	100	PHX
11/15/2022	11/15/2022	PHOENIX	1103	Line 1103 cleaning tool Casa Grande to Wenden	275	PHX
11/16/2022	12/16/2022	ORACLE STA	STA	Oracle station maintenance	94	SM
11/17/2022	11/17/2022	PHOENIX	1103	Line 1103 smart tool Casa Grande to Wenden	275	PHX
11/19/2022	11/19/2022	PHOENIX	1103	Line 1103 smart tool Casa Grande to Wenden	275	PHX
11/29/2022	11/29/2022	TUCSON	1103	Line 1103 smart tool - Benson to Vail	100	SM
11/29/2022	12/2/2022	WINDOW ROCK	1A	Window Rock 1A inspection	37	NM
12/1/2022	12/1/2022	TUCSON	1103	Line 1103 smart tool run - Benson to Vail.	100	SM
12/5/2022	12/23/2022	PHOENIX	1100	Line 1100 pipeline remediation Tucson to Casa Grande	100	PHX
12/6/2022	12/6/2022	PHOENIX	1600	Line 1600 cleaning tool Oracle to MLV 68.75	400	SM
12/6/2022	12/8/2022	WILLIAMS	WILLIAMS	Williams 1B inspection	110	NM
12/6/2022	12/6/2022	BONDAD	1A	Bondad 1A inspection	95	SJ
12/7/2022	12/7/2022	BONDAD	2A	Bondad 2A inspection	95	SJ
12/8/2022	12/8/2022	EL PASO D	1D	El Paso 1D inspection	100	SM
12/8/2022	12/8/2022	PHOENIX	1600	Line 1600 smart tool Oracle to MLV 68.75	400	SM
12/8/2022	12/8/2022	BONDAD	1B	Bondad 1B inspection	95	SJ
12/20/2022	12/30/2022	FLORIDA STA	FLORIDA	Florida 2A inspection	22	SM
12/26/2022	12/29/2022	LEUPP	3B	Leupp 3B inspection	10	NM
12/27/2022	12/29/2022	LEUPP	2A	Leupp 2A inspection	8	NM

12/27/2022	12/29/2022	LEUPP	2B	Leupp 2B inspection	10	NM
12/31/2022	12/31/2022	ODESSA PL	1100	Line 1100 smart tool Pecos River to Guadalupe	114	SM