

Horizon Pipeline Company, L.L.C.
Outage Impact Report

Last Updated: May 20, 2019

Estimated Start Date	Estimated Finish Date	Day(s)	Previous Start Date	Previous End Date	IMPACTED SEG/LOC	Compressor Station(s)	Unit / Line	Description	Scheduling Location	Transport Impact
09/04/19	09/04/19	1	07/16/19	07/16/19	All Segments			ILI Tool Runs	None	TBD: LOC 41530 ELGIN

NOTES:

1. Third Party Storage Activity, either injection or withdrawal, may be impacted by any outage.
2. Changes are shaded in yellow
3. If no outages are planned, you will see a blank row.