

Kinder Morgan Louisiana Pipeline LLC
Outage Impact Report

Last Updated: November 15, 2019

Estimated Start Date	Estimated Finish Date	Day(s)	Previous Start Date	Previous End Date	IMPACTED SEG/LOC	Compressor Station(s)	Unit / Line	Description	Scheduling Location	Transport Impact
12/03/19	12/09/19	7			140	760		Unit Maintenance	Segment 140	Primary/SIP Firm transports will be scheduled to 53% of contract MDQ southbound through CS 760. AOR/ITS and Secondary out-of-path Firm transports are not available.

NOTES:

- 1. Changes are shaded in yellow.