

Kinder Morgan Louisiana Pipeline LLC Outage Impact Report

Last Updated: June 23, 2022

Estimated Start Date	Estimated Finish Date	Day(s)	Previous Start Date	Previous End Date	IMPACTED SEG/LOC	Compressor Station(s)	Unit / Line	Description	Scheduling Location	Transport Impact
TBD	TBD		6/28/22	6/29/22	LOC 44398 & Seg 140			ILI Tool Runs - Cleaning	TBD - LOC 44398 TBD Seg 140	TBD , LOC 44398 Columbia Gulf Evangeline will be limited to 425,000 dth/day. TBD , only, KMLP will schedule Primary Firm and Secondary in-path Firm transports to a minimum of 44% of contract MDQ through Segment 140. AOR/ITS and Secondary out-of-path Firm transports will not be available
TBD	TBD					760		Unit Maintenance		TBD

NOTES:

- Changes are shaded in yellow.