

Kinder Morgan Louisiana Pipeline LLC  
Outage Impact Report

Last Updated: April 10th, 2025

Estimated Start Date	Estimated Finish Date	Day(s)	Previous Start Date	Previous End Date	IMPACTED SEG/LOC	Compressor Station(s)	Unit / Line	Description	Scheduling Location	Transport Impact
6/3/2025	6/4/2025	2			LOC 44396 TET/KMLP TETCO EVANGELINE			Meter Maintenance	LOC 44396 TET/KMLP TETCO EVANGELINE	No transport services will be available at this location until the work has been completed.

NOTES:

- 1. Changes are shaded in yellow.