

**Midcontinent Express Pipeline LLC**  
**Outage Impact Report**

Last Updated: May 28, 2019

Estimated Start Date	Estimated Finish Date	Day(s)	Previous Start Date	Previous End Date	IMPACTED SEG/LOC	Compressor Station(s)	Unit / Line	Description	Scheduling Location	Transport Impact
06/05/19	06/05/19	1			120	MEP 2	All	Station 2 ESD Test		No anticipated impact

NOTES:

1. Changes are shaded in yellow.
2. If no outages are planned, you will see a blank row.