

Midcontinent Express Pipeline LLC Outage Impact Report

Last Updated: July 15, 2020

Estimated Start Date	Estimated Finish Date	Day(s)	Previous Start Date	Previous End Date	IMPACTED SEG/LOC	Compressor Station(s)	Unit / Line	Description	Scheduling Location	Transport Impact
07/29/20	07/29/20	1			120	MEP 1		Annual ESD Test	Seg 120	Primary/SIP Firm transports will be scheduled to no less than 67% of contract MDQ through Segment 120. AOR/ITS and Secondary out-of-path Firm transports are not available.

NOTES:

1. Changes are shaded in yellow.
2. If no outages are planned, you will see a blank row.