

Midcontinent Express Pipeline LLC

Outage Impact Report

Last Updated: October 14, 2020

Estimated Start Date	Estimated Finish Date	Day(s)	Previous Start Date	Previous End Date	IMPACTED SEG/LOC	Compressor Station(s)	Unit / Line	Description	Scheduling Location	Transport Impact
10/28/20	10/28/20	1			140	3		ESD Test		No Anticipated Impact
10/29/20	10/29/20	1			160	3A		ESD Test	LOC 44598 EGT RICHLAND	LOC 44598 EGT Richland receipts will be unavailable.

NOTES:

1. Changes are shaded in yellow.
2. If no outages are planned, you will see a blank row.