

Midcontinent Express Pipeline LLC
Outage Impact Report

Last Updated: June 3, 2021

Estimated Start Date	Estimated Finish Date	Day(s)	Previous Start Date	Previous End Date	IMPACTED SEG/LOC	Compressor Station(s)	Unit / Line	Description	Scheduling Location	Transport Impact
06/09/21	06/09/21	1			200 & LOC 44450 Destin Clarke	MEP 4		ESD Test	MEP 4	MEP will schedule Primary Firm and Secondary-in-path Frim transport services only through Segment 200. AOR/ITS and Secondary out-of-path Firm transport services will not be available. In additon deliveries to Destin Clarke LOC 44450 will not be available.
07/07/21	07/08/21	2	06/03/21	06/04/21	210	MEP 4		Hot Tap Installation		No anticipated impact

NOTES:

- 1. Changes are shaded in yellow.
- 2. If no outages are planned, you will see a blank row.