

Midcontinent Express Pipeline LLC
Outage Impact Report

Last Updated: September 23, 2021

Estimated Start Date	Estimated Finish Date	Day(s)	Previous Start Date	Previous End Date	IMPACTED SEG/LOC	Compressor Station(s)	Unit / Line	Description	Scheduling Location	Transport Impact
09/08/21	10/13/21				200	MEP 4		Pipeline Maintenance		No Anticipated Impact
10/19/21	10/19/21	1			140	MEP 3		ESD Test		No Anticipated Impact
10/20/21	10/20/21	1			160	MEP 3A		ESD Test	LOC 44598 EGT/MEP Delhi Richland	Deliveries to LOC 44598 EGT/MEP Delhi Richland are unavailable. Receipts are not impacted.

NOTES:

- 1. Changes are shaded in yellow.
- 2. If no outages are planned, you will see a blank row.