

Midcontinent Express Pipeline LLC
Outage Impact Report

Last Updated: December 1, 2022

Estimated Start Date	Estimated Finish Date	Day(s)	Previous Start Date	Previous End Date	IMPACTED SEG/LOC	Compressor Station(s)	Unit / Line	Description	Scheduling Location	Transport Impact
12/06/22	12/09/22	4			Seg 200	MEP 4	Unit #4		Seg 200	MEP will schedule Primary Firm and Secondary-in-path Firm transports to no less than 97% of contract MDQ into Segment 200. AOR/ITS and Secondary out-of-path Firm transports will not be available during this outage. Additionally, all park and loan services under Rate Schedule PALS will not be available anywhere on the system.

- 1. Changes are shaded in yellow.
- 2. If no outages are planned, you will see a blank row.