

**Midcontinent Express Pipeline LLC**  
**Outage Impact Report**

Last Updated: September 14, 2023

Estimated Start Date	Estimated Finish Date	Day(s)	Previous Start Date	Previous End Date	IMPACTED SEG/LOC	Compressor Station(s)	Unit / Line	Description	Scheduling Location	Transport Impact
09/25/23	09/29/23	5			Seg 210 & LOCs: 44448, 44449, 45015, 44577, 44450, 44451, 49058, 54664	MEP 4	Unit #1	Unit Maintenance	Seg 210 & LOCs: 44448, 44449, 45015, 44577, 44450, 44451, 49058, 54664	MEP will schedule Primary/SIP Firm transports only southbound through MEP 4. Locations East of MEP4 will be Primary Only. AOR/ITS and Secondary out-of-path Firm transports are not available. Additionally, all park and loan services under Rate Schedule PALS will not be available in Zone 2.
10/02/23	11/10/23	40			Seg 210 & LOCs: 44448, 44449, 45015, 44577, 44450, 44451, 49058, 54664	MEP 4	Unit #4	Unit Maintenance	Seg 210 & LOCs: 44448, 44449, 45015, 44577, 44450, 44451, 49058, 54664	MEP will schedule Primary/SIP Firm transports only southbound through MEP 4. Locations East of MEP4 will be Primary Only. AOR/ITS and Secondary out-of-path Firm transports are not available. Additionally, all park and loan services under Rate Schedule PALS will not be available in Zone 2.
10/24/23	10/26/23	3			120	MEP 1/MEP 3A		ILI Tool Run - Cleaning	Seg 120	Primary/SIP Firm transports will be scheduled to no less than 66% of contract MDQ into segment 120. AOR/ITS and Secondary out-of-path Firm transports are not available. Additionally, all park and loan services under Rate Schedule PALS will not be available anywhere on the system.

10/31/23	11/02/23	3			120	MEP 1/MEP 3A		ILI Tool Run - MFL/Caliper	Seg 120	Primary/SIP Firm transports will be scheduled to no less than 66% of contract MDQ into segment 120. AOR/ITS and Secondary out-of-path Firm transports are not available. Additionally, all park and loan services under Rate Schedule PALS will not be available anywhere on the system.
11/09/23	11/10/23	2			200			ILI Tool Run - Cleaning	Seg 200/LOCs 44448,44449, 45015, 44577, 44450	Primary/SIP Firm transports will be scheduled to no less than 55% of contract MDQ into segment 200. AOR/ITS and Secondary out-of-path Firm transports are not available. Additionally the following locations are unavailable: LOC 44448 TET Hinds, LOC 44449 SNG Smith, LOC 45015 Leaf River Jasper, LOC 44577 Tenn Gas Jasper, LOC 44450 AMID/Destin Clark. All park and loan services under Rate Schedule PALS will not be available anywhere on the system.
11/14/23	11/15/23	2			200			ILI Tool Run - MFL/Caliper	Seg 200/LOCs 44448,44449, 45015, 44577, 44450	Primary/SIP Firm transports will be scheduled to no less than 55% of contract MDQ into segment 200. AOR/ITS and Secondary out-of-path Firm transports are not available. Additionally the following locations are unavailable: LOC 44448 TET Hinds, LOC 44449 SNG Smith, LOC 45015 Leaf River Jasper, LOC 44577 Tenn Gas Jasper, LOC 44450 AMID/Destin Clark. All park and loan services under Rate Schedule PALS will not be available anywhere on the system.

1. Changes are shaded in yellow.

2. If no outages are planned, you will see a blank row.