

Midcontinent Express Pipeline LLC

Outage Impact Report

Last Updated: February 8, 2024

Estimated Start Date	Estimated Finish Date	Day(s)	Previous Start Date	Previous End Date	IMPACTED SEG/LOC	Compressor Station(s)	Unit / Line	Description	Scheduling Location	Transport Impact
01/29/24	02/15/24	18				MEP 3	Unit #4	Unit Maintenance		No anticipated impact
02/19/24	02/29/24	11				MEP 3	Unit #3	Unit Maintenance		No anticipated impact
02/26/24	03/15/24	19				MEP 2	Unit #3	Unit Maintenance		No anticipated impact
03/25/24	04/12/24	19				MEP 2	Unit #4	Unit Maintenance		No anticipated impact
05/01/24	05/03/24	3			120	MEP 1/MEP 3A		ILI Tool Run - MFL/Caliper	Seg 120	Primary/SIP Firm transports will be scheduled to no less than 70% of contract MDQ into segment 120. AOR/ITS and Secondary out-of-path Firm transports are not available. Additionally, all park and loan services under Rate Schedule PALS will not be available anywhere on the system.
05/08/24	05/09/24	2			200			ILI Tool Run - MFL/Caliper	Seg 200/LOCs 44448,44449, 45015, 44577, 44450	Primary/SIP Firm transports will be scheduled to no less than 60% of contract MDQ into segment 200. AOR/ITS and Secondary out-of-path Firm transports are not available. Additionally the following locations are unavailable: LOC 44448 TET Hinds, LOC 44449 SNG Smith, LOC 45015 Leaf River Jasper, LOC 44577 Tenn Gas Jasper, LOC 44450 AMID/Destin Clark. All park and loan services under Rate Schedule PALS will not be available anywhere on the system.

1. Changes are shaded in yellow.

2. If no outages are planned, you will see a blank row.