

Midcontinent Express Pipeline LLC

Outage Impact Report

Last Updated: March 27, 2024

Estimated Start Date	Estimated Finish Date	Day(s)	Previous Start Date	Previous End Date	IMPACTED SEG/LOC	Compressor Station(s)	Unit / Line	Description	Scheduling Location	Transport Impact
03/25/24	04/12/24	19				MEP 2	Unit #4	Unit Maintenance		No anticipated impact
04/01/24	04/30/24	30				MEP 3A	Unit #2	Unit Maintenance		No anticipated impact
05/01/24	06/30/24	61			LOC 44577			Meter Maintenance	LOC 44577	LOC 44577 TGP Jasper is unavailable. No transport services will be scheduled.
05/01/24	05/03/24	3			120	MEP 1/MEP 3A		ILI Tool Run - MFL/Caliper	Seg 120	Primary/SIP Firm transports will be scheduled to no less than 68% of contract MDQ into segment 120. AOR/ITS and Secondary out-of-path Firm transports are not available. Additionally, all park and loan services under Rate Schedule PALS will not be available anywhere on the system.
05/08/24	05/09/24	2			200			ILI Tool Run - MFL/Caliper	Seg 200/LOCs 44448,44449, 45015, 44577, 44450	Primary/SIP Firm transports will be scheduled to no less than 57% of contract MDQ into segment 200. AOR/ITS and Secondary out-of-path Firm transports are not available. Additionally the following locations are unavailable: LOC 44448 TET Hinds, LOC 44449 SNG Smith, LOC 45015 Leaf River Jasper, LOC 44577 Tenn Gas Jasper, LOC 44450 AMID/Destin Clark. All park and loan services under Rate Schedule PALS will not be available anywhere on the system.
05/15/24	05/15/24					MEP 1		ESD Test		No anticipated impact
06/11/24	06/11/24					MEP 2		ESD Test		No anticipated impact
06/25/24	06/28/24					MEP 2	Unit #1	Unit Maintenance		No anticipated impact

1. Changes are shaded in yellow.

2. If no outages are planned, you will see a blank row.