

Midcontinent Express Pipeline LLC

Outage Impact Report

Last Updated: June 6, 2024

Estimated Start Date	Estimated Finish Date	Day(s)	Previous Start Date	Previous End Date	IMPACTED SEG/LOC	Compressor Station(s)	Unit / Line	Description	Scheduling Location	Transport Impact
04/01/24	04/30/24	30				MEP 3A	Unit #2	Unit Maintenance		No anticipated impact
05/01/24	06/30/24	61			LOC 44577			Meter Maintenance	LOC 44577	LOC 44577 TGP Jasper is unavailable. No transport services will be scheduled.
06/11/24	06/11/24	1				MEP 2		ESD Test		No anticipated impact
06/25/24	06/28/24	4				MEP 2	Unit #1	Unit Maintenance		No anticipated impact
08/26/24	09/20/24	26				MEP 3	Unit #1	Unit Maintenance		No anticipated impact

1. Changes are shaded in yellow.

2. If no outages are planned, you will see a blank row.