

Midcontinent Express Pipeline LLC  
Outage Impact Report

Last Updated: 5/21/25

Estimated Start Date	Estimated Finish Date	Previous Start Date	Previous End Date	IMPACTED SEG/LOC	Compressor Station(s)	Unit / Line	Description	Scheduling Location	Transport Impact
06/16/25	06/20/25			100			Meter Maintenance	LOC 44606 Markwest Bennington	This location will be unavailable for receipts during this outage.
06/16/25	06/27/25			210	MEP 4	4	Unit Maintenance		This project has an impact to maximum capacity. However, in order to mitigate customer impact and based on current operating conditions, MEP does not anticipate limiting primary firm transport services, at this time. If conditions change MEP will post an update.

1. Changes are shaded in yellow.