

**Natural Gas Pipeline Company of America
Outage Impact Report - 2019/2020**

Start Date	Finish Date	Day(s)	Segment	Station	Unit / Line	Description	Customer Impact *
11/16/18	01/02/19	48	26	304	GC #3	Install Launcher and Receiver	At Risk: (AOR/ITS/SOP/SIP/Primary)
01/03/19	01/21/19	19	27	305	GC #3	Install Launcher and Receiver	At Risk: (AOR/ITS/SOP/SIP/Primary)
01/22/19	02/27/19	37	27	305	GC #2 & #3	Install Launcher and Receiver	At Risk: (AOR/ITS/SOP/SIP/Primary)

* Note: A blank cell in the "Customer Impact" column indicates "No Impact Anticipated".

Note: Natural expects to update the 2019 outages and include in this report the 1st quarter 2019.