

# El Paso Pipeline Maintenance Summary

This document lists major maintenance and construction outages that are being planned on the EPNG pipeline system for the next 12 to 15 months. The purpose of this posting is to make customers aware of **proposed outages** that will affect throughput on the various systems of the pipeline. Dates may change based on changing business conditions or to coordinate with outages on interconnecting pipelines.


**Comments regarding alternate dates are welcome.**

**This document is not intended to be an official notice. When outages are finalized, they will be posted as Informational Postings, found on the EPNG Pipeline Company Home Page. Refer to those notices for current outages.**

This outage schedule will normally be updated weekly or by special edition if warranted. Please refer to the revision date.

## El Paso Natural Gas Co. Outage Schedule

**All dates are tentative and subject to change. See EBB Maintenance notices for finalized dates and impacts.**



Revised: 2/13/2025

Questions? Call John Althoff 719-667-7750

**EPNG will post an update for the impact to the system as soon as possible. TBD (To Be Determined)**

Start Date	End Date	Location	Unit	Maintenance Activity	Reduction in MMcf/d	Oregion
11/7/2013	12/31/2025	WINDOW ROCK	3A	Window Rock 3A repair pending	35	NM
7/21/2015	12/31/2025	WILLIAMS	1204	Williams 4B repair pending	35	NM
12/1/2015	12/31/2025	LEUPP	1A	Leupp 1A repair pending	25	NM
8/4/2016	12/31/2025	MONUMENT STA	1B	Monument 1B repair pending	20	PR
9/8/2017	12/31/2025	LEUPP	9A	Leupp 9A repair pending	25	NM
1/1/2018	12/31/2025	CASA GRANDE	1A	Casa Grande 1A repair pending	42	SM
11/6/2018	12/31/2025	WINDOW ROCK	1B	Window Rock 1B repair pending	35	NM
5/27/2021	12/31/2025	PLAINS STA	15A	Plains 15A repair	50	SM
6/14/2022	5/31/2025	FLAGSTAFF	2A	Flagstaff 2A repair	127	NM

7/19/2022	3/31/2025	KEYSTONE	9A	Keystone 9A repair	35	PR
11/30/2022	5/31/2025	FLAGSTAFF	1A	Flagstaff 1A repair	127	NM
6/27/2023	12/31/2025	LEUPP	2A	Leupp 2A repair pending	0	NM
4/1/2024	3/31/2025	KEYSTONE	9A	Keystone 9A repair	35	PR
4/15/2024	2/28/2025	DIMMITT STA	3A	Dimmitt 3A maintenance	50	AN
10/8/2024	2/28/2025	WINDOW ROCK	4B	Window Rock 4B maintenance	35	NM
10/22/2024	5/31/2025	WASHINGTON RANCH	1A	Washington Ranch 1A repair	0	SM
11/4/2024	2/28/2025	ROSWELL	3A	Roswell Station repair	126	XO
12/16/2024	2/28/2025	KEYSTONE	10A	Keystone 10A repair	40	PR
12/17/2024	2/14/2025	KEYSTONE	5A	Keystone 5A repair	40	PR
1/7/2025	2/28/2025	TOPOCK- MOJAVE	1208	Line 1208 Hydrotest Seligman to Hackberry	150	NM
1/10/2025	2/14/2025	HUECO STA	3A	Hueco 3A repair	21	SM
1/20/2025	5/11/2025	DEMING PL	1004	Line 1004 pipeline remediation Florida to Station #4 - Informational Only - (No current capacity reduction)	0	SM
1/21/2025	2/21/2025	EHRENBERG	1103	Line 1103 pipeline remediation Gila to Wenden	271	SM
1/24/2025	3/14/2025	PLAINS STA	14A	Plains 14A repair	50	PR
1/25/2025	3/2/2025	DEMING PL	1004	Line 1004 pipeline remediation MLV 16.5 to MLV 24 - Informational Only - (No current capacity reduction)	0	SM
1/27/2025	2/24/2025	TUCSON	1004	Line 1004 pipeline remediation MLV 24 to MLV 30 - Informational Only - (No current capacity reduction)	0	SM
1/30/2025	2/22/2025	EL PASO	1100	Line 1100 pipeline replacement Hueco to El Paso	359	SM
2/10/2025	2/21/2025	FLAGSTAFF	2A	Flagstaff 2A maintenance	115	NM
2/11/2025	2/13/2025	LEUPP	2B	Leupp 2B maintenance	35	NM
2/13/2025	2/14/2025	CIMARRON STA	STA	Cimarron Station DOT/ESD Tests	125	SM
2/13/2025	2/14/2025	FLORIDA STA	1C	Florida C Station DOT/ESD Tests	175	SM
2/13/2025	2/13/2025	MOJAVE STA	3A	Mojave 3A maintenance	117	MOJ
2/17/2025	3/9/2025	TUCSON	1015	Line 1015 pipeline repair MLV 13.5 to MLV 14 - Informational Only - No Current Capacity Impact	0	SM
2/17/2025	3/9/2025	TUCSON	1015	Line 1015 pipeline repair MLV 13.5 to MLV 14 - Informational Only - No Current Capacity Impact	0	SM
2/18/2025	2/21/2025	NAVAJO	2D	Navajo 2D maintenance	125	NM
2/18/2025	4/11/2025	SAN SIMON STA	2A	San Simon 2A maintenance	75	SM
2/18/2025	2/18/2025	DRAGOON	STA	Dragoon Station DOT/ESD Tests	171	SM
2/18/2025	3/4/2025	GALLUP-SAN JUAN X	1301	Line 1301 pipeline remediation Bluewater to Valve City	100	XO
2/24/2025	3/12/2025	EHRENBERG	1100	Line 1100 pipeline remediation Wenden to Ehrenberg	150	SM
2/25/2025	2/25/2025	EHRENBERG	2166	Line 2166 cleaning tool MLV 3 to MLV 4	77	SM

2/25/2025	2/25/2025	FLAGSTAFF - PL	1204	Line 1204 cleaning tool Navajo to Leupp	300	NM
2/25/2025	2/25/2025	WILLCOX STA	1A	Willcox 1A DOT/ESD Tests	104	SM
2/25/2025	2/25/2025	WILLCOX STA	STA	Willcox Station DOT/ESD Tests	208	SM
2/25/2025	2/26/2025	FLAGSTAFF	STA	Flagstaff Station DOT/ESD Tests	117	NM
2/25/2025	2/27/2025	ROSWELL	2A	Roswell 2A inspection	115	XO
2/25/2025	2/26/2025	LORDSBURG STA	1C	Lordsburg C Station DOT/ESD Tests	175	SM
2/25/2025	3/7/2025	EL PASO	1100	Line 1100 pipeline remediation Hueco to El Paso - No Current Capacity Impact - Informational Only	0	SM
2/25/2025	3/14/2025	EL PASO	1103	Line 1103 pipeline remediation Cornudas to Hueco	703	SM
2/25/2025	3/4/2025	EL PASO	1103	Line 1103 pipeline remediation Hueco to El Paso	703	SM
2/25/2025	3/7/2025	EL PASO	1103	Line 1103 pipeline remediation Hueco to El Paso	703	SM
2/26/2025	2/27/2025	FLAGSTAFF - PL	1204	Line 1204 smart tool Navajo to Leupp	300	NM
2/26/2025	2/26/2025	WILLCOX STA	2A	Willcox 2A DOT/ESD Tests	104	SM
2/26/2025	2/26/2025	BLUEWATER	1B	Bluewater 1B maintenance	75	XO
2/27/2025	2/27/2025	TOM MIX STA	STA	Tom Mix Station DOT/ESD Tests	125	SM
2/28/2025	2/28/2025	TOM MIX STA	1A	Tom Mix 1A DOT/ESD Tests	50	SM
3/3/2025	3/30/2025	TUCSON	1007	Line 1007 hydrotest - MLV 8 to MLV 9.5 - Informational Only - No Current Capacity Reduction	0	SM
3/3/2025	5/25/2025	TUCSON	2005	Line 2005 pipeline maintenance MLV 19 to EOL	0	SM
3/3/2025	5/2/2025	GALLUP-SAN JUAN X	1300	Line 1300 pipeline remediation Laguna to Bluewater	615	XO
3/4/2025	3/6/2025	LEUPP	3B	Leupp 3B inspection	50	NM
3/4/2025	3/4/2025	TUCSON	1008/1015	Line 1008 and 1015 cleaning tool run MLV 14.5 to MLV 16.5	20	SM
3/4/2025	3/4/2025	CARLSBAD PIPE	1103	Line 1103 cleaning tool Pecos River to Guadalupe	150	SM
3/4/2025	3/6/2025	ALAMO LAKE STA	STA	Alamo Lake Station DOT/ESD Tests	150	HX
3/4/2025	3/26/2025	TOPOCK-MOJAVE	1200	Line 1200 pipeline remediation Hackberry to Franconia	150	NM
3/4/2025	3/27/2025	DILKON	1A	Dilkon 1A maintenance	125	NM
3/4/2025	3/6/2025	ORACLE STA	STA	Oracle Station DOT/ESD Tests	150	SM
3/4/2025	3/6/2025	SELIGMAN	1C	Seligman C Station DOT/ESD Tests	175	NM
3/4/2025	3/6/2025	SELIGMAN	1B	Seligman B Station DOT/ESD Tests	100	NM
3/4/2025	3/6/2025	ROSWELL	3A	Roswell 3A inspection	115	XO
3/4/2025	3/4/2025	HACKBERRY STA	1A	Hackberry 1A DOT/ESD Tests	83	NM
3/4/2025	3/4/2025	TUCSON	1008/1015	Line 1008/1015 cleaning tool MLV 14.5 to Mission Road	20	SM
3/4/2025	3/30/2025	EL PASO	1103	Line 1103 pipeline replacement Hueco to El Paso	703	SM
3/5/2025	3/12/2025	PHOENIX AREA	STA	Alamo Lake Station maintenance	150	HX

3/5/2025	3/5/2025	HACKBERRY STA	2A	Hackberry 2A DOT/ESD Tests	83	NM
3/6/2025	3/6/2025	TUCSON	1008/1015	Line 1008/1015 smart tool MLV 14.5 to MLV 16.5	20	SM
3/6/2025	3/6/2025	HACKBERRY STA	STA	Hackberry Station DOT/ESD Tests	263	NM
3/6/2025	3/6/2025	CARLSBAD PIPE	1103	Line 1103 smart tool Pecos River to Guadalupe	150	SM
3/8/2025	3/8/2025	TUCSON	1008/1015	Line 1008/1015 smart tool MLV 14.5 to MLV 16.5 - Informational Only - No current capacity impact	20	SM
3/8/2025	3/8/2025	TUCSON	1008/1015	Line 1008/1015 smart tool MLV 14.5 to Mission Road	20	SM
3/10/2025	3/14/2025	WINDOW ROCK	6A	Window Rock 6A maintenance	45	NM
3/10/2025	3/30/2025	PHOENIX	2215	Line 2215 pipeline maintenance receiver to end of line	0	PHX
3/10/2025	3/30/2025	PHOENIX	2215	Line 2215 pipeline remediation pig launcher to end of line	0	PHX
3/10/2025	3/10/2025	BONDAD	1B	Bondad 1B inspection	125	SJ
3/10/2025	3/28/2025	EL PASO	1103	Line 1103 pipeline remediation Hueco to El Paso	703	SM
3/11/2025	3/13/2025	LEUPP	5A	Leupp 5A inspection	15	NM
3/11/2025	3/11/2025	TUCSON	1103	Line 1103 cleaning tool San Simon to Benson	450	SM
3/11/2025	3/12/2025	FLORIDA STA	1C	Florida 1C maintenance	175	SM
3/11/2025	3/13/2025	CORNUDAS STA	STA	Cornudas C Station DOT/ESD Tests	175	SM
3/12/2025	3/12/2025	TUCSON	1103	Line 1103 smart tool San Simon to Benson	450	SM
3/12/2025	3/13/2025	TUCSON	1103	Line 1103 cleaning tool San Simon to Benson	450	SM
3/13/2025	3/13/2025	TUCSON	1103	Line 1103 smart tool San Simon to Benson	500	SM
3/13/2025	3/23/2025	EHRENBERG	1100	Line 1100 pipeline remediation Wenden to Ehrenberg	150	SM
3/18/2025	3/18/2025	PHOENIX	1103	Line 1103 cleaning tool Tucson to Casa Grande	450	PHX
3/18/2025	3/18/2025	TUCSON	1103	Line 1103 cleaning tool Tucson to Casa Grande	450	SM
3/18/2025	3/19/2025	DILKON	STA	Dilkon Station DOT/ESD Tests	78	NM
3/18/2025	3/21/2025	GUADALUPE STA	1A	Guadalupe Station maintenance	290	SM
3/18/2025	3/18/2025	RIO VISTA	STA	Rio Vista Station DOT/ESD Tests	154	SJ
3/18/2025	3/20/2025	WINK	4A	Wink Station maintenance	250	SM
3/19/2025	3/19/2025	TUCSON	1103	Line 1103 smart tool Tucson to Casa Grande	450	SM
3/20/2025	3/20/2025	TUCSON	1103	Line 1103 smart tool Tucson to Casa Grande	500	SM
3/20/2025	3/21/2025	MOJAVE STA	2A	Mojave 2A inspection	117	MOJ
3/25/2025	3/26/2025	BOWIE STA	STA	Bowie Station DOT/ESD Tests	142	SM
3/25/2025	3/27/2025	LORDSBURG STA	STA	Lordsburg A Station DOT/ESD Tests	175	SM
3/25/2025	3/27/2025	WINDOW ROCK	1A	Window Rock 1A inspection	45	NM
3/25/2025	3/27/2025	LEUPP	1D	Leupp D Station maintenance	175	NM
3/25/2025	3/25/2025	VAIL STA	STA	Vail Station DOT/ESD Tests	175	SM

3/25/2025	3/27/2025	LORDBURG STA	2A	Lordsburg 2A DOT/ESD Tests	75	SM
3/25/2025	3/27/2025	LORDBURG STA	1A	Lordsburg 1A DOT/ESD Tests	75	SM
3/26/2025	3/26/2025	VAIL STA	1A	Vail 1A DOT/ESD Tests	75	SM
3/27/2025	3/27/2025	VAIL STA	2A	Vail 2A DOT/ESD Tests	75	SM
3/31/2025	4/27/2025	TUCSON	1007	Line 1007 hydrotest - MLV 0 to MLV 4.5 - (Informational Only) - No Capacity Reduction	0	SM
4/1/2025	4/3/2025	LEUPP	STA	Leupp C&D Stations DOT/ESD Tests	108	NM
4/1/2025	4/3/2025	LEUPP	STA	Leupp A&B Stations DOT/ESD Tests	108	NM
4/1/2025	4/3/2025	WINDOW ROCK	5B	Window Rock 5B inspection	32	NM
4/1/2025	4/30/2025	WILLIAMS	STA	Williams B Station maintenance	200	NM
4/1/2025	4/2/2025	DUTCH FLATS STA	1A	Dutch Flats 1A inspection	50	HX
4/1/2025	4/2/2025	EUNICE C	STA	Eunice B Station DOT/ESD Tests	100	PR
4/1/2025	4/3/2025	EL PASO D	STA	El Paso D Station DOT/ESD Tests	450	SM
4/1/2025	4/3/2025	MOJAVE STA	STA	Mojave Station DOT/ESD Tests - (One Unit at a Time)	117	MOJ
4/1/2025	4/4/2025	WAHA	STA	Waha Station DOT/ESD Tests	436	SM
4/1/2025	4/1/2025	DEMING PL	1103	Line 1103 cleaning tool Deming to San Simon	500	SM
4/1/2025	4/3/2025	AMARILLO	STA	Amarillo Station DOT/ESD Tests	80	AN
4/1/2025	4/18/2025	CORNUDAS STA	1A	Cornudas 1A maintenance	70	SM
4/2/2025	4/3/2025	DUTCH FLATS STA	2A	Dutch Flats 2A inspection	33	HX
4/3/2025	4/3/2025	DEMING PL	1103	Line 1103 smart tool Deming to San Simon	500	SM
4/4/2025	4/4/2025	DEMING PL	1103	Line 1103 smart tool Deming to San Simon	500	SM
4/7/2025	4/20/2025	LORDBURG STA	1C	Lordsburg 1C maintenance	75	SM
4/7/2025	6/8/2025	ODESSA PL	1105	Line 1105 pipeline remediation Benedum to Keystone	232	SM
4/7/2025	6/1/2025	TOPOCK-MOJAVE	1104	Line 1104 pipeline remediation Franconia to Alamo Lake	654	NM
4/8/2025	4/8/2025	SAN JUAN PL	1200	Line 1200 cleaning tool San Juan River to Gallup	104	SJ
4/8/2025	4/14/2025	TUCSON	2000	Line 2000 pipeline remediation Lordsburg C to Cimarron	615	SM
4/8/2025	4/11/2025	SAN SIMON STA	STA	San Simon Station DOT/ESD Tests	200	SM
4/8/2025	4/8/2025	BONDAD	2A	Bondad 2A DOT/ESD Tests	75	SJ
4/8/2025	4/8/2025	BONDAD	1A	Bondad A Station maintenance	727	SJ
4/8/2025	4/8/2025	BONDAD	1A	Bondad 1A DOT/ESD Tests	75	SJ
4/8/2025	4/8/2025	BONDAD	1B	Bondad B Station DOT/ESD Tests	150	SJ
4/8/2025	4/8/2025	BONDAD	STA	Bondad B Station DOT/ESD Tests	727	SJ
4/8/2025	4/8/2025	BONDAD	STA	Bondad A Station DOT/ESD Tests	727	SJ
4/8/2025	4/11/2025	KEYSTONE	6A	Keystone 6A maintenance	45	PR

4/8/2025	4/11/2025	EUNICE C	STA	Eunice C Station DOT/ESD Tests	240	PR
4/8/2025	4/25/2025	EL PASO	2000	Line 2000 pipeline remediation Cornudas C to El Paso D	600	SM
4/8/2025	5/4/2025	EL PASO	2000	Line 2000 pipeline maintenance Cornudas to El Paso	611	SM
4/8/2025	4/14/2025	EL PASO	2000	Line 2000 pipeline remediation El Paso to Afton	615	SM
4/8/2025	4/14/2025	EL PASO	2000	Line 2000 pipeline remediation Cornudas C to El Paso D	600	SM
4/8/2025	5/4/2025	EL PASO	2000	Line 2000 pipeline remediation Cornudas C to El Paso D	615	SM
4/8/2025	5/24/2025	EL PASO	2000	Line 2000 pipeline replacement Cornudas C to El Paso D	615	SM
4/8/2025	4/10/2025	DIMMITT STA	STA	Dimmitt Station DOT/ESD Tests	65	AN
4/9/2025	4/9/2025	SAN SIMON STA	3A	San Simon 3A DOT/ESD Tests	50	SM
4/9/2025	4/9/2025	SAN SIMON STA	1A	San Simon 1A DOT/ESD Tests	50	SM
4/9/2025	4/9/2025	CASTLE DOME STA	STA	Castle Dome Annual DOT/ESD Test no compression available DSWG YUM Yuma Co -Gen ,Yucca Power PLT DAPS YUM	50	YU
4/9/2025	4/9/2025	SAN JUAN PL	1200	Line 1200 smart tool Gallup to San Juan River	104	SJ
4/10/2025	4/10/2025	SAN SIMON STA	2A	San Simon 2A DOT/ESD Tests	50	SM
4/10/2025	4/10/2025	MOJAVE STA	STA	Mojave Station DOT/ESD Tests	235	MOJ
4/14/2025	6/15/2025	AMARILLO PL	1102	Line 1102 pipeline remediation Dimmitt to Amarillo	312	AN
4/14/2025	4/27/2025	CORNUDAS STA	1C	Cornudas 1C maintenance	75	SM
4/15/2025	4/17/2025	NAVAJO	STA	Navajo Station D Station DOT/ESD Tests	120	NM
4/15/2025	4/17/2025	NAVAJO	STA	Navajo Station C Station DOT/ESD Tests	120	NM
4/16/2025	4/16/2025	SAN JUAN PL	1200	Line 1200 smart tool Gallup to San Juan River	78	SJ
4/16/2025	4/17/2025	LORDSBURG STA	1B	Lordsburg B Station DOT/ESD Tests	65	SM
4/17/2025	4/17/2025	SAN JUAN PL	1200	Line 1200 smart tool San Juan River to Gallup	56	SJ
4/21/2025	5/30/2025	GALLUP-N ML	1204	Line 1204 pipeline remediation Window Rock to Navajo	200	XO
4/22/2025	4/22/2025	FLAG-WEST-PL	1201	Line 1201 cleaning tool Flagstaff to Seligman	164	NM
4/22/2025	4/22/2025	WINDOW ROCK	STA	Window Rock B Station DOT/ESD Tests	314	NM
4/22/2025	4/23/2025	WINDOW ROCK	STA	Window Rock Station A Station DOT/ESD Tests	314	NM
4/22/2025	4/24/2025	WINDOW ROCK	7A	Window Rock 7A DOT/ESD Tests	150	NM
4/22/2025	4/25/2025	BLACK RIVER	STA	Black River Station DOT/ESD Tests	175	SM
4/23/2025	4/23/2025	WINDOW ROCK	7A	Window Rock 7A inspection	150	NM
4/24/2025	4/24/2025	FLAG-WEST-PL	1201	Line 1201 smart tool Flagstaff to Seligman	164	NM
4/29/2025	5/1/2025	WILLIAMS	1C	Williams 1C inspection	250	NM

4/29/2025	5/1/2025	NAVAJO	2C	Navajo 2C inspection	75	NM
4/29/2025	5/1/2025	WILLIAMS	STA	Williams C Station DOT/ESD Tests	275	NM
4/29/2025	5/1/2025	WILLIAMS	STA	Williams B Station DOT/ESD Tests	175	NM
4/29/2025	4/29/2025	BLANCO A	STA	Blanco Station DOT/ESD Test - (IMOITRKA) - Valverde Receipt - Customer to zero flow during maintenance	481	SJ
5/1/2025	5/30/2025	WILLIAMS	5B	Williams 5B maintenance	45	NM
5/5/2025	6/1/2025	TUCSON	1007	Line 1007 hydrotest - MLV 0 to MLV 4.5 - (Informational Only) - No Current Capacity Impact	0	SM
5/5/2025	7/20/2025	ODESSA PL	3132	Line 3132 pipeline remediation MLV 0.5 to MLV 1 - WTG Jameson Receipt (ISUNJAME), Conoco Sterling Receipt (ICONSTER), Deadwood Receipt (IDEADWD), and GCX Sterling Delivery (STERLING MIDLAND) to zero Dth/d during pipeline remediation	61	SM
5/6/2025	5/6/2025	PHOENIX	1203	Line 1203 cleaning tool North Phoenix to Chandler	46	PHX
5/6/2025	5/7/2025	CAPROCK	STA	Caprock Station DOT/ESD Tests	150	XO
5/6/2025	5/9/2025	WENDEN STA	STA	Wenden Station DOT/ESD Tests	150	HX
5/6/2025	5/9/2025	MONUMENT STA	STA	Monument Station DOT/ESD Tests	50	PR
5/6/2025	7/3/2025	HUECO STA	1A	Hueco 1A maintenance	75	SM
5/6/2025	5/9/2025	MOJAVE STA	3A	Mojave 3A maintenance	117	MOJ
5/7/2025	5/7/2025	PHOENIX	1203	Line 1203 smart tool North Phoenix to Chandler	46	PHX
5/7/2025	5/7/2025	PUCKETT	STA	Puckett Station maintenance	135	PR
5/8/2025	5/8/2025	PHOENIX	1203	Line 1203 smart tool North Phoenix to Chandler	33	PHX
5/12/2025	5/16/2025	TUCSON	2000	Line 2000 pipeline remediation Cimarron to Tom Mix	602	SM
5/12/2025	5/16/2025	WASHINGTON RANCH	STA	Washington Ranch DOT/ESD Tests	250	SM
5/12/2025	5/16/2025	WASHINGTON RANCH	STA	Washington Ranch Spring BHP Survey - No injection or withdrawal available	250	SM
5/13/2025	5/15/2025	DAGGETT STA	STA	Daggett Station DOT/ESD Tests	65	MOJ
5/13/2025	5/15/2025	FLORIDA STA	1A	Florida 1A DOT/ESD Tests	22	SM
5/13/2025	5/15/2025	BELEN	STA	Belen Station DOT/ESD Tests	150	XO
5/13/2025	5/15/2025	FLORIDA STA	STA	Florida A Station DOT/ESD Tests	150	SM
5/13/2025	5/15/2025	FLORIDA STA	2A	Florida 2A shut down checks	22	SM
5/13/2025	5/15/2025	FLORIDA STA	3A	Florida 3A DOT/ESD Tests	22	SM
5/13/2025	5/16/2025	KEYSTONE	5A	Keystone 5A maintenance	45	PR
5/19/2025	5/23/2025	HACKBERRY STA	2A	Hackberry 2A inspection	200	NM
5/19/2025	6/1/2025	TOPOCK-MOJAVE	1200	Line 1200 pipeline remediation Seligman to Hackberry	150	NM
5/20/2025	5/22/2025	LEUPP	1B	Leupp 1B inspection	50	NM
5/20/2025	5/22/2025	SCHAFFER	STA	Getty Schaffer Station DOT/ESD Tests	50	AN
5/20/2025	5/21/2025	FLORIDA STA	1B	Florida B Station DOT/ESD Tests	53	SM
5/20/2025	5/23/2025	KEYSTONE	4A	Keystone 4A maintenance	45	PR

5/20/2025	5/23/2025	KEYSTONE	2B	Keystone 2B maintenance	50	PR
5/20/2025	5/20/2025	EL PASO D	4D	El Paso 4D inspection	175	SM
5/21/2025	5/21/2025	CASA GRANDE	2C	Casa Grande 2C DOT/ESD Tests	75	SM
5/21/2025	5/21/2025	CASA GRANDE	1C	Casa Grande 1C DOT/ESD Tests	75	SM
5/21/2025	6/3/2025	FLAG-WEST-PL	1200	Line 1200 pipeline remediation Seligman to Hackberry	150	NM
5/21/2025	5/21/2025	CASA GRANDE	STA	Casa Grande C Station maintenance	125	SM
5/21/2025	5/21/2025	BONDAD	1A	Bondad 1A inspection	75	SJ
5/22/2025	5/22/2025	CASA GRANDE	STA	Casa Grande Station DOT/ESD Tests - (Capacity Reductions to CG LP, CG HP and CASA C)	210	SM
5/23/2025	5/23/2025	CASA GRANDE	1A	Casa Grande 1A DOT/ESD Tests	42	SM
5/23/2025	5/23/2025	CASA GRANDE	1B	Casa Grande 1B DOT/ESD Tests	104	SM
5/23/2025	5/23/2025	CASA GRANDE	2A	Casa Grande Unit 2A DOT/ESD Tests	42	SM
5/26/2025	5/30/2025	LAGUNA	1A	Laguna 1A maintenance	75	XO
5/27/2025	5/29/2025	CORNUDAS STA	STA	Cornudas B Station DOT/ESD Tests	119	SM
5/27/2025	5/30/2025	KEYSTONE	3B	Keystone 3B maintenance	50	PR
5/28/2025	5/28/2025	SAN JUAN PL	1202	Line 1202 cleaning tool White Rock to Gallup	173	SJ
5/28/2025	5/29/2025	DRAGOON	STA	Dragoon Station maintenance	171	SM
5/29/2025	5/29/2025	SAN JUAN PL	1202	Line 1202 smart tool White Rock to Gallup	173	SJ
6/1/2025	8/18/2025	EL PASO	1100	Line 1100 pipeline remediation Cornudas to Hueco	350	SM
6/2/2025	6/29/2025	FLAGSTAFF - PL	2217	Line 2217 pipeline maintenance Winslow Lateral - Informational Only - No Current Capacity Reduction	0	NM
6/2/2025	6/29/2025	TUCSON	1007	Line 1007 hydrotest - MLV 0 to MLV 4.5 - Informational Only - No current capacity reduction	0	SM
6/2/2025	6/6/2025	LAGUNA	2A	Laguna 2A maintenance	75	XO
6/2/2025	6/22/2025	TUCSON	2139	Line 2139 pipeline maintenance - Informational Only - No current capacity reduction	0	SM
6/3/2025	6/3/2025	CARLSBAD PIPE	1100	Line 1100 cleaning tool Pecos to Guadalupe	90	SM
6/3/2025	6/5/2025	LEUPP	7A	Leupp 7A inspection	50	NM
6/3/2025	6/5/2025	LINCOLN	STA	Lincoln Station DOT/ESD Tests	158	XO
6/3/2025	6/5/2025	PUCKETT	STA	Puckett Station DOT/ESD Tests	135	PR
6/3/2025	6/5/2025	PUCKETT	STA	Puckett Station maintenance	135	PR
6/3/2025	6/13/2025	LINCOLN	1B	Lincoln Station maintenance	158	XO
6/3/2025	6/6/2025	AFTON STA	1A	Afton 1A maintenance	125	SM
6/3/2025	6/5/2025	CIMARRON STA	STA	Cimarron Station inspection	88	SM
6/9/2025	6/13/2025	LAGUNA	3A	Laguna 3A maintenance	75	XO
6/10/2025	6/10/2025	FLAG-WEST-PL	1204	Line 1204 cleaning tool Flagstaff to Williams	182	NM
6/10/2025	6/10/2025	DEMING PL	1600	Line 1600 cleaning tool Lordsburg to Bowie	158	SM
6/10/2025	6/12/2025	MOJAVE STA	1A	Mojave 1A inspection	117	MOJ



6/11/2025	6/11/2025	DEMING PL	1600	Line 1600 smart tool Lordsburg to Bowie	113	SM
6/12/2025	6/12/2025	FLAG-WEST-PL	1204	Line 1204 smart tool Flagstaff to Williams	182	NM
6/12/2025	6/12/2025	DEMING PL	1600	Line 1600 smart tool Lordsburg to Bowie	113	SM
6/13/2025	6/13/2025	FLAG-WEST-PL	1204	Line 1204 smart tool Flagstaff to Williams	129	NM
6/16/2025	6/27/2025	KEYSTONE	12A	Keystone 12A inspection	40	PR
6/17/2025	6/17/2025	TUCSON	1008	Line 1008 cleaning tool MLV 0.5 to MLV 4 - Informational Only - No current capacity impact	0	SM
6/17/2025	6/19/2025	GALLUP-N ML	1208	Line 1208 pipeline maintenance Valve City to Window Rock	150	XO
6/23/2025	7/13/2025	FLAG-WEST-PL	1208	Line 1208 pipeline remediation Leupp to Flagstaff	150	NM
6/23/2025	7/13/2025	FLAG-WEST-PL	1208	Line 1208 pipeline remediation Leupp to Flagstaff	150	NM
6/23/2025	8/31/2025	GALLUP-SAN JUAN X	1301	Line 1301 pipeline maintenance Bluewater to Valve City	100	XO
6/23/2025	6/27/2025	PECOS RIVER STA	STA	Pecos River Station DOT/ESD Tests	250	SM
6/24/2025	6/24/2025	CARLSBAD PIPE	1600	Line 1600 cleaning tool Gresham to Cornudas	400	SM
6/24/2025	6/24/2025	SAN JUAN PL	1219	Line 1219 cleaning tool White Rock to MLV 3.5	235	SJ
6/24/2025	6/24/2025	TUCSON	2003	Line 2003 cleaning tool Douglas to MLV 33 - Informational Only - No current capacity impact	0	SM
6/24/2025	6/24/2025	EL PASO D	3D	El Paso 3D inspection	200	SM
6/25/2025	6/25/2025	TUCSON	2003	Line 2003 cleaning tool Douglas to MLV 33 - Informational Only - No current capacity impact	0	SM
6/25/2025	6/25/2025	EL PASO D	2D	El Paso 2D inspection	200	SM
6/26/2025	6/26/2025	SAN JUAN PL	1219	Line 1219 cleaning tool White Rock to MLV 3.5	235	SJ
6/26/2025	6/26/2025	CARLSBAD PIPE	1600	Line 1600 smart tool Gresham to Cornudas	400	SM
7/1/2025	7/21/2025	CIMARRON STA	STA	Cimarron Station maintenance	88	SM
7/1/2025	12/31/2025	TUCSON	1007	Line 1007 hydrotest - MLV 0 to MLV 4.5 - (Informational Only) - No current capacity impact	0	SM
7/1/2025	12/31/2025	TUCSON	1007	Line 1007 hydrotest - MLV 4.5 to MLV 11 - (Informational Only) - No current capacity impact	0	SM
7/8/2025	7/11/2025	WINDOW ROCK	4A	Window Rock 4A inspection	32	NM
7/9/2025	7/10/2025	RED MOUNTAIN	STA	Red Mountain Station DOT/ESD Tests	165	SM
7/10/2025	7/10/2025	DEMING PL	2084	Line 2084 smart tool Station #4 to MLV 3 - Informational only - No current capacity impact	0	SM
7/14/2025	8/5/2025	DUMAS	STA	Dumas Station maintenance	101	AN

7/14/2025	8/8/2025	GALLUP-SAN JUAN X	1301	Line 1301 pipeline remediation Bluewater to Valve City	100	XO
7/14/2025	7/27/2025	EL PASO	2034	Line 2034 pipeline remediation MLV 0 to MLV 3	50	SM
7/15/2025	7/15/2025	FLAG-WEST-PL	1200	Line 1200 cleaning tool Flagstaff to Seligman	250	NM
7/15/2025	7/15/2025	TUCSON	2143	Line 2143 cleaning tool MLV 0.75 to MLV 2.25 - Informational Only - No current capacity reduction	0	SM
7/15/2025	7/15/2025	TUCSON	2163	Line 2163 cleaning tool MLV 0 to MLV 5	110	SM
7/15/2025	7/15/2025	AMARILLO PL	2137	Line 2137 cleaning tool Dimmitt to Farwell - Informational Only - No current capacity impact	0	AN
7/15/2025	7/15/2025	CORNUDAS STA	1C	Cornudas 1C inspection	75	SM
7/15/2025	7/17/2025	DUMAS STA	STA	Dumas Station DOT/ESD Tests	140	AN
7/15/2025	7/18/2025	FLORIDA STA	2A	Florida 2A inspection	100	SM
7/16/2025	7/16/2025	CORNUDAS STA	2C	Cornudas 2C inspection	75	SM
7/17/2025	7/17/2025	TUCSON	2143	Line 2143 smart tool MLV 0.75 to MLV 2.25 - Informational Only - No current capacity impact	0	SM
7/17/2025	7/17/2025	TUCSON	2163	Line 2163 smart tool MLV 0 to MLV 5	110	SM
7/17/2025	7/17/2025	AMARILLO PL	2137	Line 2137 smart tool Dimmitt to Farwell - Informational Only - No current capacity impact	0	AN
7/17/2025	7/17/2025	FLAG-WEST-PL	1200	Line 1200 smart tool Flagstaff to Seligman	250	NM
7/22/2025	7/24/2025	BLUEWATER STA	STA	Bluewater Station DOT/ESD Tests	220	XO
7/22/2025	8/30/2025	AFTON STA	1A	Afton 3A maintenance	75	SM
7/22/2025	7/25/2025	AFTON STA	STA	Afton Station DOT/ESD Tests	150	SM
7/22/2025	7/24/2025	RED MOUNTAIN	STA	Red Mountain Station inspection	125	SM
7/22/2025	7/24/2025	FLORIDA STA	3A	Florida 3A inspection	75	SM
7/28/2025	8/24/2025	TUCSON	1007	Line 1007 hydrotest - MLV 4.5 to MLV 11 - (Informational Only) - No current capacity impact	0	SM
7/29/2025	9/18/2025	SAN SIMON STA	1A	San Simon 1A maintenance	75	SM
7/29/2025	8/1/2025	CORNUDAS STA	1B	Cornudas 1B maintenance	125	SM
7/30/2025	7/30/2025	PHOENIX	2222	Line 2222 cleaning tool run MLV 4 to MLV 1	27	PHX
7/30/2025	7/30/2025	PHOENIX	2222	Line 2222 smart tool run MLV 4 to MLV 1	27	PHX
8/4/2025	10/12/2025	GALLUP-SAN JUAN X	1301	Line 1301 pipeline maintenance Bluewater to Valve City	100	XO
8/5/2025	8/7/2025	LEUPP	8A	Leupp 8A inspection	10	NM
8/5/2025	8/5/2025	DEMING PL	2058	Line 2058 cleaning/smart tools South Union to Central - 300842 - (DEPECAFT) - Rio Grande Power Plant - Informational Only - Notify Customer of Tool Runs	10	SM

8/5/2025	8/5/2025	ODESSA PL	3137	Line 3137 cleaning tool Benedum to Sweetie Peck Junction	52	SM
8/5/2025	8/5/2025	ODESSA PL	3137	Line 3137 maintenance pig Benedum Junction to Sweetie Peck	100	PR
8/5/2025	8/11/2025	ROSWELL	2A	Roswell 2A maintenance	65	XO
8/6/2025	8/6/2025	DEMING PL	2058	Line 2058 cleaning/smart tools South Union to Central - 300842 - (DEPECAFT) - Rio Grande Power Plant - Informational Only - Notify Customer of Tool Runs	10	SM
8/7/2025	8/7/2025	ODESSA PL	3137	Line 3137 smart tool Benedum to Sweetie Peck Junction	52	SM
8/12/2025	8/18/2025	ROSWELL	3A	Roswell 3A maintenance	65	XO
8/13/2025	8/13/2025	GALLUP-SAN JUAN X	1301	Line 1301 cleaning tool Lincoln to Belen	83	XO
8/13/2025	8/14/2025	CORNUDAS STA	3A	Cornudas 3A inspection	60	SM
8/14/2025	8/14/2025	GALLUP-SAN JUAN X	1301	Line 1301 smart tool Lincoln to Belen	83	XO
8/16/2025	8/16/2025	ROSWELL PL	1301	Line 1301 smart tool Lincoln to Belen	83	XO
8/19/2025	8/19/2025	PHOENIX	2172	Line 2172 cleaning tool MLV 1.5 to MLV 4	42	PHX
8/19/2025	8/21/2025	LAGUNA	STA	Laguna Station DOT/ESD Tests	97	XO
8/19/2025	8/26/2025	ROSWELL	1A	Roswell 1A maintenance	65	XO
8/19/2025	8/19/2025	EL PASO D	1D	El Paso 1D inspection	150	SM
8/21/2025	8/21/2025	PHOENIX	2172	Line 2172 smart tool MLV 1.5 to MLV 4	42	PHX
8/25/2025	9/21/2025	TUCSON	1007	Line 1007 hydrotest - MLV 4.5 to MLV 11 - Informational Only - No current capacity impact	0	SM
8/26/2025	8/28/2025	LEUPP	2B	Leupp 2B inspection	50	NM
8/26/2025	8/27/2025	GRESHAM	STA	Gresham Station DOT/ESD Tests	175	SM
9/2/2025	9/2/2025	BONDAD	2A	Bondad 2A inspection	75	SJ
9/2/2025	10/17/2025	HUECO STA	3A	Hueco 3A maintenance	22	SM
9/3/2025	9/3/2025	FLAGSTAFF - PL	1201	Line 1201 cleaning tool Dilkon to Flagstaff	157	NM
9/3/2025	9/3/2025	BONDAD	1B	Bondad 1B inspection	150	SJ
9/4/2025	9/4/2025	FLAGSTAFF - PL	1201	Line 1201 smart tool Dilkon to Flagstaff	157	NM
9/5/2025	9/6/2025	FLAGSTAFF - PL	1201	Line 1201 smart tool Dilkon to Flagstaff	157	NM
9/6/2025	9/7/2025	FLAGSTAFF - PL	1201	Line 1201 smart tool Dilkon to Flagstaff	112	NM
9/9/2025	9/11/2025	LEUPP	11A	Leupp 11A inspection	50	NM
9/9/2025	9/11/2025	WINDOW ROCK	4A	Window Rock 4A inspection	32	NM
9/9/2025	9/12/2025	CORNUDAS STA	STA	Cornudas A Station DOT/ESD Tests	272	SM
9/10/2025	9/10/2025	SAN JUAN PL	1218	Line 1218 cleaning tool Bondad to Blanco	87	SJ
9/10/2025	9/10/2025	SAN JUAN PL	1218	Line 1218 smart tool Bondad to Blanco	87	SJ

9/15/2025	10/31/2025	EHRENBERG	2000	Line 2000 hydrotest Wenden to Ehrenberg	400	SM
9/15/2025	9/21/2025	PHOENIX AREA	1103	Line 1103 pipeline maintenance Wenden to Ehrenberg	450	PHX
9/16/2025	9/18/2025	ROSWELL	1A	Roswell 1A maintenance	65	XO
9/16/2025	9/19/2025	KEYSTONE	STA	Keystone Station DOT/ESD Tests	591	PR
9/16/2025	9/18/2025	EL PASO	LINE 1600	Line 1600 pipeline maintenance El Paso to Florida	627	SM
9/22/2025	9/29/2025	PHOENIX AREA	1110	Line 1110 pipeline maintenance Wenden to Ehrenberg	400	PHX
9/23/2025	9/25/2025	WILLCOX STA	1A	Willcox 1A inspection	130	SM
9/23/2025	12/5/2025	LORDSBURG STA	2A	Lordsburg 2A maintenance	75	SM
9/23/2025	9/23/2025	GALLUP-SAN JUAN X	1300	Line 1300 cleaning tool Belen to Laguna	300	XO
9/23/2025	9/25/2025	ROSWELL	STA	Roswell Station DOT/ESD Tests	188	XO
9/23/2025	9/25/2025	ROSWELL	STA	Roswell Station maintenance	115	XO
9/24/2025	9/24/2025	GALLUP-SAN JUAN X	1300	Line 1300 smart tool Belen to Laguna	300	XO
9/25/2025	9/25/2025	GALLUP-SAN JUAN X	1300	Line 1300 smart tool Belen to Laguna	88	XO
9/30/2025	10/11/2025	EL PASO D	4D	El Paso 4D maintenance	75	SM
9/30/2025	11/26/2025	BOWIE STA	STA	Bowie Station maintenance	175	SM
9/30/2025	10/2/2025	WINDOW ROCK	2A	Window Rock 2A inspection	32	NM
9/30/2025	10/3/2025	HUECO STA	STA	Hueco Station DOT/ESD Tests	157	SM
9/30/2025	9/30/2025	EL PASO	1103	Line 1103 cleaning tool Afton to Deming	619	SM
10/1/2025	10/1/2025	EL PASO	1103	Line 1103 smart tool Afton to Deming	619	SM
10/6/2025	11/9/2025	EL PASO	1600	Line 1600 pipeline remediation El Paso to Florida	625	SM
10/7/2025	10/9/2025	LEUPP	4A	Leupp 4A inspection	15	NM
10/7/2025	10/9/2025	WINDOW ROCK	5A	Window Rock 5A inspection	32	NM
10/7/2025	12/14/2025	PHOENIX	2000	Line 2000 pipeline remediation Tom Mix to Casa Grande C	615	PHX
10/7/2025	10/7/2025	DUTCH FLATS STA	1A	Dutch Flats 1A DOT/ESD Tests	50	HX
10/7/2025	10/7/2025	LORDSBURG STA	1C	Lordsburg 1C maintenance	125	SM
10/8/2025	10/8/2025	DUTCH FLATS STA	STA	Dutch Flats Station inspection	128	HX
10/8/2025	10/15/2025	PHOENIX AREA	9110	Wenden Station valve maintenance	350	PHX
10/8/2025	10/8/2025	DUTCH FLATS STA	STA	Dutch Flats Station DOT/ESD Tests	128	HX
10/8/2025	10/8/2025	FLORIDA STA	STA	Florida 1C inspection	125	SM

10/9/2025	10/9/2025	HACKBERRY STA	STA	Hackberry Station inspection	250	NM
10/9/2025	10/9/2025	DUTCH FLATS STA	2A	Dutch Flats 2A DOT/ESD Tests	50	HX
10/13/2025	10/19/2025	TOPOCK-MOJAVE	1201	Line 1201 pipeline remediation Hackberry to Franconia	150	NM
10/14/2025	10/14/2025	CARLSBAD PIPE	1110	Line 1110 cleaning tool Pecos River to Guadalupe	160	SM
10/14/2025	10/28/2025	PHOENIX AREA	20118	Line 20118 pipeline maintenance Wenden to Ehrenberg	400	PHX
10/14/2025	10/16/2025	WINK	STA	Wink Station DOT/ESD Tests	135	SM
10/14/2025	10/16/2025	AFTON STA	2A	Afton 2A maintenance	125	SM
10/16/2025	10/16/2025	CARLSBAD PIPE	1110	Line 1110 smart tool Pecos River to Guadalupe	160	SM
10/21/2025	10/23/2025	WINDOW ROCK	2B	Window Rock 2B inspection	32	NM
10/21/2025	10/24/2025	PLAINS STA	STA	Plains Station DOT/ESD Tests - Deliveries cannot be made to INN30PLA, IW40-043, or IMUSTANG; during this outage, no gas can be received at INN26PLA.	762	AN
10/21/2025	10/24/2025	CORNUDAS STA	1A	Cornudas 1A maintenance	75	SM
10/22/2025	10/23/2025	LEUPP	6A	Leupp 6A inspection	50	NM
11/3/2025	12/19/2025	CORNUDAS STA	3A	Cornudas 3A maintenance	75	SM
11/4/2025	11/6/2025	MOJAVE STA	3A	Mojave 3A inspection	117	MOJ
11/4/2025	11/6/2025	WINDOW ROCK	6B	Window Rock 6B inspection	31	NM
11/11/2025	11/13/2025	CORNUDAS STA	3A	Cornudas 3A maintenance	125	SM
11/12/2025	11/12/2025	TOM MIX STA	1A	Tom Mix 1A inspection	43	SM
11/18/2025	11/20/2025	SAN SIMON STA	3A	San Simon 3A inspection	50	SM
12/2/2025	12/2/2025	EL PASO D	4D	El Paso 4D inspection	150	SM
12/2/2025	12/4/2025	HUECO STA	3A	Hueco 3A maintenance	22	SM
12/9/2025	12/11/2025	LEUPP	4B	Leupp 4B inspection	50	NM
12/12/2025	12/18/2025	SCHAFFER	2A	Schafer 2A maintenance	50	AN
12/24/2025	12/31/2025	WINDOW ROCK	4B	Window Rock 4B inspection	32	NM