

# TransColorado Pipeline Maintenance Summary

This document lists major maintenance and construction outages that are being planned on the TC pipeline system for the next 12 to 15 months. The purpose of this posting is to make customers aware of **proposed outages** that will affect throughput on the various systems of the pipeline. Dates may change based on changing business conditions or to coordinate with outages on interconnecting pipelines.

**Comments regarding alternate dates are welcome.**

**This document is not intended to be an official notice. When outages are finalized, they will be posted as Informational Postings, found on the TransColorado Pipeline Company Home Page. Refer to those notices for current outages.**

This outage schedule will normally be updated monthly or by special edition if warranted. Please refer to the revision date.

## TransColorado Co. Outage Schedule

**All dates are tentative and subject to change. See EBB Maintenance notices for finalized dates and impacts.**



Revised: 8/28/2024

Questions? Call Vic Villalva 719-520-4251

**TC will post an update for the impact to the system as soon as possible.TBD (To Be Determined )**

Start Date	End Date	Location	Unit	Maintenance Activity	Reduction in MMcf/d	Segment
8/19/2024	9/6/2024	TC Dolores Sta	STA	Dolores Station maintenance	16	250
9/4/2024	9/4/2024	TC Blanco Sta	2	Blanco Unit 2 inspection	110	310
9/10/2024	9/11/2024	TC Olathe Sta	1	Olathe Unit 1 maintenance	36	230
10/15/2024	10/18/2024	TC Conn Creek Sta	1	Conn Creek Unit maintenance	35	190
10/29/2024	10/31/2024	TC Whitewater Sta	1	White Water Unit 1 maintenance	33	220