



# **TGP Outages** **Sept, Oct, Nov and Dec**

*Customer Meeting via MS Teams*

*September 17, 2024*

Presented by TGP Gas Operations

**KINDER  MORGAN**

# Agenda

## ■ Review of Upcoming Outages

- Remainder of September
- October
- November
- December
- Arlington Storage Company
- Stagecoach Pipeline & Storage Co
- Twin Tier Pipeline

## ■ Q&A



# Disclaimers

- **Anticipated Impacts are estimates. Actual nominations, market demand, weather and pipeline conditions, etc. will determine if, and through what level, restrictions become necessary.**
- **Unless otherwise stated, all scheduled dates represent gas days as defined in the Tennessee Gas Pipeline tariff to mean a period of twenty-four consecutive hours, beginning and ending at 9:00 a.m. (Central Clock Time).**

# Disclaimers

- **Scheduled dates are subject to change.**
- **Projects may be added, altered, delayed or cancelled.**
- **TGP will provide notice of such additions or changes via DART postings.**
- **This presentation contains only the impactful scheduled outages – this presentation does not include all scheduled maintenance as posted within the Maintenance spread sheet on the EBB.**
- **Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates within this presentation.**

# Color Key for Maps

## ■ Yellow

- Restrictions are possible, but not likely
- With extended duration, restrictions could be necessary from time to time
- (M) denotes that meter(s) may be impacted, refer to EBB posting

## ■ Red

- Restrictions are probable


## ■ Purple

- Primary restrictions may be necessary

# Tennessee Gas Pipeline EBB



<https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TGPD>



**Tennessee Gas Pipeline Company, L.L.C.**  
a Kinder Morgan company

**Monitor Website Daily for Pipeline System Changes**

Interstate ▾
Other ▾
Midstream ▾
Informational Postings ▾
Customer Information ▾
Contact Us
Login ▾

**Recent Notices (See Info Postings for all notices)**

**OFO**  
Mar 29 Ofocriticalday1 Ds 245&321 Lifted 3-30  
Mar 25 Ofocriticalday1 East Of 245&321 Eff 3-28

**Planned Service Outage**  
Apr 05 Sta 500\_1 To Sta 823 Pig  
Mar 31 Tgp Outage Impact Report

Page: [1] 2 3

**Capacity Constraints/FMJ**

**Other Critical**  
Apr 05 Restrictions For 04-05-2022 Id3  
Apr 05 Restrictions For 04-06-2022 Ec

Page: [1] 2 3

**Non-Critical Notices**  
Apr 05 Market Net Pipeline Position Notice  
Apr 05 Supply Net Pipeline Position Notice

Page: [1] 2 3

**Open Seasons (See Info Postings for all notices)**

Mar 11 Available Firm Capacity Os #1336  
Mar 11 Available Firm Capacity Os #1336  
Mar 10 Available Firm Capacity - Os #1335

Page: [1] 2

[Open Season Documents](#)

**Service Programs**

No Service Programs

**Other Postings**

**All Notices**  
[Critical Notices](#)  
[Non-Critical Notices](#)  
[Operating Information](#)  
[Outage Impact Report](#)  
[Maintenance Outages \(Excel\)](#)

**Other Information**  
[Training Documents \(DART\)](#)  
[Training Videos \(DART\)](#)  
[System Maps](#)

**System Constraints (mouse over the map hotspots to view data)**

Highlight Locations ▾
Locs At/Near Capacity

Current Gas Day
Tomorrow's Gas Day

**LEGEND**


Location

Constraint

≤2% Available

No Data

**Evening - Apr 6 - Final**



DISCLAIMER: The summary information contained in this graphical display is a sampling of points for informational purposes only. This display should not be relied on by shippers in making or confirming commercial transactions. For a listing of available capacity, please go to the capacity link under Informational Postings.


**Weather Forecast data from weather.gov**

- [Boston](#)
- [Buffalo](#)
- [Hartford](#)
- [New York](#)
- [Pittsburgh](#)


**On Call Assistance**

Commercial Hotline	(713) 420-4135
Scheduling Hotline	(713) 420-4999
Gas Control Hotline	(800) 231-2800
Contract Mgmt. Hotline	(713) 420-3434
<input type="checkbox"/> Email Us	

# Zone 0 (September - December)




# Zone L (September - December)






# Zone 1 (September - December)



# Zone 1 – pg 2 (September - December)



# Zone 2 & 3 (September - December)

MLV 102-3 to MLV 104-3: Anomaly Remediation (9/14/2024 - 9/27/2024)  
 Sta 871: Unit 3A - Power Side Overhaul (7/22/2024 - 10/10/2024)  
 Sta 875: Unit 1A - Install BAM 2.0 Material (9/17/2024 - 9/18/2024)  
 Capacity ~1975k impact ~655k (seg. 187 BH)

MLV 102-3 to MLV 104-3: Anomaly Remediation (9/14/2024 - 9/27/2024)  
 Sta 871: Unit 3A - Power Side Overhaul (7/22/2024 - 10/10/2024)  
 Capacity ~2130k impact ~500k (seg. 187 BH)

**ZONE 2**

MLV 101-1 to MLV 96-1: Pig Runs - Caliper/IMU/MFL-A (9/26/2024)  
 MLV 101-1 to MLV 96-1: Pig Runs - Cleaning (9/24/2024)  
 MLV 101-3 to MLV 102-3: Anomaly Remediation (9/27/2024 - 10/12/2024)  
 MLV 102-3 to MLV 104-3: Anomaly Remediation (9/14/2024 - 9/27/2024)  
 Sta 87 Portland: Annual ESD Test (9/24/2024 - 9/25/2024)  
 Sta 87: Building D - Scrubber Filter Inspection/Change Out (9/24/2024 - 9/25/2024)  
 Sta 871: Unit 3A - Power Side Overhaul (7/22/2024 - 10/10/2024)  
 Capacity ~1720k impact ~910k (seg. 187 BH)


MLV 100-3 to MLV 101-3: Anomaly Remediation (10/1/2024 - 10/12/2024)  
 MLV 101-3 to MLV 102-3: Anomaly Remediation (9/27/2024 - 10/12/2024)  
 MLV 107-5 to MLV 109-5A: Anomaly Remediation (10/7/2024 - 10/19/2024)  
 Sta 871: Unit 3A - Power Side Overhaul (7/22/2024 - 10/10/2024)  
 Capacity ~2060k impact ~570k (seg. 187 BH)

Sta 875: Unit 1A - 4k Inspection (11/19/2024 - 11/20/2024)  
 Capacity ~2440k impact ~292k (seg. 187 BH)


Sta 114: Unit 1D - 8K hour inspection (10/21/2024 - 10/23/2024)  
 Capacity ~805k Impact ~113k (seg. 114 BH)

Sta 119: Unit 1A - Turbine Inspection (9/17/2024 - 9/19/2024)  
 Capacity ~805k Impact ~113k (seg. 114 BH)


Sta 119: Unit 1A - Turbine Inspection (11/18/2024 - 11/20/2024)  
 Capacity ~805k Impact ~150k (seg. 114 BH)




# Zone 4 (September - December)



# Zone 5 (September - December)




# Zone 6 (September - December)




# Arlington Storage Company

<https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=ARLS>



# Stagecoach Pipeline & Storage Co


<https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=STAG>





# Twin Tier Pipeline

<https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TTP>



# We welcome your feedback/questions

- Questions
- Suggestions for improvements to this meeting
- Other?
  - Email to one of the following:
    - Your scheduler
    - DART Portal
- Next Meeting – tentative April 15, 2025

