

**TGP - Outage Impact Report  
Seven Day Forecast (updated 03/13/25)**

-Primary impact restrictions may be necessary  
-Major impact restrictions may be necessary  
-Minor impact restrictions may be necessary depending on flow conditions  
-Little to no impact, though minor outages may cause incremental reductions

Station / Seg	Est Nominal Operating Capacity (Thousand Dth)	Monday (3/17)	Tuesday (3/18)	Wednesday (3/19)	Thursday (3/20)	Friday (3/21)	Saturday (3/22)	Sunday (3/23)	Primary Outage(s) that may Impact Throughput
		Est. Operational Capacity (Operational Impact) - Thousand Dth							
Station 409 (Donna Line) (segment 490 FH)	586	456 (130)	456 (130)	456 (130)	456 (130)	586	586	586	Sta 409: Unit 1A - Maintenance (2/24/2025 - 3/20/2025)
MLV 406 (segment 406 BH)	477	167 (310)	167 (310)	167 (310)	167 (310)	167 (310)	167 (310)	457 (20)	MLV 401-1 to MLV 402-1: Anomaly Remediation (3/23/2025 - 3/28/2025) MLV 402-1 to MLV 403-1: Anomaly Remediation (3/17/2025 - 3/22/2025) MLV 407-2 to MLV 409-2: Anomaly Remediation (3/10/2025 - 3/22/2025)
Station 1 (segment 101 BH)	438	438	438	438	438	438	438	438	
Station 9 (segment 109 FH)	1,035	1,035	1,035	1,035	1,035	1,035	1,035	1,035	
Station 17 (segment 117 FH)	814	739 (75)	739 (75)	739 (75)	739 (75)	739 (75)	739 (75)	739 (75)	MLV 17-3 to MLV 18-3: Emergent Repair (1/22/2025 - TBD)
Station 25 (segment 125 FH)	772	767 (5)	767 (5)	767 (5)	767 (5)	767 (5)	767 (5)	767 (5)	MLV 18-3 to MLV 19-3: Anomaly Remediation (2/24/2025 - 3/29/2025) MLV 29-2 to MLV 30-2: Anomaly Remediation (3/13/2025 - 3/20/2025)
Station 40 South (segment 132 FH)	770	560 (210)	570 (200)	570 (200)	570 (200)	570 (200)	570 (200)	570 (200)	Sta 32: Unit 7B - Compressor Overhaul (2/17/2025 - 3/17/2025) Sta 40: Unit 2C - Emergent Repair (2/7/2025 - TBD)
Station 47 (segment 143 FH)	1,201	1196 (5)	1196 (5)	1196 (5)	1196 (5)	1196 (5)	1196 (5)	1196 (5)	MLV 47-1AT to MLV 49-1: Anomaly Remediation (1/6/2025 - 10/31/2025) MLV 49-1 to MLV 50-1: Anomaly Remediation (3/4/2025 - 3/17/2025) MLV 50-1 to MLV 51-1: Anomaly Remediation (3/1/2025 - 3/17/2025) MLV 56-4 to MLV 57-4: Pressure Test (3/5/2025 - 4/19/2025) Sta 63: Unit 2D - Alignment (3/17/2025 - 3/18/2025)
Station 63 (segment 163 FH)	1,281	1,281	1,281	1,281	1,281	1,281	1,281	1,281	
Station 823 (segment 823 BH)	711	711	711	711	711	711	711	711	
Station 834 (segment 834 BH)	700	685 (15)	685 (15)	685 (15)	685 (15)	685 (15)	685 (15)	685 (15)	Sta 834: Unit 5A - Cracked Main Bearing (11/11/2024 - 3/21/2025) Sta 834: Unit 6A - Overhaul (3/3/2025 - 1/13/2025)
MLV 548 (segment 542 BH)	1,667	1420 (247)	1420 (247)	1420 (247)	1420 (247)	1420 (247)	1420 (247)	1420 (247)	MLV 535-1 to MLV 536-1: Anomaly Remediation (3/21/2025 - 3/29/2025) MLV 536-1 to MLV 537-1: Anomaly Remediation (3/14/2025 - 3/20/2025) Sta 542: Unit 3A - Overhaul (2/12/2024 - 4/30/2025) Sta 546: Unit 1B - Turbine Exchange (2/24/2025 - 4/11/2025)
Station 860 (segment 548 BH)	1,590	1580 (10)	1580 (10)	1,590	1,590	1,590	1,590	1,590	Sta 555: Unit 4A - Compressor Overhaul (1/25/2025 - 3/18/2025)
Station 860 North (Segment 860 BH)	1,887	1777 (110)	1780 (107)	1780 (107)	1787 (100)	1787 (100)	1787 (100)	1787 (100)	MLV 560-1 to MLV 561-1: Class Change (11/4/2024 - 3/17/2025) MLV 560-3 TO MLV 559-3: Pig Runs - Cleaning / Gauge 3/18/25 (3/18/2025) MLV 560-3 TO MLV 559-3: Pig Runs - MFL-A 3/19/25 (3/19/2025) Sta 860: Force Majeure (8/18/2023 - TBD) Sta 860: Unit 1A - After Cooler/Jacket Water leaking into crankcase (6/17/2024 - 6/28/2025)
Station 110 (segment 187 BH) (south thru Kentucky)	2,761	2630 (131)	2210 (551)	2630 (131)	2210 (551)	2630 (131)	2740 (21)	2740 (21)	MLV 104-1 to MLV 105-1BR: PHMSA Immediate Anomaly Remediation (2/24/2025 - 4/17/2025) MLV 876-2 to MLV 874-2: Pig Runs - AFD Combo 3/18/25 (3/18/2025) MLV 876-2 to MLV 874-2: Pig Runs - EMAT 3/20/25 (3/20/2025) MLV 92-5 to MLV 93-5: Anomaly Remediation (3/17/2025 - 3/21/2025) MLV 95-5 to MLV 96-5: Anomaly Remediation (3/3/2025 - 3/21/2025) Sta 106: Unit 11B - Exhaust Manifold (3/17/2025 - 3/21/2025) Sta 106: Unit 1C - Turbocharger Replacement (1/13/2025 - 3/17/2025) Sta 87: Unit 5C - Flywheel Bearings (3/10/2025 - 4/4/2025)
Station 114 (segment 114 BH)	953	930 (23)	930 (23)	930 (23)	930 (23)	953	953	953	Sta 114: Unit 3C - Compressor Packing (3/17/2025 - 3/20/2025)
Station 204 (Segment 204 BH)	1,894	1727 (167)	1727 (167)	1727 (167)	1727 (167)	1831 (63)	1871 (23)	1871 (23)	MLV 200-1 to MLV 201-1: Immediate Anomaly Remediation (1/1/2025 - 4/1/2025) Sta 204: Unit 8A - Bore Compressor Cylinders (2/17/2025 - 3/20/2025) Sta 209: Unit 7A - Repack #1 Turbo Exhaust outlet flange (3/17/2025 - 3/21/2025) Sta 214: Unit 13A - Crankcase Inspection (3/19/2025 - 3/20/2025) Sta 214: Unit 2A - Crankcase Inspection (3/3/2025 - 3/18/2025)
Station 245 (segment 245 FH)	1,057	1,057	1025 (32)	1,057	1,057	1,057	1,057	1,057	Sta 241: Unit 1B - Compressor Valves (3/18/2025)

**TGP - Outage Impact Report  
Seven Day Forecast (updated 03/13/25)**

-Primary impact restrictions may be necessary  
-Major impact restrictions may be necessary  
-Minor impact restrictions may be necessary depending on flow conditions  
-Little to no impact, though minor outages may cause incremental reductions

Station / Seg	Est Nominal Operating Capacity (Thousand Dth)	Monday (3/17)	Tuesday (3/18)	Wednesday (3/19)	Thursday (3/20)	Friday (3/21)	Saturday (3/22)	Sunday (3/23)	Primary Outage(s) that may Impact Throughput
		Est. Operational Capacity (Operational Impact) - Thousand Dth							
MLV 256 West (segment 249 FH)	1,284	1265 (19)	1265 (19)	1265 (19)	1265 (19)	1265 (19)	1265 (19)	1,284	MLV 250-1 to MLV 251-1: PHMSA Immediate Anomaly Remediation (3/10/2025 - 3/22/2025)
Station 254 (segment 256 FH)	1,284	1265 (19)	1265 (19)	1265 (19)	1,284	1,284	1,284	1,284	Sta 254: Unit 5A - Crankcase Inspection (3/17/2025 - 3/19/2025)
Station 261 Discharge East (segment 261 FH)	1,051	1,051	1,051	1,051	1,051	1,051	1,051	1,051	
Station 266A (segment 282 FH)	406	225 (181)	225 (181)	406	406	406	406	406	MLV 266A-101L TO MLV 266A-101R: Pig Runs - Cleaning / Gauge 3/18/25 (M) (3/17/2025) MLV 266A-101L TO MLV 266A-101R: Pig Runs - MFL-A / Cal / IMU Combo 3/19/25 (M) (3/18/2025)
Station 307 (segment 307 BH)	1,221	1190 (31)	1190 (31)	1190 (31)	1190 (31)	1190 (31)	1,221	1,221	Sta 219: Unit 1B - Compressor Packing (3/17/2025 - 3/21/2025)
Station 315 (segment 315 BH)	1,917	1,917	1,917	1,917	1,917	1,917	1,917	1,917	
Station 321 (segment 321 FH)	2,216	2166 (50)	2166 (50)	2166 (50)	2166 (50)	2166 (50)	2166 (50)	2166 (50)	Sta 321: Unit 5B - Emergent Repair (2/20/2025 - TBD)
MLV 324 (segment 324 FH)	1,879	1,879	1,879	1,879	1,879	1,879	1,879	1,879	
Station 405 HC Line (segment 299 FH)	827	827	827	827	827	827	827	827	

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.  
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

**TGP - Outage Impact Report  
March 2025 (updated 03/13/25)**

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1	Week 2	Week 3	Week 4	Primary Outage(s)
		(3/3 - 3/9)	(3/10 - 3/16)	(3/17 - 3/23)	(3/24 - 3/30)	
Est. Operational Capacity (Operational Impact) - Thousand Dth						
Station 409 (Donna Line) (segment 490 FH)	586				586	
MLV 406 (segment 406 BH)	477				457 (20)	MLV 401-1 to MLV 402-1: Anomaly Remediation (3/23/2025 - 3/28/2025)
Station 1 (segment 101 BH)	438				438	
Station 9 (segment 109 FH)	1,035				1,035	
Station 17 (segment 117 FH)	814				739 (75)	MLV 17-3 to MLV 18-3: Emergent Repair (1/22/2025 - TBD)
Station 25 (segment 125 FH)	772				707 (65)	MLV 18-3 to MLV 19-3: Anomaly Remediation (2/24/2025 - 3/29/2025) MLV 25-3 to MLV 32-3: Pig Run - Maintenance (3/27/2025)
Station 40 South (segment 132 FH)	770				570 (200)	Sta 40: Unit 2C - Emergent Repair (2/7/2025 - TBD)
Station 47 (segment 143 FH)	1,201				1196 (5)	MLV 47-1AT to MLV 49-1: Anomaly Remediation (1/6/2025 - 10/31/2025) MLV 56-4 to MLV 57-4: Pressure Test (3/5/2025 - 4/19/2025) Sta 54: Unit 1D - Replace Excitation Panels - Siemens Electric (3/24/2025 - 3/29/2025)
Station 63 (segment 163 FH)	1,281				1,281	
Station 823 (segment 823 BH)	711				711	
Station 834 (segment 834 BH)	700				685 (15)	Sta 834: Unit 6A - Overhaul (3/3/2025 - 11/3/2025)
Station 847 (segment 847 BH)	305				199 (106)	MLV 856-1 to MLV 851-1: Pig Runs - Cleaning / Gauge 3/24/25 (3/24/2025) MLV 856-1 to MLV 851-1: Pig Runs - EMAT 3/27/25 (3/27/2025) MLV 856-1 to MLV 851-1: Pig Runs - MFL-C 3/25/25 (3/25/2025)
MLV 548 (segment 542 BH)	1,667				1020 (647)	MLV 535-1 to MLV 536-1: Anomaly Remediation (3/21/2025 - 3/29/2025) MLV 546-1 to MLV 542-1: Pig Runs - Maintenance (3/26/2025) MLV 546-2 to MLV 542-2: Pig Runs - Maintenance (3/27/2025) MLV 546-3 to MLV 544-3: Pig Runs - Maintenance (3/25/2025) Sta 542: Unit 3A - Overhaul (2/12/2024 - 4/30/2025) Sta 546: Unit 1B - Turbine Exchange (2/24/2025 - 4/11/2025)
Station 860 (segment 548 BH)	1,590				1570 (20)	Sta 555: Unit 5A - Torque Anchor Bolts & Crankshaft Deflections (3/24/2025 - 3/28/2025)
Station 860 North (Segment 860 BH)	1,887				1100 (787)	Sta 563: Quarterly Safety Checks (3/24/2025 - 3/27/2025) Sta 860: Force Majeure (8/18/2023 - TBD) Sta 860: Unit 1A - After Cooler/jacket Water leaking into crankcase (6/17/2024 - 6/28/2025)

**TGP - Outage Impact Report  
March 2025 (updated 03/13/25)**

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1	Week 2	Week 3	Week 4	Primary Outage(s)
		(3/3 - 3/9)	(3/10 - 3/16)	(3/17 - 3/23)	(3/24 - 3/30)	
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 110 (segment 187 BH) (south thru Kentucky)	<b>2,761</b>				<b>2300 (461)</b>	MLV 104-1 to MLV 105-1BR: PHMSA Immediate Anomaly Remediation (2/24/2025 - 4/17/2025) MLV 89-1 to MLV 90-1: Anomaly Remediation (3/24/2025 - 3/28/2025) MLV 96-4 to MLV 106-4: Pig Runs - AFD Combo 3/27/25 (3/27/2025) MLV 96-4 to MLV 106-4: Pig Runs - Cleaning / Gauge 3/25/25 (3/25/2025) Sta 87: Unit 5C - Flywheel Bearings (3/10/2025 - 4/4/2025)
Station 114 (segment 114 BH)	<b>953</b>				953	
Station 204 (Segment 204 BH)	<b>1,894</b>				1841 (53)	MLV 200-1 to MLV 201-1: Immediate Anomaly Remediation (1/1/2025 - 4/1/2025) Sta 209: Unit 8A - Punch Carbon (3/24/2025 - 3/28/2025)
Station 245 (segment 245 FH)	<b>1,057</b>				1,057	
Station 261 Discharge East (segment 261 FH)	<b>1,051</b>				1,051	
Fitchburg Lat to Gloucester (segment 268 FH)	<b>202</b>				<b>120 (82)</b>	MLV 267-2 TO MLV 273-2A: Pig Runs - Cleaning / Gauge 3/25/25 (M) (3/25/2025) MLV 267-2 TO MLV 273-2A: Pig Runs - MFL-A / Cal / IMU Combo 4/2/25 (M) (3/26/2025)
Station 307 (segment 307 BH)	<b>1,221</b>				<b>1200 (21)</b>	Sta 313: Unit 6A - Crankcase Inspection (3/24/2025 - 3/27/2025)
Station 315 (segment 315 BH)	<b>1,917</b>				1,917	
Station 321 (segment 321 FH)	<b>2,216</b>				<b>2166 (50)</b>	Sta 321: Unit 5B - Emergent Repair (2/20/2025 - TBD)
MLV 324 (segment 324 FH)	<b>1,879</b>				1,879	
Station 405 HC Line (segment 299 FH)	<b>827</b>				827	

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.  
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

**TGP - Outage Impact Report**  
**April 2025 (updated 03/13/25)**

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1	Week 2	Week 3	Week 4	Primary Outage(s)
		(3/31 - 4/6)	(4/7 - 4/13)	(4/14 - 4/20)	(4/21 - 4/27)	
Est. Operational Capacity (Operational Impact) - Thousand Dth						
Station 409A (Alamo) (segment 492 FH)	274	134 (140)	274	274	274	MLV 409A-901 to MLV 409A-902: Pig Run - Cleaning 4/1/25 (4/1/2025) MLV 409A-901 to MLV 409A-902: Pig Run - Cleaning 4/2/25 (4/2/2025) MLV 409A-901 to MLV 409A-902: Pig Run - MFL-A 4/3/25 (4/3/2025)
Station 409 (Donna Line) (segment 490 FH)	564	564	564	564	564	
Station 1 (segment 101 BH)	400	255 (145)	400	400	400	Sta 1 Agua Dulce: Annual ESD Test (4/2/2025)
Station 9 (segment 109 FH)	980	980	980	840 (140)	840 (140)	MLV 1-1BL to MLV 3-1: Anomaly Remediation (4/15/2025 - 5/22/2025)
Station 25 (segment 125 FH)	714	714	714	709 (5)	709 (5)	MLV 25-2 to MLV 26-2: Anomaly Remediation (4/15/2025 - 4/30/2025)
Station 40 South (segment 132 FH)	912	727 (185)	717 (195)	737 (175)	707 (205)	MLV 32-2 to MLV 33-2: Anomaly Remediation (4/7/2025 - 4/13/2025) MLV 34-2 to MLV 35-2: Anomaly Remediation (4/14/2025 - 5/4/2025) MLV 35-2 to MLV 36-2: Anomaly Remediation (4/21/2025 - 4/27/2025) MLV 39-2 to MLV 40-2: Anomaly Remediation (3/31/2025 - 5/11/2025)
Station 47 (segment 143 FH)	1,184	1084 (100)	1084 (100)	999 (185)	1164 (20)	MLV 40-3 to MLV 47-3: Pig Run - EMAT 4/16/25 (4/16/2025) MLV 40-3 to MLV 47-3: Pig Run - Maintenance Cleaning 4/10/25 (4/10/2025) MLV 40-3 to MLV 47-3: Pig Run - Maintenance Cleaning 4/2/25 (4/2/2025) MLV 40-3 to MLV 47-3: Pig Run - Maintenance Cleaning 4/8/25 (4/8/2025) MLV 40-3 to MLV 47-3: Pig Run - MFL-C 4/14/25 (4/14/2025) MLV 47-1AT to MLV 49-1: Anomaly Remediation (1/6/2025 - 10/31/2025) MLV 47-3D TO MLV 53-3: Pig Runs - Cleaning / Gauge 4/15/25 (4/15/2025) MLV 47-3D TO MLV 53-3: Pig Runs - MDS 4/17/25 (4/17/2025) MLV 56-4 to MLV 57-4: Pressure Test (3/5/2025 - 4/19/2025) Sta 42-2BL to Sta 47-2S: Pig Runs - Cleaning / Gauge 4/21 - 4/23 (4/21/2025 - 4/23/2025) Sta 42-2BL to Sta 47-2S: Pig Runs - TDW MDS 4/24 (4/24/2025) Sta 47: Unit 1E - Annual Turbine Maintenance (4/14/2025 - 4/18/2025) Sta 63: Unit 1D - Overhaul & Geislinger Coupling Inspection (4/1/2025 - 6/20/2025)
Station 63 (segment 163 FH)	1,233	1,233	1,233	845 (388)	845 (388)	MLV 71-3S to MLV 63-3D: Pig Runs - Caliper / IMU 4/17/25 (4/17/2025) MLV 71-3S to MLV 63-3D: Pig Runs - Cleaning / Gauge 4/15/25 (4/15/2025) MLV 71-3S to MLV 63-3D: Pig Runs - EMAT 4/24/25 (4/24/2025) MLV 71-3S to MLV 63-3D: Pig Runs - MFL-C 4/22/25 (4/22/2025)
Station 823 (segment 823 BH)	686	686	215 (471)	686	686	Sta 827 to Sta 823: Pig Run - Maintenance (M) (4/8/2025) Sta 834 to Sta 827: Maintenance Pig (M) (4/8/2025)
Station 834 (segment 834 BH)	679	664 (15)	670 (9)	670 (9)	670 (9)	Sta 834: Unit 6A - Overhaul (3/3/2025 - 11/3/2025)
MLV 548 (segment 542 BH)	1,597	1350 (247)	1367 (230)	1587 (10)	1587 (10)	MLV 534-1 to MLV 535-1: Anomaly Remediation (4/1/2025 - 4/6/2025) Sta 542: Unit 3A - Overhaul (2/12/2024 - 4/30/2025) Sta 546: Unit 1B - Turbine Exchange (2/24/2025 - 4/11/2025)
Station 860 (segment 548 BH)	1,516	1,516	1,516	1,516	1,516	
Station 860 North (Segment 860 BH)	1,793	1693 (100)	1693 (100)	1693 (100)	1693 (100)	Sta 860: Force Majeure (8/18/2023 - TBD) Sta 860: Unit 1A - After Cooler/jacket Water leaking into crankcase (6/17/2024 - 6/28/2025) Sta 860: Unit 1B - Replace Lubrication System & Electronic Bearing System (4/1/2025 - 4/10/2025)

**TGP - Outage Impact Report**  
**April 2025 (updated 03/13/25)**

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (3/31 - 4/6)	Week 2 (4/7 - 4/13)	Week 3 (4/14 - 4/20)	Week 4 (4/21 - 4/27)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 110 (segment 187 BH) (south thru Kentucky)	<b>2,645</b>	<b>2184 (461)</b>	<b>2630 (15)</b>	<b>2630 (15)</b>	<b>2605 (40)</b>	MLV 104-1 to MLV 105-1BR: PHMSA Immediate Anomaly Remediation (2/24/2025 - 4/17/2025) MLV 108-3 to MLV 109-3A: Special Permit Pipe Replacement (4/21/2025 - 5/9/2025) MLV 109-3 to MLV 109-3A: Class Change Pipe Replacement (4/21/2025 - 5/9/2025) MLV 90-4 to MLV 91-4: Anomaly Remediation (3/31/2025 - 4/4/2025) MLV 96-4 to MLV 106-4: Pig Runs - EMAT 4/1/25 (4/1/2025) Sta 87: Unit 5C - Flywheel Bearings (3/10/2025 - 4/4/2025)
Station 114 (segment 114 BH)	<b>920</b>	920	<b>655 (265)</b>	<b>370 (550)</b>	<b>370 (550)</b>	MLV 114-2A to MLV 115-2: Anomaly Remediation (4/14/2025 - 4/25/2025) MLV 115-2A to MLV 116-2: Anomaly Remediation (4/14/2025 - 4/25/2025) MLV 115-3 to MLV 116-3: Anomaly Remediation (M) (4/25/2025 - 5/9/2025) MLV 116-2 to MLV 117-2BL: Anomaly Remediation (M) (4/14/2025 - 4/25/2025) MLV 116-3 to MLV 117-3: Anomaly Remediation (4/25/2025 - 5/9/2025) MLV 121-1 to MLV 118-1: Pig Runs - AFD Combo 4/8/25 (M) (4/8/2025) MLV 121-1 to MLV 118-1: Pig Runs - Cleaning / Gauge 4/7/25 (M) (4/7/2025) MLV 121-1 to MLV 118-1: Pig Runs - EMAT 4/10/25 (M) (4/10/2025) Sta 114: Unit 1D - 4K Solar Turbine Inspection (4/14/2025 - 4/17/2025)
Station 200 (segment 200 BH)	<b>1,765</b>	1,765	1,765	1,765	<b>1405 (360)</b>	MLV 110-3 to MLV 111-3: Anomaly Remediation (4/26/2025 - 6/27/2025) MLV 111-3 to MLV 111-3A: Anomaly Remediation (4/26/2025 - 6/27/2025)
Station 204 (Segment 204 BH)	<b>1,827</b>	<b>1647 (180)</b>	<b>1791 (36)</b>	<b>1707 (120)</b>	1,827	MLV 200-1 to MLV 201-1: Immediate Anomaly Remediation (1/1/2025 - 4/1/2025) Sta 200: Unit 10A - Replacing Engine Chocks and Alignment (3/31/2025 - 4/4/2025) Sta 204: Unit 10A - Install Aftercooler (3/31/2025 - 4/3/2025) Sta 209: Unit 10A - Punch Carbon (4/7/2025 - 4/11/2025) Sta 209: Unit 13A - Crankcase Inspection (4/14/2025 - 4/18/2025) Sta 209: Unit 9A - Punch Carbon (3/31/2025 - 4/4/2025)
Station 245 (segment 245 FH)	<b>997</b>	997	997	997	997	
N Hampton Lat (segment 280 FH)	<b>40</b>	40	40	<b>25 (15)</b>	40	Sta 260A: Unit 1A - Gear Box Maintenance Activity (4/14/2025 - 4/16/2025)
Station 261 Discharge East (segment 261 FH)	<b>941</b>	941	<b>795 (146)</b>	941	941	Sta 261: Unit 1C - 4K Maintenance Activity and Water Wash (4/7/2025 - 4/8/2025) Sta 261: Unit 5A - 4K Maintenance Activity and Water Wash (4/8/2025 - 4/9/2025)
Station 266A (segment 282 FH)	<b>371</b>	371	<b>150 (221)</b>	371	371	Sta 266A: Units 1B - Turbine Exchange (M) (4/7/2025 - 4/12/2025)
Fitchburg Lat to Gloucester (segment 268 FH)	<b>202</b>	<b>185 (17)</b>	<b>185 (17)</b>	<b>180 (22)</b>	<b>185 (17)</b>	MLV 267-1A to MLV 268-1: Anomaly Remediation (4/14/2025 - 4/19/2025) MLV 267-1R to MLV 267-1A: Anomaly Remediation (4/3/2025 - 4/15/2025) MLV 270-1A to MLV 270C-101.1R: Anomaly Remediation (4/21/2025 - 4/26/2025)
Station 307 (segment 307 BH)	<b>1,150</b>	1,150	1,150	1,150	1,150	
Station 315 (segment 315 BH)	<b>1,854</b>	1,854	1,854	1,854	1,854	
Station 317 (segment 317 BH)	<b>1,579</b>	1,579	1,579	<b>1570 (9)</b>	1,579	MLV 316-1 to MLV 317-1: Hot Tap New Meter Station (Meter Hemlock PIN 412822) (M) (4/15/2025 - 4/16/2025)

**TGP - Outage Impact Report**  
**April 2025 (updated 03/13/25)**

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (3/31 - 4/6)	Week 2 (4/7 - 4/13)	Week 3 (4/14 - 4/20)	Week 4 (4/21 - 4/27)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 321 (segment 321 FH)	<b>2,102</b>	<b>2052 (50)</b>	<b>1660 (442)</b>	<b>1855 (247)</b>	2,102	MLV 319-2 TO MLV 321-2: Pig Runs - Caliper & MFL-A Combo 4/9/25 (M) (4/9/2025) MLV 319-2 TO MLV 321-2: Pig Runs - Cleaning / Gauge 4/7/25 (M) (4/7/2025) Sta 321: Unit 5B - Emergent Repair (2/20/2025 - TBD) Sta 323: Electric Company Maintenance (4/14/2025 - 4/16/2025)
MLV 324 (segment 324 FH)	<b>1,767</b>	1,767	1,767	1,767	1,767	
MLV 336 East (segment 336 FH)	<b>153</b>	<b>0 (153)</b>	<b>0 (153)</b>	153	153	MLV 342-1 to MLV 343-1: Anomaly Remediation (3/31/2025 - 4/5/2025) MLV 344-1 to MLV 345-1: Anomaly Remediation (4/7/2025 - 4/12/2025)
Station 261 South 300 Line (segment 355 BH)	<b>47</b>	47	47	<b>0 (47)</b>	47	MLV 350-1 to MLV 351-1: Anomaly Remediation (4/14/2025 - 4/19/2025)
Station 405 HC Line (segment 299 FH)	<b>803</b>	803	803	803	<b>330 (473)</b>	Sta 313 to Sta 237: Pig Run - Maintenance / Cleaning (M) (4/21/2025)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
 Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.  
 The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.





**TGP - Outage Impact Report  
May 2025 (updated 03/13/25)**

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (4/28 - 5/4)	Week 2 (5/5 - 5/11)	Week 3 (5/12 - 5/18)	Week 4 (5/19 - 5/25)	Week 5 (5/26 - 6/1)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth					
Station 860 North (Segment 860 BH)	1,793	1310 (483)	1693 (100)	1693 (100)	1693 (100)	1693 (100)	MLV 565-2 TO MLV 559-2: Pig Runs - AFD 2/28/25 (5/2/2025) MLV 565-2 TO MLV 559-2: Pig Runs - Cleaning / Gauge 4/28/25 (4/28/2025) MLV 565-2 TO MLV 559-2: Pig Runs - CLP 4/30/25 (4/30/2025) Sta 860: Force Majeure (8/18/2023 - TBD) Sta 860: Unit 1A - After Cooler/Jacket Water leaking into crankcase (6/17/2024 - 6/28/2025)
Station 110 (segment 187 BH) (south thru Kentucky)	2,645	2605 (40)	2605 (40)	2620 (25)	2630 (15)	2175 (470)	MLV 107-3 to MLV 108-3: Anomaly Remediation (5/12/2025 - 5/27/2025) MLV 108-3 to MLV 109-3: Anomaly Remediation (5/28/2025 - 6/12/2025) MLV 108-3 to MLV 109-3A: Special Permit Pipe Replacement (4/21/2025 - 5/9/2025) MLV 109-3 to MLV 109-3A: Class Change Pipe Replacement (4/21/2025 - 5/9/2025) Sta 110 Morehead: Annual ESD Test & Substation Inspection (5/27/2025 - 5/30/2025) Sta 87: Unit 3D - Turbocharger Exchange (4/28/2025 - 6/13/2025) Sta 871: Unit 1A - Engine Inspection (5/13/2025) Sta 871: Unit 2A - Engine Inspection (5/5/2025) Sta 871: Unit 2A - Compressor Unloaders (5/5/2025 - 5/9/2025) Sta 96 Campbellsville: Annual ESD Test (5/28/2025 - 5/29/2025) Sta 96 Campbellsville: Annual Substation Inspection (5/28/2025 - 5/30/2025)
Station 114 (segment 114 BH)	920	370 (550)	370 (550)	370 (550)	370 (550)	370 (550)	MLV 115-3 to MLV 116-3: Anomaly Remediation (M) (4/25/2025 - 5/9/2025) MLV 115-3 to MLV 116-3: Anomaly Remediation (M) (5/12/2025 - 5/23/2025) MLV 116-3 to MLV 117-3: Anomaly Remediation (4/25/2025 - 5/9/2025) MLV 116-3 to MLV 117-3: Anomaly Remediation (5/12/2025 - 5/23/2025) MLV 117-3 to MLV 118-3B: Anomaly Remediation (5/12/2025 - 5/23/2025) MLV 119-2BL to MLV 119-2A: Anomaly Remediation (M) (5/26/2025 - 6/30/2025) MLV 120-2 to MLV 121-2: Anomaly Remediation (5/26/2025 - 6/30/2025) MLV 121-2 to MLV 121-2R: Anomaly Remediation (5/26/2025 - 6/30/2025)
Station 200 (segment 200 BH)	1,765	1405 (360)	1405 (360)	1235 (530)	1235 (530)	1235 (530)	MLV 110-3 to MLV 111-3: Anomaly Remediation (4/26/2025 - 6/27/2025) MLV 111-3 to MLV 111-3A: Anomaly Remediation (4/26/2025 - 6/27/2025) MLV 111-3B to MLV 112-3: Make Piggable (5/12/2025 - 5/30/2025) MLV 200-2 to MLV 110-4: Pig Re-Runs - EMAT 5/13/25 (5/13/2025)
Station 204 (Segment 204 BH)	1,827	1,827	1382 (445)	1467 (360)	1727 (100)	1717 (110)	MLV 204-2 to MLV 205-2: Anomaly Remediation (5/27/2025 - 6/1/2025) MLV 205-2 to MLV 206-2: Anomaly Remediation (5/12/2025 - 5/21/2025) MLV 205-2 to MLV 206-2: Landslide Mitigation (5/19/2025 - 5/31/2025) MLV 207-2 to MLV 208-2: Anomaly Remediation (5/5/2025 - 5/10/2025) MLV 210-3 to MLV 210-3A: Class Change Replacement (5/12/2025 - 6/13/2025) Sta 204: Annual ESD Test & Maintenance (5/5/2025 - 5/9/2025) Sta 209 Cambridge: Annual ESD Test & Maintenance (5/12/2025 - 5/16/2025)
Station 219 to Station 224 (Segment 219 FH)	540	540	535 (5)	540	540	540	Sta 219: Unit 13A - Mounting Valve Operators / Testing (5/7/2025 - 5/9/2025) Sta 219: Unit 13A - Unit Valve Replacement (5/5/2025 - 5/6/2025)
Station 230C (segment 296 FH)	743	743	743	743	390 (353)	743	MLV 230B-201 to MLV 230B-207: Pig Run - Maintenance Cleaning 5/20 - 5/22 (5/20/2025 - 5/22/2025)
Station 237 (segment 237 FH)	1,017	1,017	1,017	1,017	905 (112)	1,017	Sta 233: Annual ESD Test (5/20/2025) Sta 233: Point to Point and Trans Cals (5/21/2025)
Station 245 (segment 245 FH)	997	997	730 (267)	730 (267)	855 (142)	975 (22)	MLV 245-2 TO MLV 249-2: Pig Runs - Cleaning / Gauge 5/6/25 (M) (5/6/2025) MLV 245-2 TO MLV 249-2: Pig Runs - MFL-A / Cal / IMU Combo 5/7/25 (M) (5/7/2025) Sta 241: Unit 1A - Main Bearing, Turbo, Compressor Boring & Valve Operator (5/19/2025 - 6/21/2025) Sta 245 West Winfield: Annual ESD Test (5/13/2025 - 5/14/2025) Sta 245: Unit 1C - Water Wash & Borescope (5/12/2025 - 5/23/2025) Sta 245-1 to MLV 249-1: Pig Run - Maintenance (5/13/2025)
MLV 256 West (segment 249 FH)	1,213	860 (353)	1140 (73)	1,213	1,213	1,213	Sta 249 Carlisle: Filter Inspection (4/28/2025 - 4/29/2025) Sta 249: Unit 1A - Crankcase Inspection (4/28/2025 - 5/2/2025) Sta 249: Unit 2A - Engine Maintenance (5/5/2025 - 5/9/2025)
Station 254 (segment 256 FH)	1,213	893 (320)	1,213	1,213	835 (378)	1,213	MLV 254-1 to MLV 261-1: Pig Run - Maintenance (5/20/2025) MLV 254-2 to MLV 261-2: Pig Run - Maintenance (5/21/2025) MLV 254-3 to MLV 258-3: Pig Run - Maintenance (5/22/2025) Sta 254 Nassau: Annual ESD Test (5/1/2025) Sta 254 Nassau: Filter Inspection (4/30/2025)

## TGP - Outage Impact Report May 2025 (updated 03/13/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1	Week 2	Week 3	Week 4	Week 5	Primary Outage(s)
		(4/28 - 5/4)	(5/5 - 5/11)	(5/12 - 5/18)	(5/19 - 5/25)	(5/26 - 6/1)	
Est. Operational Capacity (Operational Impact) - Thousand Dth							
Station 261 Discharge East (segment 261 FH)	<b>941</b>	941	941	941	941	941	
Fitchburg Lat to Gloucester (segment 268 FH)	<b>202</b>	202	202	<b>185 (17)</b>	<b>185 (17)</b>	<b>185 (17)</b>	MLV 270C-101.1 to MLV 270C-101BL: Anomaly Remediation (M) (5/12/2025 - 5/31/2025)
Station 307 (segment 307 BH)	<b>1,149</b>	1,149	1,149	<b>925 (224)</b>	1,149	<b>925 (224)</b>	Sta 303A: Annual ESD Test & Maintenance (5/26/2025 - 5/30/2025) Sta 303A: Unit 1A - Protective Device Checks (5/26/2025 - 5/30/2025) Sta 303A: Unit 1A - Water Wash (5/13/2025 - 5/14/2025)
Station 315 (segment 315 BH)	<b>1,854</b>	1,854	<b>1430 (424)</b>	1,854	1,854	1,854	Sta 315 Wellsboro: Annual ESD Test (5/5/2025 - 5/9/2025) Sta 315 Wellsboro: Station Blowdown Silencer (5/5/2025 - 5/9/2025)
Station 321 (segment 321 FH)	<b>2,102</b>	<b>2000 (102)</b>	2,102	2,102	2,102	2,102	Sta 321: Unit 1C - Turbine Inspection (4/29/2025) Sta 321: Unit 2C - Turbine Inspection (4/28/2025) Sta 321: Units 5B, 6B & 7B - Turbine Inspection (4/30/2025)
MLV 324 (segment 324 FH)	<b>1,767</b>	1,767	1,767	1,767	1,767	1,767	
Station 405 HC Line (segment 299 FH)	<b>803</b>	803	803	803	803	803	
Station 224 (segment 224 FH)	<b>389</b>	389	389	<b>220 (169)</b>	389	389	Sta 229: Annual ESD Test & Maintenance (5/14/2025 - 5/15/2025)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.  
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

## TGP - Outage Impact Report June 2025 (updated 03/13/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (6/2 - 6/8)	Week 2 (6/9 - 6/15)	Week 3 (6/16 - 6/22)	Week 4 (6/23 - 6/29)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 409 (Donna Line) (segment 490 FH)	564	564	564	564	564	
Station 1 (segment 101 BH)	400	400	400	400	400	
Station 9 (segment 109 FH)	980	980	650 (330)	650 (330)	980	MLV 13-3 to MLV 17-3: Pig Run - Cleaning 6/10/25 (M) (6/10/2025) MLV 13-3 to MLV 17-3: Pig Run - EMAT 6/20/25 (M) (6/20/2025) MLV 13-3 to MLV 17-3: Pig Run - Gauge 6/12/25 (M) (6/12/2025) MLV 13-3 to MLV 17-3: Pig Run - MFL-A 6/16/25 (M) (6/16/2025) MLV 13-3 to MLV 17-3: Pig Run - MFL-C 6/18/25 (M) (6/18/2025)
Station 25 (segment 125 FH)	714	709 (5)	714	714	714	MLV 17-1D to MLV 20-1A: Anomaly Remediation (5/20/2025 - 6/7/2025) MLV 25-1 to MLV 26-1 Relocation: Highway 105 Widening (5/19/2025 - 6/6/2025)
Station 40 South (segment 132 FH)	912	747 (165)	747 (165)	747 (165)	747 (165)	MLV 36-1 to MLV 36-1A: Anomaly Remediation (6/1/2025 - 6/30/2025) MLV 37-2 to MLV 38-2: Anomaly Remediation (5/5/2025 - 6/15/2025) MLV 38-2 to MLV 39-2: Anomaly Remediation (5/5/2025 - 6/8/2025) MLV 39-1 to MLV 40-1S: Anomaly Remediation (6/1/2025 - 6/21/2025) MLV 39-2 to MLV 40-2S: Anomaly Remediation (6/22/2025 - 7/15/2025)
Station 47 (segment 143 FH)	1,176	841 (335)	1101 (75)	1166 (10)	1171 (5)	MLV 40-4D to MLV 47-4S: Pig Runs - Maintenance (M) (6/10/2025) MLV 47-1A to MLV 48-1: Class Change (6/2/2025 - 11/30/2025) MLV 47-1AT to MLV 49-1: Anomaly Remediation (1/6/2025 - 10/31/2025) MLV 47-3D TO MLV 53-3CR: Pig Runs - TDW MDS 4/17 (M) (6/3/2025) Sta 47: Scrubber Filter Separator Cleaning & Inspection (6/2/2025 - 6/6/2025) Sta 63: Unit 1D - Overhaul & Geislinger Coupling Inspection (4/1/2025 - 6/20/2025)
Station 63 (segment 163 FH)	1,233	1,233	1,233	945 (288)	1155 (78)	MLV 63-2D to MLV 69-2: Pig Runs - Cleaning / Gauge 6/17/25 (6/17/2025) MLV 63-2D to MLV 69-2: Pig Runs - MDS 6/19/25 (6/19/2025) MLV 71-2D to MLV 79-2S: Pig Runs - EMAT 6/24/25 (6/24/2025)
Station 823 (segment 823 BH)	686	540 (146)	686	686	686	Station 827 (Alexandria): Annual ESD and Maintenance (6/2/2025 - 6/5/2025)
Station 834 (segment 834 BH)	679	670 (9)	670 (9)	670 (9)	670 (9)	Sta 834: Unit 6A - Overhaul (3/3/2025 - 11/3/2025)
MLV 548 (segment 542 BH)	1,597	1370 (227)	1,597	1,597	1,597	MLV 540-1 to MLV 541-1: Anomaly Remediation (5/20/2025 - 6/7/2025)
Station 860 (segment 548 BH)	1,516	1,516	1,516	210 (306)	1,516	MLV 550-2 TO MLV 546-2: Pig Runs - AFD 6/18/25 (6/18/2025) MLV 550-2 TO MLV 546-2: Pig Runs - Cleaning / Gauge 6/16/25 (6/16/2025) MLV 550-2 TO MLV 546-2: Pig Runs - EMAT 6/20/25 (6/20/2025)
Station 860 North (Segment 860 BH)	1,793	940 (853)	1360 (433)	1185 (608)	1165 (628)	MLV 560-2: Make Piggable - Valve Replacement (6/2/2025 - 6/7/2025) MLV 561-2: Make Piggable - Valve Replacement (6/8/2025 - 6/13/2025) MLV 562-2: Make Piggable - Valve Replacement (6/14/2025 - 6/18/2025) MLV 563-2: Make Piggable - Valve Replacement (6/19/2025 - 6/23/2025) MLV 564-2: Make Piggable - Valve Replacement (6/24/2025 - 6/28/2025) Sta 563 Joelton: Annual ESD Test (6/16/2025) Sta 563 Joelton: Fuel Gas Filter Changeout (6/16/2025 - 6/19/2025) Sta 563 Joelton: Unit 2A - 4K/8K Inspection (6/16/2025) Sta 860: Force Majeure (8/18/2023 - TBD) Sta 860: Unit 1A - After Cooler/jacket Water leaking into crankcase (6/17/2024 - 6/28/2025)

**TGP - Outage Impact Report  
June 2025 (updated 03/13/25)**

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (6/2 - 6/8)	Week 2 (6/9 - 6/15)	Week 3 (6/16 - 6/22)	Week 4 (6/23 - 6/29)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 110 (segment 187 BH) (south thru Kentucky)	2,645	2180 (465)	2425 (220)	2570 (75)	2350 (295)	MLV 106-3C to MLV 107-3: Anomaly Remediation (6/16/2025 - 7/11/2025) MLV 107-4 to MLV 108-4: Anomaly Remediation (6/9/2025 - 6/15/2025) MLV 108-3 to MLV 109-3: Anomaly Remediation (5/28/2025 - 6/12/2025) MLV 108-4 to MLV 109-4: Anomaly Remediation (6/23/2025 - 6/29/2025) MLV 109-3 to MLV 109-3A: Anomaly Remediation (6/13/2025 - 6/22/2025) MLV 90-3 to MLV 91-3: HDD River Crossing Replacement (6/2/2025 - 8/1/2025) MLV 93-3 to MLV 94-3: HDD River Crossing Replacement (6/2/2025 - 8/1/2025) Sta 106 Clay City: Annual ESD Test & Maintenance (6/2/2025 - 6/6/2025) Sta 87: Unit 3D - Turbocharger Exchange (4/28/2025 - 6/13/2025) Sta 871 Campbellsville: Annual ESD Test (6/24/2025 - 6/25/2025) Sta 875 Richmond: Annual ESD Test & Maintenance (6/10/2025 - 6/12/2025)
Station 114 (segment 114 BH)	920	370 (550)	370 (550)	370 (550)	370 (550)	MLV 112-3 to MLV 112-3A: Anomaly Remediation (6/16/2025 - 6/30/2025) MLV 119-2BL to MLV 119-2A: Anomaly Remediation (M) (5/26/2025 - 6/30/2025) MLV 120-2 to MLV 121-2: Anomaly Remediation (5/26/2025 - 6/30/2025) MLV 121-2 to MLV 121-2R: Anomaly Remediation (5/26/2025 - 6/30/2025)
Station 200 (segment 200 BH)	1,765	1405 (360)	1405 (360)	1405 (360)	1405 (360)	MLV 110-3 to MLV 111-3: Anomaly Remediation (4/26/2025 - 6/27/2025) MLV 111-3 to MLV 111-3A: Anomaly Remediation (4/26/2025 - 6/27/2025)
Station 204 (Segment 204 BH)	1,827	1757 (70)	1557 (270)	1,827	1402 (425)	MLV 210-3 to MLV 210-3A: Class Change Replacement (5/12/2025 - 6/13/2025) MLV 213-2A to MLV 214-2: Special Permit Replacement (6/23/2025 - 8/30/2025) Sta 200 Greenup: Annual ESD Test (6/24/2025 - 6/27/2025) Sta 214: Annual ESD Test & Maintenance (6/9/2025 - 6/13/2025)
Station 237 (segment 237 FH)	1,017	1,017	1,017	1,017	930 (87)	Sta 237: Unit 3A - Unit 3A Device Tests (6/26/2025)
Station 245 (segment 245 FH)	997	975 (22)	975 (22)	785 (212)	997	Sta 241: Annual ESD Test (6/17/2025) Sta 241: Point to Point and Trans Cals (6/18/2025) Sta 241: Unit 1A - Main Bearing, Turbo, Compressor Boring & Valve Operator (5/19/2025 - 6/21/2025)
Station 254 (segment 256 FH)	1,213	1045 (168)	960 (253)	1090 (123)	1080 (133)	MLV 254-1L to MLV 255-1: Anomaly Remediation (6/2/2025 - 6/21/2025) MLV 255-1 to MLV 256-1: Anomaly Remediation (6/9/2025 - 6/14/2025) MLV 257-1 to MLV 258-1: Anomaly Remediation (6/23/2025 - 6/28/2025) MLV 258-1 to MLV 259-1: Anomaly Remediation (6/9/2025 - 7/19/2025) MLV 259-1 to MLV 260-1: Anomaly Remediation (6/2/2025 - 6/14/2025)
Station 261 Discharge East (segment 261 FH)	941	941	941	941	941	
Tewksbury Incremental Lateral (segment 285 FH)	34	17 (17)	34	34	34	MLV 270B-101.1 TO MLV 270B-103: Pig Runs - Cleaning / Gauge 6/3/25 (M) (6/3/2025) MLV 270B-101.1 TO MLV 270B-103: Pig Runs - MFL-C / Cal / IMU Combo 6/4/25 (M) (6/4/2025)
Station 307 (segment 307 BH)	1,148	1,148	1,148	1,148	1,148	
Station 315 (segment 315 BH)	1,854	1,854	1,854	1,854	1,854	
MLV 324 (segment 324 FH)	1,767	1,767	1,767	1,767	1,767	
Station 405 HC Line (segment 299 FH)	803	803	803	803	803	

## TGP - Outage Impact Report June 2025 (updated 03/13/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (6/2 - 6/8)	Week 2 (6/9 - 6/15)	Week 3 (6/16 - 6/22)	Week 4 (6/23 - 6/29)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 224 (segment 224 FH)	<b>389</b>	389	<b>290 (99)</b>	389	389	Sta 224: Annual ESD Test (6/10/2025 - 6/11/2025)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
 Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.  
 The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.