

**TGP - Outage Impact Report
Seven Day Forecast (updated 03/20/25)**

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station / Seg	Est Nominal Operating Capacity (Thousand Dth)	Monday (3/24)	Tuesday (3/25)	Wednesday (3/26)	Thursday (3/27)	Friday (3/28)	Saturday (3/29)	Sunday (3/30)	Primary Outage(s) that may Impact Throughput
		Est. Operational Capacity (Operational Impact) - Thousand Dth							
Station 261 Discharge East (segment 261 FH)	1,051	1,051	1,051	1,051	1,051	1,051	1,051	1,051	
Fitchburg Lat to Gloucester (segment 268 FH)	202	202	120 (82)	120 (82)	202	202	202	202	MLV 267-2 TO MLV 273-2A: Pig Runs - Cleaning / Gauge 3/25/25 (M) (3/25/2025) MLV 267-2 TO MLV 273-2A: Pig Runs - MFL-A / Cal / IMU Combo 4/2/25 (M) (3/26/2025)
Station 307 (segment 307 BH)	1,221	1200 (21)	1200 (21)	1200 (21)	1200 (21)	1,221	1,221	1,221	Sta 313: Unit 6A - Crankcase Inspection (3/24/2025 - 3/27/2025)
Station 315 (segment 315 BH)	1,917	1,917	1,917	1,917	1,917	1,917	1,917	1,917	
Station 321 (segment 321 FH)	2,216	2166 (50)	2166 (50)	2166 (50)	2166 (50)	2166 (50)	2166 (50)	2166 (50)	Sta 321: Unit 5B - Emergent Repair (2/20/2025 - TBD)
MLV 324 (segment 324 FH)	1,879	1,879	1,879	1,879	1,879	1,879	1,879	1,879	
Station 405 HC Line (segment 299 FH)	827	827	827	827	827	827	827	827	

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

TGP - Outage Impact Report
April 2025 (updated 03/20/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1	Week 2	Week 3	Week 4	Primary Outage(s)
		(3/31 - 4/6)	(4/7 - 4/13)	(4/14 - 4/20)	(4/21 - 4/27)	
Est. Operational Capacity (Operational Impact) - Thousand Dth						
Station 409A (Alamo) (segment 492 FH)	274	134 (140)	274	274	274	MLV 409A-901 to MLV 409A-902: Pig Run - Cleaning 4/1/25 (4/1/2025) MLV 409A-901 to MLV 409A-902: Pig Run - Cleaning 4/2/25 (4/2/2025) MLV 409A-901 to MLV 409A-902: Pig Run - MFL-A 4/3/25 (4/3/2025)
Station 409 (Donna Line) (segment 490 FH)	564	564	564	564	564	
Station 1 (segment 101 BH)	400	255 (145)	400	400	400	Sta 1 Agua Dulce: Annual ESD Test (4/2/2025)
Station 9 (segment 109 FH)	980	980	840 (140)	840 (140)	840 (140)	MLV 1-1BL to MLV 3-1: Anomaly Remediation (4/7/2025 - 5/31/2025)
Station 25 (segment 125 FH)	714	714	609 (105)	609 (105)	609 (105)	MLV 25-3D to MLV 27-3: Anomaly Remediation (M) (4/8/2025 - 4/25/2025)
Station 40 South (segment 132 FH)	912	727 (185)	717 (195)	737 (175)	707 (205)	MLV 32-2 to MLV 33-2: Anomaly Remediation (4/7/2025 - 4/13/2025) MLV 34-2 to MLV 35-2: Anomaly Remediation (4/14/2025 - 5/4/2025) MLV 35-2 to MLV 36-2: Anomaly Remediation (4/21/2025 - 4/27/2025) MLV 39-2 to MLV 40-2: Anomaly Remediation (3/31/2025 - 5/11/2025) Sta 32: Unit 7B - Compressor Overhaul (2/17/2025 - 4/4/2025)
Station 47 (segment 143 FH)	1,184	1069 (115)	879 (305)	1059 (125)	884 (300)	MLV 40-3 to MLV 47-3: Pig Run - AFD 4/16/25 (4/16/2025) MLV 40-3 to MLV 47-3: Pig Run - EMAT 4/22/25 (4/22/2025) MLV 40-3 to MLV 47-3: Pig Run - Maintenance Cleaning 4/10/25 (4/10/2025) MLV 40-3 to MLV 47-3: Pig Run - Maintenance Cleaning 4/2/25 (4/2/2025) MLV 40-3 to MLV 47-3: Pig Run - Maintenance Cleaning 4/8/25 (4/8/2025) MLV 40-3 to MLV 47-3: Pig Run - MFL-C 4/14/25 (4/14/2025) MLV 47-1AT to MLV 49-1: Anomaly Remediation (1/6/2025 - 10/31/2025) MLV 47-3D TO MLV 53-3: Pig Runs - Cleaning / Gauge 4/15/25 (4/15/2025) MLV 47-3D TO MLV 53-3: Pig Runs - MDS 4/17/25 (4/17/2025) MLV 49-1 to MLV 50-1: Anomaly Remediation (3/4/2025 - 3/31/2025) MLV 56-4 to MLV 57-4: Pressure Test (3/5/2025 - 4/19/2025) St 47: A Building - Clean Motor Control Center (4/7/2025 - 4/9/2025) St 47: B Building - Clean Motor Control Center (4/7/2025 - 4/9/2025) St 47: C Building - Clean Motor Control Center (4/7/2025 - 4/9/2025) St 47: D Building - Clean Motor Control Center (4/7/2025 - 4/9/2025) St 47: E Building - Clean Motor Control Center (4/7/2025 - 4/9/2025) Sta 42-2BL to Sta 47-2S: Pig Runs - Cleaning / Gauge 4/21 - 4/23 (4/21/2025 - 4/23/2025) Sta 42-2BL to Sta 47-2S: Pig Runs - TDW MDS 4/24 (4/24/2025) Sta 47: Unit 1E - Annual Turbine Maintenance (4/14/2025 - 4/18/2025) Sta 54: B Building - Communication Equipment Replacement (3/31/2025 - 4/4/2025)
Station 63 (segment 163 FH)	1,233	1,233	1,233	845 (388)	845 (388)	MLV 71-3S to MLV 63-3D: Pig Runs - Caliper / IMU 4/17/25 (4/17/2025) MLV 71-3S to MLV 63-3D: Pig Runs - Cleaning / Gauge 4/15/25 (4/15/2025) MLV 71-3S to MLV 63-3D: Pig Runs - EMAT 4/24/25 (4/24/2025) MLV 71-3S to MLV 63-3D: Pig Runs - MFL-C 4/22/25 (4/22/2025)
Station 823 (segment 823 BH)	686	686	686	686	686	
Station 834 (segment 834 BH)	679	664 (15)	670 (9)	670 (9)	670 (9)	Sta 834: Unit 6A - Overhaul (3/3/2025 - 11/3/2025)
MLV 548 (segment 542 BH)	1,597	1345 (252)	1367 (230)	945 (652)	1587 (10)	MLV 534-1 to MLV 535-1: Anomaly Remediation (4/1/2025 - 4/6/2025) MLV 546-1 to MLV 542-1: Pig Runs - Maintenance (4/16/2025) MLV 546-2 to MLV 542-2: Pig Runs - Maintenance (4/17/2025) MLV 546-3 to MLV 544-3: Pig Runs - Maintenance (4/15/2025) Sta 542: Unit 3A - Overhaul (2/12/2024 - 4/30/2025) Sta 546: Unit 1B - Turbine Exchange (2/24/2025 - 4/11/2025) Sta 546: Unit 7A - Crosshead Bushing / Oil Pump (10/22/2024 - 3/31/2025)

TGP - Outage Impact Report
April 2025 (updated 03/20/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1	Week 2	Week 3	Week 4	Primary Outage(s)
		(3/31 - 4/6)	(4/7 - 4/13)	(4/14 - 4/20)	(4/21 - 4/27)	
Est. Operational Capacity (Operational Impact) - Thousand Dth						
Station 860 (segment 548 BH)	1,516	875 (641)	875 (641)	1,516	1,516	MLV 550-2 TO MLV 546-2: Pig Runs - AFD 4/9/25 (4/9/2025) MLV 550-2 TO MLV 546-2: Pig Runs - Cleaning / Gauge 4/1/25 (4/1/2025) MLV 550-2 TO MLV 546-2: Pig Runs - Cleaning / Gauge 4/3/25 (4/3/2025) MLV 550-2 TO MLV 546-2: Pig Runs - Cleaning / Gauge 4/7/25 (4/7/2025) MLV 550-2 TO MLV 546-2: Pig Runs - EMAT 4/11/25 (4/11/2025) Sta 555: Unit 4A - Compressor Overhaul (1/25/2025 - 4/4/2025)
Station 860 North (Segment 860 BH)	1,793	1693 (100)	1693 (100)	1693 (100)	1693 (100)	Sta 860: Force Majeure (8/18/2023 - TBD) Sta 860: Unit 1A - After Cooler/jacket Water leaking into crankcase (6/17/2024 - 6/28/2025) Sta 860: Unit 1B - Replace Lubrication System & Electronic Bearing System (4/1/2025 - 4/10/2025)
Station 110 (segment 187 BH) (south thru Kentucky)	2,645	2170 (475)	2625 (20)	2630 (15)	2605 (40)	MLV 104-1 to MLV 105-1BR: PHMSA Immediate Anomaly Remediation (2/24/2025 - 4/17/2025) MLV 108-3 to MLV 109-3A: Special Permit Pipe Replacement (4/21/2025 - 5/9/2025) MLV 109-3 to MLV 109-3A: Class Change Pipe Replacement (4/21/2025 - 5/9/2025) MLV 89-1 to MLV 90-1: Anomaly Remediation (3/31/2025 - 4/4/2025) MLV 90-4 to MLV 91-4: Anomaly Remediation (3/31/2025 - 4/4/2025) MLV 96-4 to MLV 106-4: Pig Runs - EMAT 4/1/25 (M) (4/1/2025) MLV 97-1 to MLV 96-1L: Anomaly Remediation (3/30/2025 - 4/4/2025) MLV 99-1 to MLV 98-1: Anomaly Remediation (4/5/2025 - 4/10/2025) Sta 87: Unit 5C - Flywheel Bearings (3/10/2025 - 4/4/2025)
Station 114 (segment 114 BH)	920	920	370 (550)	550 (370)	620 (300)	MLV 115-2A to MLV 116-2: Anomaly Remediation (4/7/2025 - 4/13/2025) MLV 115-3 to MLV 116-3: Anomaly Remediation (M) (4/14/2025 - 4/27/2025) MLV 115-3 to MLV 116-3: Anomaly Remediation (M) (4/21/2025 - 4/27/2025) MLV 121-1 to MLV 118-1: Pig Runs - AFD Combo 4/8/25 (M) (4/8/2025) MLV 121-1 to MLV 118-1: Pig Runs - Cleaning / Gauge 4/7/25 (M) (4/7/2025) MLV 121-1 to MLV 118-1: Pig Runs - EMAT 4/10/25 (M) (4/10/2025) Sta 114: Unit 1D - 4K Solar Turbine Inspection (4/14/2025 - 4/17/2025)
Station 200 (segment 200 BH)	1,765	1,765	1,765	1,765	1405 (360)	MLV 110-3 to MLV 111-3: Anomaly Remediation (4/26/2025 - 6/27/2025) MLV 111-3 to MLV 111-3A: Anomaly Remediation (4/26/2025 - 6/27/2025)
Station 204 (Segment 204 BH)	1,827	1638 (189)	1791 (36)	1707 (120)	1,827	MLV 200-1 to MLV 201-1: Immediate Anomaly Remediation (1/1/2025 - 4/1/2025) Sta 200: Unit 10A - Replacing Engine Chocks and Alignment (3/31/2025 - 4/4/2025) Sta 204: Unit 10A - Install Aftercooler (3/31/2025 - 4/3/2025) Sta 209: Unit 10A - Punch Carbon (4/7/2025 - 4/11/2025) Sta 209: Unit 13A - Crankcase Inspection (4/14/2025 - 4/18/2025) Sta 209: Unit 9A - Punch Carbon (3/31/2025 - 4/4/2025) Sta 214: Unit 2A - Crankcase Inspection (3/3/2025 - 4/4/2025)
Station 245 (segment 245 FH)	997	997	997	997	997	
N Hampton Lat (segment 280 FH)	40	40	40	25 (15)	40	Sta 260A: Unit 1A - Gear Box Maintenance Activity (4/14/2025 - 4/16/2025)
Station 261 Discharge East (segment 261 FH)	941	941	795 (146)	941	941	Sta 261: Unit 1C - 4K Maintenance Activity and Water Wash (4/7/2025 - 4/8/2025) Sta 261: Unit 5A - 4K Maintenance Activity and Water Wash (4/8/2025 - 4/9/2025)
Station 266A (segment 282 FH)	371	371	150 (221)	371	371	Sta 266A: Units 1B - Turbine Exchange (M) (4/7/2025 - 4/12/2025)
Fitchburg Lat to Gloucester (segment 268 FH)	202	185 (17)	185 (17)	185 (17)	185 (17)	MLV 267-1R to MLV 268-1: Anomaly Remediation (3/31/2025 - 4/19/2025) MLV 270-1A to MLV 270C-101.1R: Anomaly Remediation (4/21/2025 - 4/26/2025)

TGP - Outage Impact Report
April 2025 (updated 03/20/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (3/31 - 4/6)	Week 2 (4/7 - 4/13)	Week 3 (4/14 - 4/20)	Week 4 (4/21 - 4/27)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 307 (segment 307 BH)	1,150	1,150	1,150	1,150	1,150	
Station 315 (segment 315 BH)	1,854	1,854	1,854	1,854	1,854	
Station 317 (segment 317 BH)	1,579	1,579	1,579	1570 (9)	1,579	MLV 316-1 to MLV 317-1: Hot Tap New Meter Station (Meter Hemlock PIN 412822) (M) (4/15/2025 - 4/16/2025)
Station 321 (segment 321 FH)	2,102	2052 (50)	1660 (442)	1855 (247)	2,102	MLV 319-2 TO MLV 321-2: Pig Runs - Caliper & MFL-A Combo 4/9/25 (M) (4/9/2025) MLV 319-2 TO MLV 321-2: Pig Runs - Cleaning / Gauge 4/7/25 (M) (4/7/2025) Sta 321: Unit 5B - Emergent Repair (2/20/2025 - TBD) Sta 323: Electric Company Maintenance (4/14/2025 - 4/16/2025)
MLV 324 (segment 324 FH)	1,767	1,767	1,767	1,767	1,767	
MLV 336 East (segment 336 FH)	153	0 (153)	0 (153)	153	153	MLV 342-1 to MLV 343-1: Anomaly Remediation (3/31/2025 - 4/5/2025) MLV 344-1 to MLV 345-1: Anomaly Remediation (4/7/2025 - 4/12/2025)
Station 261 South 300 Line (segment 355 BH)	47	47	47	0 (47)	47	MLV 350-1 to MLV 351-1: Anomaly Remediation (4/14/2025 - 4/19/2025)
Station 405 HC Line (segment 299 FH)	803	803	803	803	330 (473)	Sta 313 to Sta 237: Pig Run - Maintenance / Cleaning (M) (4/21/2025)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
 Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
 The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

**TGP - Outage Impact Report
May 2025 (updated 03/20/25)**

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (4/28 - 5/4)	Week 2 (5/5 - 5/11)	Week 3 (5/12 - 5/18)	Week 4 (5/19 - 5/25)	Week 5 (5/26 - 6/1)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth					
Fitchburg Lat to Gloucester (segment 268 FH)	202	202	202	185 (17)	185 (17)	185 (17)	MLV 270C-101.1 to MLV 270C-101BL: Anomaly Remediation (M) (5/12/2025 - 5/31/2025)
Station 307 (segment 307 BH)	1,149	1,149	1,149	925 (224)	1,149	925 (224)	Sta 219: Unit 13A - Mounting Valve Operators / Testing (5/7/2025 - 5/9/2025) Sta 219: Unit 13A - Unit Valve Replacement (5/5/2025 - 5/6/2025) Sta 303A: Annual ESD Test & Maintenance (5/26/2025 - 5/30/2025) Sta 303A: Unit 1A - Protective Device Checks (5/26/2025 - 5/30/2025) Sta 303A: Unit 1A - Water Wash (5/13/2025 - 5/14/2025)
Station 315 (segment 315 BH)	1,854	1,854	1430 (424)	1,854	1,854	1,854	Sta 315 Wellsboro: Annual ESD Test (5/5/2025 - 5/9/2025) Sta 315 Wellsboro: Station Blowdown Silencer (5/5/2025 - 5/9/2025)
Station 321 (segment 321 FH)	2,102	2000 (102)	2,102	2,102	2,102	2,102	Sta 321: Unit 1C - Turbine Inspection (4/29/2025) Sta 321: Unit 2C - Turbine Inspection (4/28/2025) Sta 321: Units 5B, 6B & 7B - Turbine Inspection (4/30/2025)
MLV 324 (segment 324 FH)	1,767	1,767	1,767	1,767	1,767	1,767	
Station 405 HC Line (segment 299 FH)	803	803	803	803	803	803	
Station 224 (segment 224 FH)	389	389	389	220 (169)	389	389	Sta 229: Annual ESD Test & Maintenance (5/14/2025 - 5/15/2025)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

TGP - Outage Impact Report June 2025 (updated 03/20/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (6/2 - 6/8)	Week 2 (6/9 - 6/15)	Week 3 (6/16 - 6/22)	Week 4 (6/23 - 6/29)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 409 (Donna Line) (segment 490 FH)	564	564	564	564	564	
Station 1 (segment 101 BH)	400	400	400	400	400	
Station 9 (segment 109 FH)	980	930 (50)	650 (330)	650 (330)	950 (30)	MLV 13-3 to MLV 17-3: Pig Run - Cleaning 6/10/25 (M) (6/10/2025) MLV 13-3 to MLV 17-3: Pig Run - EMAT 6/20/25 (M) (6/20/2025) MLV 13-3 to MLV 17-3: Pig Run - Gauge 6/12/25 (M) (6/12/2025) MLV 13-3 to MLV 17-3: Pig Run - MFL-A 6/16/25 (M) (6/16/2025) MLV 13-3 to MLV 17-3: Pig Run - MFL-C 6/18/25 (M) (6/18/2025) MLV 4-1 to MLV 5-1: Anomaly Remediation (5/15/2025 - 6/15/2025) MLV 8-1 to MLV9-1: Anomaly Remediation (6/1/2025 - 6/30/2025)
Station 25 (segment 125 FH)	714	709 (5)	714	714	714	MLV 17-1D to MLV 20-1A: Anomaly Remediation (5/20/2025 - 6/7/2025) MLV 25-1 to MLV 26-1 Relocation: Highway 105 Widening (5/19/2025 - 6/6/2025)
Station 40 South (segment 132 FH)	912	747 (165)	747 (165)	747 (165)	747 (165)	MLV 36-1 to MLV 36-1A: Anomaly Remediation (6/1/2025 - 6/30/2025) MLV 37-2 to MLV 38-2: Anomaly Remediation (5/5/2025 - 6/15/2025) MLV 38-2 to MLV 39-2: Anomaly Remediation (5/5/2025 - 6/8/2025) MLV 39-1 to MLV 40-1S: Anomaly Remediation (6/1/2025 - 6/21/2025) MLV 39-2 to MLV 40-2S: Anomaly Remediation (6/22/2025 - 7/15/2025)
Station 47 (segment 143 FH)	1,176	841 (335)	1136 (40)	1171 (5)	1171 (5)	MLV 40-4D to MLV 47-4S: Pig Runs - Maintenance (M) (6/10/2025) MLV 47-1A to MLV 48-1: Class Change (6/2/2025 - 11/30/2025) MLV 47-1AT to MLV 49-1: Anomaly Remediation (1/6/2025 - 10/31/2025) MLV 47-3D TO MLV 53-3CR: Pig Runs - TDW MDS 4/17 (M) (6/3/2025) Sta 47: Scrubber Filter Separator Cleaning & Inspection (6/2/2025 - 6/6/2025)
Station 63 (segment 163 FH)	1,233	1,233	1,233	945 (288)	1155 (78)	MLV 63-2D to MLV 69-2: Pig Runs - Cleaning / Gauge 6/17/25 (6/17/2025) MLV 63-2D to MLV 69-2: Pig Runs - MDS 6/19/25 (6/19/2025) MLV 71-2D to MLV 79-2S: Pig Runs - EMAT 6/24/25 (6/24/2025)
Station 823 (segment 823 BH)	686	215 (471)	686	686	686	Sta 827 to Sta 823: Pig Run - Maintenance (M) (6/3/2025) Sta 834 to Sta 827: Maintenance Pig (M) (6/3/2025) Station 827 (Alexandria): Annual ESD and Maintenance (6/2/2025 - 6/5/2025)
Station 834 (segment 834 BH)	679	670 (9)	670 (9)	670 (9)	670 (9)	Sta 834: Unit 6A - Overhaul (3/3/2025 - 11/3/2025)
MLV 548 (segment 542 BH)	1,597	1370 (227)	1,597	1,597	1,597	MLV 540-1 to MLV 541-1: Anomaly Remediation (5/20/2025 - 6/7/2025)
Station 860 (segment 548 BH)	1,516	575 (941)	575 (941)	575 (941)	1,516	MLV 556-2: Make Piggable - Valve Replacement (6/2/2025 - 6/21/2025) MLV 557-2: Make Piggable - Valve Replacement (6/2/2025 - 6/21/2025) MLV 558-2: Make Piggable - Valve Replacement (6/2/2025 - 6/21/2025)
Station 860 North (Segment 860 BH)	1,793	1693 (100)	1693 (100)	1310 (483)	1175 (618)	MLV 562-2: Make Piggable - Valve Replacement (6/23/2025 - 7/12/2025) MLV 563-2: Make Piggable - Valve Replacement (6/23/2025 - 7/12/2025) MLV 564-2: Make Piggable - Valve Replacement (6/23/2025 - 7/12/2025) Sta 563 Joelton: Annual ESD Test (6/16/2025) Sta 563 Joelton: Fuel Gas Filter Changeout (6/16/2025 - 6/19/2025) Sta 563 Joelton: Unit 2A - 4K/8K Inspection (6/16/2025) Sta 860: Force Majeure (8/18/2023 - TBD) Sta 860: Unit 1A - After Cooler/Jacket Water leaking into crankcase (6/17/2024 - 6/28/2025)

**TGP - Outage Impact Report
June 2025 (updated 03/20/25)**

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (6/2 - 6/8)	Week 2 (6/9 - 6/15)	Week 3 (6/16 - 6/22)	Week 4 (6/23 - 6/29)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 110 (segment 187 BH) (south thru Kentucky)	2,645	2180 (465)	2425 (220)	2570 (75)	2350 (295)	MLV 106-3C to MLV 107-3: Anomaly Remediation (6/16/2025 - 7/11/2025) MLV 107-4 to MLV 108-4: Anomaly Remediation (6/9/2025 - 6/15/2025) MLV 108-3 to MLV 109-3: Anomaly Remediation (5/28/2025 - 6/12/2025) MLV 108-4 to MLV 109-4: Anomaly Remediation (6/23/2025 - 6/29/2025) MLV 109-3 to MLV 109-3A: Anomaly Remediation (6/13/2025 - 6/22/2025) MLV 90-3 to MLV 91-3: HDD River Crossing Replacement (6/2/2025 - 8/1/2025) MLV 93-3 to MLV 94-3: HDD River Crossing Replacement (6/2/2025 - 8/1/2025) Sta 106 Clay City: Annual ESD Test & Maintenance (6/2/2025 - 6/6/2025) Sta 87: Unit 3D - Turbocharger Exchange (4/28/2025 - 6/13/2025) Sta 871 Campbellsville: Annual ESD Test (6/24/2025 - 6/25/2025) Sta 875 Richmond: Annual ESD Test & Maintenance (6/10/2025 - 6/12/2025)
Station 114 (segment 114 BH)	920	920	920	900 (20)	900 (20)	MLV 112-3 to MLV 112-3A: Anomaly Remediation (6/16/2025 - 6/30/2025)
Station 200 (segment 200 BH)	1,765	1405 (360)	1405 (360)	1405 (360)	1405 (360)	MLV 110-3 to MLV 111-3: Anomaly Remediation (4/26/2025 - 6/27/2025) MLV 111-3 to MLV 111-3A: Anomaly Remediation (4/26/2025 - 6/27/2025)
Station 204 (Segment 204 BH)	1,827	1757 (70)	1557 (270)	1,827	1402 (425)	MLV 210-3 to MLV 210-3A: Class Change Replacement (5/12/2025 - 6/13/2025) MLV 213-2A to MLV 214-2: Special Permit Replacement (6/23/2025 - 8/30/2025) Sta 200 Greenup: Annual ESD Test (6/24/2025 - 6/27/2025) Sta 214: Annual ESD Test & Maintenance (6/9/2025 - 6/13/2025)
Station 237 (segment 237 FH)	1,017	1,017	1,017	1,017	930 (87)	Sta 237: Unit 3A - Unit 3A Device Tests (6/26/2025)
Station 245 (segment 245 FH)	997	975 (22)	975 (22)	785 (212)	997	Sta 241: Annual ESD Test (6/17/2025) Sta 241: Point to Point and Trans Cals (6/18/2025) Sta 241: Unit 1A - Main Bearing, Turbo, Compressor Boring & Valve Operator (5/19/2025 - 6/21/2025)
Station 254 (segment 256 FH)	1,213	1045 (168)	960 (253)	1090 (123)	1080 (133)	MLV 254-1L to MLV 255-1: Anomaly Remediation (6/2/2025 - 6/21/2025) MLV 255-1 to MLV 256-1: Anomaly Remediation (6/9/2025 - 6/14/2025) MLV 257-1 to MLV 258-1: Anomaly Remediation (6/23/2025 - 6/28/2025) MLV 258-1 to MLV 259-1: Anomaly Remediation (6/9/2025 - 7/19/2025) MLV 259-1 to MLV 260-1: Anomaly Remediation (6/2/2025 - 6/14/2025)
Station 261 Discharge East (segment 261 FH)	941	941	941	941	941	
Tewksbury Incremental Lateral (segment 285 FH)	34	17 (17)	34	34	34	MLV 270B-101.1 TO MLV 270B-103: Pig Runs - Cleaning / Gauge 6/3/25 (M) (6/3/2025) MLV 270B-101.1 TO MLV 270B-103: Pig Runs - MFL-C / Cal / IMU Combo 6/4/25 (M) (6/4/2025)
Station 307 (segment 307 BH)	1,148	1,148	1,148	1,148	1,148	
Station 315 (segment 315 BH)	1,854	1,854	1,854	1,854	1,854	
MLV 324 (segment 324 FH)	1,767	1,767	1,767	1,767	1,767	
Station 405 HC Line (segment 299 FH)	803	803	803	803	803	

TGP - Outage Impact Report June 2025 (updated 03/20/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (6/2 - 6/8)	Week 2 (6/9 - 6/15)	Week 3 (6/16 - 6/22)	Week 4 (6/23 - 6/29)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 224 (segment 224 FH)	389	389	290 (99)	389	389	Sta 224: Annual ESD Test (6/10/2025 - 6/11/2025)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
 Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
 The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

TGP - Outage Impact Report
July 2025 (updated 03/20/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1	Week 2	Week 3	Week 4	Week 5	Primary Outage(s)
		(6/30 - 7/6)	(7/7 - 7/13)	(7/14 - 7/20)	(7/21 - 7/27)	(7/28 - 8/3)	
Est. Operational Capacity (Operational Impact) - Thousand Dth							
Station 409 (Donna Line) (segment 490 FH)	564	564	564	564	564	564	
Station 1 (segment 101 BH)	400	400	400	400	400	400	
Station 9 (segment 109 FH)	980	950 (30)	980	980	660 (320)	660 (320)	MLV 4-3 to MLV 9-3: Anomaly Remediation (7/21/2025 - 8/8/2025) MLV 8-1 to MLV9-1: Anomaly Remediation (6/1/2025 - 6/30/2025)
Station 25 (segment 125 FH)	714	709 (5)	714	714	714	714	MLV 17-2D to MLV 20-2A: Anomaly Remediation (6/30/2025 - 7/4/2025)
Station 40 South (segment 132 FH)	912	747 (165)	777 (135)	587 (325)	587 (325)	587 (325)	MLV 36-1 to MLV 36-1A: Anomaly Remediation (6/1/2025 - 6/30/2025) MLV 39-2 to MLV 40-2S: Anomaly Remediation (6/22/2025 - 7/15/2025) MLV 39-3 to MLV 40-3S: Anomaly Remediation (7/16/2025 - 8/15/2025)
Carthage Lateral (segment 700 FH)	323	323	323	323	175 (148)	323	Sta 40: Carthage Check Meter (M) (7/21/2025 - 7/24/2025)
Station 40 North (segment 140 FH)	1,175	1,175	1,175	1,175	1,175	995 (180)	Sta 40: HP Replacement (8/1/2025 - 8/30/2025)
Station 47 (segment 143 FH)	1,176	1171 (5)	1171 (5)	1071 (105)	1071 (105)	1171 (5)	MLV 41-2 to MLV 42-2: Anomaly Remediation (8/1/2025 - 9/1/2025) MLV 47-1A to MLV 48-1: Class Change (6/2/2025 - 11/30/2025) MLV 47-1AT to MLV 49-1: Anomaly Remediation (1/6/2025 - 10/31/2025) MLV 54-4D TO MLV 63-4S: Pig Runs - AFD 7/22/25 (7/22/2025) MLV 54-4D TO MLV 63-4S: Pig Runs - Caliper 7/17/25 (7/17/2025) MLV 54-4D TO MLV 63-4S: Pig Runs - Cleaning / Gauge 7/15/25 (7/15/2025) MLV 54-4D TO MLV 63-4S: Pig Runs - EMAT 7/24/25 (7/24/2025)
Station 63 (segment 163 FH)	1,233	1,233	1,233	1170 (63)	1,233	1085 (148)	MLV 71-1D to MLV 77-1A: Pig Runs - Cleaning / Gauge 7/15/25 (7/15/2025) MLV 71-1D to MLV 77-1A: Pig Runs - MDS 7/17/25 (7/17/2025) MLV 82-2C to MLV 87-2S: Pig Runs - Cleaning / Gauge 7/29/25 (7/29/2025) MLV 82-2C to MLV 87-2S: Pig Runs - MDS 7/31/25 (7/31/2025)
Station 823 (segment 823 BH)	686	686	686	686	686	686	
Station 834 (segment 834 BH)	679	670 (9)	670 (9)	670 (9)	670 (9)	670 (9)	Sta 834: Unit 6A - Overhaul (3/3/2025 - 11/3/2025)
MLV 548 (segment 542 BH)	1,597	1,597	1,597	1,597	1,597	1,597	
Station 860 (segment 548 BH)	1,516	1,516	1,516	1,516	1,516	1,516	
Station 860 North (Segment 860 BH)	1,793	1175 (618)	1175 (618)	1475 (318)	1475 (318)	1475 (318)	MLV 560-2: Make Piggable - Valve Replacement (7/14/2025 - 8/2/2025) MLV 561-2: Make Piggable - Valve Replacement (7/14/2025 - 8/2/2025) MLV 562-2: Make Piggable - Valve Replacement (6/23/2025 - 7/12/2025) MLV 563-2: Make Piggable - Valve Replacement (6/23/2025 - 7/12/2025) MLV 564-2: Make Piggable - Valve Replacement (6/23/2025 - 7/12/2025) Sta 860: Force Majeure (8/18/2023 - TBD)

TGP - Outage Impact Report July 2025 (updated 03/20/25)							-Primary impact restrictions may be necessary
							-Major impact restrictions may be necessary
							-Minor impact restrictions may be necessary depending on flow conditions
							-Little to no impact, though minor outages may cause incremental reductions
Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (6/30 - 7/6)	Week 2 (7/7 - 7/13)	Week 3 (7/14 - 7/20)	Week 4 (7/21 - 7/27)	Week 5 (7/28 - 8/3)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth					
Station 110 (segment 187 BH) (south thru Kentucky)	2,645	2580 (65)	1880 (765)	2325 (320)	2325 (320)	2460 (185)	MLV 106-1D to MLV 111-7BR: Make Piggable Valve MLV 107-7 & MLV 109-7 Replacements (7/7/2025 - 7/25/2025) MLV 106-3C to MLV 107-3: Anomaly Remediation (6/16/2025 - 7/11/2025) MLV 109-4 to MLV 110-4: Anomaly Remediation (7/7/2025 - 7/13/2025) MLV 871-2 to MLV 871-2A: Anomaly Remediation (7/28/2025 - 9/29/2025) MLV 871-2A to MLV 872-2: Anomaly Remediation (7/28/2025 - 9/29/2025) MLV 872-1 to MLV 873-1: Anomaly Remediation (7/14/2025 - 7/25/2025) MLV 872-2 to MLV 873-2: Anomaly Remediation (7/28/2025 - 9/29/2025) MLV 873-2 to MLV 873-2A: Anomaly Remediation (7/28/2025 - 9/29/2025) MLV 875-1 to MLV 876-1R: Anomaly Remediation (7/14/2025 - 7/25/2025) MLV 90-3 to MLV 91-3: HDD River Crossing Replacement (6/2/2025 - 8/1/2025) MLV 93-3 to MLV 94-3: HDD River Crossing Replacement (6/2/2025 - 8/1/2025)
Station 114 (segment 114 BH)	920	900 (20)	920	700 (220)	920	920	MLV 112-3 to MLV 112-3A: Anomaly Remediation (6/16/2025 - 6/30/2025) Sta 114 Catlettsburg: Annual ESD Test & Substation Inspection (7/14/2025 - 7/18/2025)
Station 204 (Segment 204 BH)	1,827	1787 (40)	1787 (40)	1631 (196)	1631 (196)	1631 (196)	MLV 204-2 to MLV 200-2: Pig Runs - Cleaning / Gauge 7/29/25 (M) (7/29/2025) MLV 204-2 to MLV 200-2: Pig Runs - MFL-A Combo 7/31/25 (M) (7/31/2025) MLV 209-2 to MLV 204-2: Pig Runs - Cleaning Gauge 7/15/25 (7/15/2025) MLV 209-2 to MLV 204-2: Pig Runs - EMAT 7/22/25 (7/22/2025) MLV 209-2 to MLV 204-2: Pig Runs - MFL-A Combo 7/17/25 (7/17/2025) MLV 213-2A to MLV 214-2: Special Permit Replacement (6/23/2025 - 8/30/2025)
Station 219 to Station 224 (Segment 219 FH)	540	540	540	445 (95)	540	540	Sta 219: Unit 1A to 6A - Protective Device Checks (7/14/2025 - 7/18/2025)
Station 230C (segment 296 FH)	743	743	743	570 (173)	743	743	Station 230C: Annual ESD (M) (7/16/2025 - 7/17/2025)
Station 237 (segment 237 FH)	1,017	1,017	1,017	1,017	925 (92)	1,017	Sta 237: 400 Line Filter/Scrubber Change (7/23/2025)
Station 245 (segment 245 FH)	997	997	997	935 (62)	997	997	Sta 241: Unit 3A - Device and Relief Valve Tests (7/15/2025 - 7/16/2025)
Station 254 (segment 256 FH)	1,213	1100 (113)	1100 (113)	1100 (113)	1,213	1,213	MLV 258-1 to MLV 259-1: Anomaly Remediation (6/9/2025 - 7/19/2025)
Station 261 Discharge East (segment 261 FH)	941	941	941	941	941	941	
Station 266A (segment 282 FH)	371	371	371	371	345 (26)	371	MLV 266A-102A TO MLV 266A-104A: Pig Runs - Cleaning / Gauge 7/22/25 (M) (7/22/2025) MLV 266A-102A TO MLV 266A-104A: Pig Runs - MFL-A / Cal / IMU Combo 7/23/25 (M) (7/23/2025)
Station 307 (segment 307 BH)	1,148	1,148	1,148	1135 (13)	1105 (43)	1105 (43)	Sta 219: Unit 7A to 13A - Protective Device Checks (7/14/2025 - 7/18/2025) Sta 307: Unit 1A - Protective Device Checks (7/21/2025 - 7/22/2025) Sta 307: Unit 2A - Protective Device Checks (7/23/2025 - 7/25/2025) Sta 307: Unit 3A - Protective Device Checks (7/28/2025 - 7/29/2025) Sta 307: Unit 4A - Protective Device Checks (7/30/2025 - 8/1/2025)
Station 315 (segment 315 BH)	1,854	1,854	1,854	1,854	1,854	1,854	
MLV 324 (segment 324 FH)	1,767	1,767	1,767	1,767	1,767	1200 (567)	MLV 327-2B to MLV 328-2: Anomaly Remediation (7/28/2025 - 8/2/2025)
Cranston Lateral MLV 265E (segment 281 FH)	153	153	0 (153)	0 (153)	0 (153)	153	MLV 265E-103 to MLV 265E-104: Regulator Installation & Pipe replacement (M) (7/7/2025 - 7/25/2025)

**TGP - Outage Impact Report
July 2025 (updated 03/20/25)**

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (6/30 - 7/6)	Week 2 (7/7 - 7/13)	Week 3 (7/14 - 7/20)	Week 4 (7/21 - 7/27)	Week 5 (7/28 - 8/3)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth					
Station 405 HC Line (segment 299 FH)	803	803	690 (113)	803	803	803	Sta 405A: Annual ESD Test (7/8/2025) Sta 405A: Filter / Scrubber Change (7/9/2025) Sta 405A: Point to Point and Trans Cals (7/10/2025) Sta 405A: Unit Protective Device Tests (7/11/2025)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.