

Sierrita Pipeline Maintenance Summary

This document lists major maintenance and construction shutdowns that are being planned on the Sierrita pipeline system for the next 12 to 15 months. The purpose of this posting is to make customers aware of **proposed outages** that will affect throughput on the various systems of the pipeline. Dates may change based on changing business conditions or to coordinate with outages on interconnecting pipelines. **Comments regarding alternate dates are welcome.**

This document is not intended to be an official notice. When shutdowns are finalized, they will be posted as Informational Postings, found on the Sierrita Pipeline Company Home Page. Refer to those notices for current shutdowns.

This Shutdown Schedule will normally be updated weekly or by special edition if warranted. Please refer to the revision date.

Sierrita Pipeline Company Shutdown Schedule

All dates are tentative and subject to change. See EBB notices for finalized dates and impacts.



Revised: 4/4/2019

Questions? Call Vic Villalva 719-520-4251

****Possible immediate remediation - a placeholder on the schedule for possible outage for immediate remediation based on an ILI (inline inspection, smart pig) assessment report. The outage (remediation) may or may not take place depending on the report findings. If the report states that an immediate remediation must take place, Sierrita will post an update for the impact to the system as soon as possible.**

Start Date	End Date	Location	Unit	Description	Reduction in MDth/d	System
4/30/2019	5/2/2019	Sierrita Gas	2177	Line 2177 pipeline maintenance GASDEAGU/SIERRITA SASABE PIMA (Pin 47698) & EPNG/SIERRITA (DSNJQUIN) SAN JOAQUI(Pin 47699) will go to zero	201	SGPL