

TransColorado Pipeline Maintenance Summary

This document lists major maintenance and construction outages that are being planned on the TC pipeline system for the next 12 to 15 months. The purpose of this posting is to make customers aware of **proposed outages** that will affect throughput on the various systems of the pipeline. Dates may change based on changing business conditions or to coordinate with outages on interconnecting pipelines.

Comments regarding alternate dates are welcome.

This document is not intended to be an official notice. When outages are finalized, they will be posted as Informational Postings, found on the TransColorado Pipeline Company Home Page. Refer to those notices for current outages.

This outage schedule will normally be updated monthly or by special edition if warranted. Please refer to the revision date.

TransColorado Co. Outage Schedule

All dates are tentative and subject to change. See EBB Maintenance notices for finalized dates and impacts.



Revised: 10/18/2024

Questions? Call Vic Villalva 719-520-4251

TC will post an update for the impact to the system as soon as possible.TBD (To Be Determined)

| Start Date | End Date | Location | Unit | Maintenance Activity | Reduction in MMcf/d | Segment |
|------------|------------|-------------------|------|--|---------------------|---------|
| 10/28/2024 | 10/28/2024 | TC Blanco Sta | 2 | Blanco Unit 2 inspection | 110 | 310 |
| 10/29/2024 | 10/31/2024 | TC Whitewater Sta | 1 | White Water Unit 1 maintenance | 33 | 220 |
| 11/5/2024 | 11/8/2024 | TC Conn Creek Sta | 1 | Conn Creek Unit maintenance | 35 | 190 |
| 11/13/2024 | 11/14/2024 | TC Pipeline | | Raccoon Hollow to Olathe Station pigging operations. | 194 | 230 |
| 11/20/2024 | 11/20/2024 | TC Pipeline | | Dolores to Red Mesa pigging operations | 194 | 230 |