

TransColorado Gas Transmission Company, L.L.C (TC)

Proposed Maintenance and Construction Outage Impact Summary

This document lists proposed outages for major maintenance and construction that are being planned on TC's system for the next 12 to 15 months. The purpose of this posting is to inform customers of proposed outages that will affect throughput on TC's system. All dates are tentative and subject to change. Consistent with prudent operations, dates may change based on a number of factors including, but not limited to, weather, contractor or material availability, changing business conditions, minimizing adverse impact to shippers, or to coordinate with outages on interconnecting pipelines. Comments regarding alternate dates are welcome. Generally, this proposed outage schedule will be updated monthly and may be updated more often, if warranted. Please refer to the revision date to differentiate the schedules.

This document is not intended to be an official notice of the outage. When outages are scheduled, they will be included in the monthly maintenance report and posted on TC's Electronic Bulletin Board (EBB) under Planned Service Outage as well as a Critical Notice, both located in the Notices section of the Informational Postings tab on TC's EBB. Shippers should refer to this report for current outages. TC's EBB Home Page will also have information and links to access the information.

This schedule does not include outages associated with a declared Force Majeure event. A Force Majeure event will be communicated through a Critical Notice in the Notice section of the Informational Postings tab on TC's EBB in addition to updated information in the monthly maintenance notice mentioned above.



Revised: 5/1/2026

Questions? Call Hayden Garfield 719-726-5311

Start Date	End Date	Location	Unit	Maintenance Activity	Reduction in MMcf/d	Segment
5/12/2026	5/14/2026	TC Mancos Sta	1	Mancos Unit inspection	37	250
5/20/2026	5/21/2026	TC Dolores Sta	STA	Dolores Station DOT/ESD Test	35	250
6/15/2026	6/15/2026	TC Greasewood NM	TRANSCOLORA DO MAINLINE	Maintenance pigging operations Greasewood to Racoon Hollow	190	230
6/16/2026	6/16/2026	TC Greasewood NM	TRANSCOLORA DO MAINLINE	Maintenance pigging operations Racoon Hollow to Olathe	190	230
6/17/2026	6/17/2026	TC Dolores NM PL	TRANSCOLORA DO MAINLINE	Maintenance pigging operations Olathe to Dolores	190	230
6/18/2026	6/18/2026	TC	TRANSCOLORA DO MAINLINE	Maintenance pigging operations Dolores to Red Mesa	190	230
6/19/2026	6/19/2026	TC Blanco SM PL	TRANSCOLORA DO MAINLINE	Maintenance pigging operations Red Mesa to Blanco	190	230
6/23/2026	6/25/2026	TC Conn Creek Sta	STA	Conn Creek Station DOT/ESD Test	80	190
7/7/2026	7/8/2026	TC Mancos Sta	STA	Mancos Station DOT/ESD Test	50	250
7/21/2026	7/21/2026	TC Blanco Sta	STA	Blanco Station DOT/ESD Test	260	310

7/28/2026	7/28/2026	TC Redvale Sta	STA	Redvale Station DOT/ESD Test	14	240
10/26/2026	10/26/2026	TC Blanco Sta	2	Blanco Unit inspection	110	310