

TransColorado Gas Transmission Company, L.L.C (TC)

Proposed Maintenance and Construction Outage Impact Summary

This document lists proposed outages for major maintenance and construction that are being planned on TC's system for the next 12 to 15 months. The purpose of this posting is to inform customers of proposed outages that will affect throughput on TC's system. All dates are tentative and subject to change. Consistent with prudent operations, dates may change based on a number of factors including, but not limited to, weather, contractor or material availability, changing business conditions, minimizing adverse impact to shippers, or to coordinate with outages on interconnecting pipelines. Comments regarding alternate dates are welcome. Generally, this proposed outage schedule will be updated monthly and may be updated more often, if warranted. Please refer to the revision date to differentiate the schedules.

This document is not intended to be an official notice of the outage. When outages are scheduled, they will be included in the monthly maintenance report and posted on TC's Electronic Bulletin Board (EBB) under Planned Service Outage as well as a Critical Notice, both located in the Notices section of the Informational Postings tab on TC's EBB. Shippers should refer to this report for current outages. TC's EBB Home Page will also have information and links to access the information.

This schedule does not include outages associated with a declared Force Majeure event. A Force Majeure event will be communicated through a Critical Notice in the Notice section of the Informational Postings tab on TC's EBB in addition to updated information in the monthly maintenance notice mentioned above.



Revised: 9/1/2026

Questions? Call Hayden Garfield 719-726-5311

Start Date	End Date	Location	Unit	Maintenance Activity	Reduction in MMcf/d	Segment
9/15/2026	9/17/2026	TC Mancos Sta	1	Mancos Unit Maintenance	37	250
10/26/2026	10/26/2026	TC Blanco Sta	2	Blanco Unit Inspection	110	310