



TGP Outages **July, August, Sept and Oct**

Customer Meeting via MS Teams

July 12, 2022

Presented by TGP Gas Operations



Agenda

■ Review of Upcoming Outages

- Remainder of July
- August
- September
- October
- Future Significant Outages
- Arlington Storage Company
- Stagecoach Pipeline & Storage Co
- Twin Tier Pipeline

■ Q&A



Disclaimers

- **Anticipated Impacts are estimates. Actual nominations, market demand, weather and pipeline conditions, etc. will determine if, and through what level, restrictions become necessary.**
- **Unless otherwise stated, all scheduled dates represent gas days as defined in the Tennessee Gas Pipeline tariff to mean a period of twenty-four consecutive hours, beginning and ending at 9:00 a.m. (Central Clock Time).**

Disclaimers

- **Scheduled dates are subject to change.**
- **Projects may be added, altered, delayed or cancelled.**
- **TGP will provide notice of such additions or changes via DART postings.**
- **This presentation contains only the impactful scheduled outages – this presentation does not include all scheduled maintenance as posted within the Maintenance spread sheet on the EBB.**
- **Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates within this presentation.**

Color Key for Maps

■ Yellow

- Restrictions are possible, but not likely
- With extended duration, restrictions could be necessary from time to time
- (M) denotes that meter(s) may be impacted, refer to EBB posting

■ Red

- Restrictions are probable

■ Purple

- Primary restrictions may be necessary

Tennessee Gas Pipeline EBB



<https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TGPD>



Tennessee Gas Pipeline Company, L.L.C.
a Kinder Morgan company

Monitor Website Daily for Pipeline System Changes


Interstate ▾Other ▾Midstream ▾Informational Postings ▾Customer Information ▾Contact Us ▾Login ▾

Recent Notices (See Info Postings for all notices)
OFO
Mar 29 Ofocriticalday1 Ds 245&321 Lifted 3-30
Mar 25 Ofocriticalday1 East Of 245&321 Eff 3-28
Planned Service Outage
Apr 05 Sta 500_1 To Sta 823 Pig
Mar 31 Tgp Outage Impact Report
Page: [1] 2 3
Capacity Constraints/FMJ
Other Critical
Apr 05 Restrictions For 04-05-2022 Id3
Apr 05 Restrictions For 04-06-2022 Ec
Page: [1] 2 3
Non-Critical Notices
Apr 05 Market Net Pipeline Position Notice
Apr 05 Supply Net Pipeline Position Notice
Page: [1] 2 3

Open Seasons (See Info Postings for all notices)
Mar 11 Available Firm Capacity Os #1336
Mar 11 Available Firm Capacity Os #1336
Mar 10 Available Firm Capacity - Os #1335
Page: [1] 2
[Open Season Documents](#)

Service Programs
No Service Programs

Other Postings
All Notices
[Critical Notices](#)
[Non-Critical Notices](#)
Operating Information
[Outage Impact Report](#)
[Maintenance Outages \(Excel\)](#)
Other Information
[Training Documents \(DART\)](#)
[Training Videos \(DART\)](#)
[System Maps](#)

System Constraints (mouse over the map hotspots to view data)
Highlight Locations ▾Locs At/Near Capacity
Current Gas Day **Tomorrow's Gas Day**
Evening - Apr 6 - Final
LEGEND
Location
Constraint
≤2% Available
No Data

DISCLAIMER: The summary information contained in this graphical display is a sampling of points for informational purposes only. This display should not be relied on by shippers in making or confirming commercial transactions. For a listing of available capacity, please go to the capacity link under Informational Postings.

Weather Forecast data from weather.gov
[Boston](#)
[Buffalo](#)
[Hartford](#)
[New York](#)
[Pittsburgh](#)

On Call Assistance
Commercial Hotline (713) 420-4135
Scheduling Hotline (713) 420-4999
Gas Control Hotline (800) 231-2800
Contract Mgmt. Hotline (713) 420-3434
[Email Us](#)

Zone 0 (July - October)

Carthage Line (8/01/2022 - 8/07/22)
 MLV 700-1 to MLV 701-1: Wrinkle Bend Removal and Replacement (M)
 MLV 701-1 to MLV 702-1: Wrinkle Bend Assessment (M)
 MLV 703A-1 to MLV 704-1: Pressure Test (M)
 Capacity ~0k Impact of ~303k (seg 700 FH)

Pig Runs – MLV 32-2S to 25-2D
 (Chem Cleaning 7/19 to 7/22, Gauge 7/22, AFD 7/26,
 EMAT 7/28, DEF 8/2, MDS 8/4)
 Capacity ~780k Impact of ~95k (seg 132 BH)

ZONE 0

Texas

Louisiana **ZONE L**

Mississippi

Annual ESD Test
 Sta 17 (9/01/22)
 Capacity ~905k Impact ~121k (seg. 109 BH)

MLV 12-1 to MLV 13-1: Pressure Weld Replacement (6/18/22 – 8/15/22)
MLV 5-2 and MLV 9-2S: Anomaly Remediation (6/13/22 - 10/07/22)
 Capacity ~930k Impact ~96k (seg. 109 BH)

MLV 409A-101L to MLV 409A-103R
Maintenance Pig (8/03/22)
Pipe Replacement (8/08/22 – 9/23/22)
 Capacity ~350k Impact ~210k (seg. 490 FH)


Hydro Test
MLV-404-2 to MLV-406-2 (7/12/22 - 9/02/22)
 Capacity ~189k Impact ~200k (seg. 406 BH)

Hydro Test
MLV-406-2 to MLV-407-2 (M) (9/03/2022 - 10/11/2022)
 Capacity ~189k Impact ~200k (seg. 406 BH)


Station Vent Mods & Unit Inspections Sta 409
(9/21/2022 - 9/30/2022)
 Capacity ~265k Impact ~295k (seg. 490 FH)




Zone L (July - October)




Zone 1 (July - October)




Zone 2 & 3 (July - October)




Zone 4 (July - October)




Zone 5 (July - October)




Zone 6 (July - October)




Zone 0 (Future Significant Outages)




Zone L (Future Significant Outages)




Zone 1 (Future Significant Outages)




Zone 2 & 3 (Future Significant Outages)



Zone 4 (Future Significant Outages)



Zone 5 (Future Significant Outages)




Zone 6 (Future Significant Outages)




Arlington Storage Company

<https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=ARLS>




Stagecoach Pipeline & Storage Co

<https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=STAG>



Twin Tier Pipeline

<https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TTP>



We welcome your feedback/questions

- Questions
- Suggestions for improvements to this meeting
- Other?
 - Email to one of the following:
 - Your scheduler
 - DART Portal
- Next Meeting – August 16, 2022

