

Station 405 HC Line (segment 299 FH)	827	827	827	827	827	827	827	827	
---	-----	-----	-----	-----	-----	-----	-----	-----	--

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

TGP - Outage Impact Report
January 2025 (updated 01/02/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1	Week 2	Week 3	Week 4	Week 5	Primary Outage(s)
		(12/30 - 1/5)	(1/6 - 1/12)	(1/13 - 1/19)	(1/20 - 1/26)	(1/27 - 2/2)	
Est. Operational Capacity (Operational Impact) - Thousand Dth							
Station 409 (Donna Line) (segment 490 FH)	586			586	586	586	
MLV 406 (segment 406 BH)	477			417 (60)	417 (60)	477	MLV 400-1 to MLV 409-1: Pig Run - Cleaning / Gauge 1/8/25 to 1/13/25 (M) (1/8/2025 - 1/13/2025) MLV 400-1 to MLV 409-1: Pig Run - EMAT 1/16/25 (M) (1/16/2025) MLV 400-1 to MLV 409-1: Pig Run - EMAT 1/23/25 (M) (1/23/2025) MLV 400-1 to MLV 409-1: Pig Run - MDS 1/21/25 (M) (1/21/2025) MLV 400-1 to MLV 409-1: Pig Run - MFL-C 1/14/25 (M) (1/14/2025)
Station 1 (segment 101 BH)	438			438	438	438	
Station 9 (segment 109 BH)	1,066			1,066	1,066	1,066	
Station 25 (segment 125 BH)	896			896	896	896	
Station 40 South (segment 132 BH)	897			847 (50)	847 (50)	847 (50)	MLV 32-1D to MLV 36-1TXR: Pig Run - 1 Cleaning & 1 Gauge 1/16/25 (1/16/2025) MLV 32-1D to MLV 36-1TXR: Pig Run - 2 Cleaning 1/14/25 (1/14/2025) MLV 32-1D to MLV 36-1TXR: Pig Run - 2 Cleaning 1/15/25 (1/15/2025) MLV 32-1D to MLV 36-1TXR: Pig Run - Pipecare EMAT 1/28/25 (1/28/2025) MLV 32-1D to MLV 36-1TXR: Pig Run - Rosen AFD 1/21/25 (1/21/2025) MLV 32-1D to MLV 36-1TXR: Pig Run - Rosen EMAT 1/23/25 (1/23/2025)
Station 47 (segment 143 BH)	1,095			1,095	1,095	1,095	
Station 63 (segment 163 BH)	1,226			1166 (60)	1,226	1,226	MLV 84-3 to MLV 85-3: Class Change (10/31/2024 - 1/17/2025) Sta 63: Unit 2D - 60K hour inspections (8/26/2024 - 1/17/2025)
Station 823 (segment 823 BH)	711			711	711	711	
Station 834 (segment 834 BH)	700			700	689 (11)	700	Sta 834: Unit 3A - 12K Engine Inspection (1/20/2025 - 1/24/2025)
MLV 548 (segment 542 BH)	1,667			1625 (42)	1625 (42)	1625 (42)	Sta 542: Unit 3A - Overhaul (2/12/2024 - 1/31/2025) Sta 546: Unit 7A - Oil Pump (10/22/2024 - 2/14/2025)
Station 860 (segment 548 BH)	1,593			1580 (13)	1580 (13)	1,593	Sta 555: Unit 4A - Foundation Regrout (9/3/2024 - 1/24/2025)
Station 860 North (Segment 860 BH)	1,891			1781 (110)	1781 (110)	1791 (100)	MLV 560-1 to MLV 561-1: Class Change (11/4/2024 - 1/21/2025) Sta 860: Force Majeure (8/18/2023 - TBD) Sta 860: Unit 1A - After Cooler/jacket Water leaking into crankcase (6/17/2024 - 2/14/2025)
Station 110 (segment 187 BH) (south thru Kentucky)	2,761			2,761	2505 (256)	2,761	Sta 871: Unit 1A - Engine Inspection (1/22/2025) Sta 871: Unit 2A - Engine Inspection (1/21/2025) Sta 871: Unit 2A -Compressor Unloaders (1/20/2025 - 1/24/2025)
Station 114 (segment 114 BH)	953			953	953	953	
Station 204 (Segment 204 BH)	1,894			1805 (89)	1805 (89)	1,894	MLV 209-3 to MLV 204-3: Pig Runs - Cleaning Gauge 1/14/25 (1/14/2025) MLV 209-3 to MLV 204-3: Pig Runs - EMAT 1/21/25 (1/21/2025) MLV 209-3 to MLV 204-3: Pig Runs - MFL-A Combo 1/16/25 (1/16/2025)

Station 245 (segment 245 FH)	1,057			1,057	1,057	1,057	
Station 261 Discharge East (segment 261 FH)	1,051			1,051	1,051	1,051	
Station 307 (segment 307 BH)	1,221			1,221	1,221	1,221	
Station 315 (segment 315 BH)	1,917			1,917	1,917	1,917	
MLV 324 (segment 324 FH)	1,879			1,879	1,879	1,879	
Station 405 HC Line (segment 299 FH)	827			827	827	827	

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

**TGP - Outage Impact Report
February 2025 (updated 01/02/25)**

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (2/3 - 2/9)	Week 2 (2/10 - 2/16)	Week 3 (2/17 - 2/23)	Week 4 (2/24 - 3/2)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 409 (Donna Line) (segment 490 FH)	586	586	586	586	586	
Station 1 (segment 101 BH)	438	438	438	438	438	
Station 9 (segment 109 BH)	1,066	1,066	1,066	1,066	1,066	
Station 25 (segment 125 BH)	896	896	896	896	896	
Station 47 (segment 143 BH)	1,095	1,095	1,095	1,095	1,095	
Station 63 (segment 163 BH)	1,226	1186 (40)	1186 (40)	1186 (40)	1186 (40)	MLV 71-4S to MLV 63-4D: Pig Runs - Caliper / IMU 2/20/25 (2/20/2025) MLV 71-4S to MLV 63-4D: Pig Runs - Cleaning / Gauge 2/18/25 (2/18/2025) MLV 71-4S to MLV 63-4D: Pig Runs - EMAT 2/27/25 (2/27/2025) MLV 71-4S to MLV 63-4D: Pig Runs - MFL-C 2/25/25 (2/25/2025) MLV 79-2S to MLV 71-2D: Pig Runs - Caliper / IMU 2/6/25 (2/6/2025) MLV 79-2S to MLV 71-2D: Pig Runs - Cleaning / Gauge 2/4/25 (2/4/2025) MLV 79-2S to MLV 71-2D: Pig Runs - EMAT 2/13/25 (2/13/2025) MLV 79-2S to MLV 71-2D: Pig Runs - MFL-C 2/11/25 (2/11/2025)
Station 823 (segment 823 BH)	711	711	711	711	711	
MLV 548 (segment 542 BH)	1,667	1,667	1,667	1,667	1,667	Sta 546: Unit 7A - Oil Pump (10/22/2024 - 2/14/2025)
Station 860 (segment 548 BH)	1,593	1,593	1,593	1,593	1,593	
Station 860 North (Segment 860 BH)	1,891	1791 (100)	1394 (497)	1394 (497)	1791 (100)	MLV 565-2 TO MLV 559-2: Pig Runs - AFD 2/20/25 (2/20/2025) MLV 565-2 TO MLV 559-2: Pig Runs - Cleaning / Gauge 2/12/25 (2/12/2025) MLV 565-2 TO MLV 559-2: Pig Runs - CLP 2/18/25 (2/18/2025) Sta 860: Force Majeure (8/18/2023 - TBD) Sta 860: Unit 1A - After Cooler/jacket Water leaking into crankcase (6/17/2024 - 2/14/2025)
Station 110 (segment 187 BH) (south thru Kentucky)	2,761	2685 (76)	2684 (77)	2570 (191)	2569 (192)	MLV 87-4 to MLV 96-4: Pig Runs - AFD Combo 2/25/25 (2/25/2025) MLV 87-4 to MLV 96-4: Pig Runs - Cleaning / Gauge 2/20/25 (2/20/2025) MLV 87-4 to MLV 96-4: Pig Runs - EMAT 2/27/25 (2/27/2025) MLV 96-2 to MLV 102-2: Pig Runs - AFD Combo 2/11/25 (2/11/2025) MLV 96-2 to MLV 102-2: Pig Runs - Cleaning / Gauge 2/6/25 (2/6/2025) MLV 96-2 to MLV 102-2: Pig Runs - EMAT 2/13/25 (2/13/2025)
Station 114 (segment 114 BH)	953	953	953	953	953	
Station 204 (Segment 204 BH)	1,894	1770 (124)	1770 (124)	1,894	1,894	MLV 214-1 to MLV 209-1: Pig Runs - Cleaning Gauge 2/4/25 (2/4/2025) MLV 214-1 to MLV 209-1: Pig Runs - EMAT 2/13/25 (2/13/2025) MLV 214-1 to MLV 209-1: Pig Runs - MFL-A Combo 2/6/25 (2/6/2025) MLV 214-1 to MLV 209-1: Pig Runs - MFL-C Combo 2/11/25 (2/11/2025)
Station 245 (segment 245 FH)	1,057	1,057	1,057	1,057	1,057	

Station 261 Discharge East (segment 261 FH)	1,051	1,051	1,051	1,051	1,051	
Station 307 (segment 307 BH)	1,221	1,221	1,221	1,221	1,221	
Station 315 (segment 315 BH)	1,917	1,917	1,917	1,917	1,917	
MLV 324 (segment 324 FH)	1,879	1,879	1,879	1,879	1,879	
Station 405 HC Line (segment 299 FH)	827	827	827	827	827	

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

**TGP - Outage Impact Report
March 2025 (updated 01/02/25)**

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (3/3 - 3/9)	Week 2 (3/10 - 3/16)	Week 3 (3/17 - 3/23)	Week 4 (3/24 - 3/30)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 409 (Donna Line) (segment 490 FH)	586	586	586	586	586	
Station 1 (segment 101 BH)	438	438	438	438	438	
Station 9 (segment 109 BH)	1,066	1,066	1,066	1,066	1,066	
Station 25 (segment 125 BH)	896	896	571 (325)	571 (325)	571 (325)	MLV 25-1 to MLV 26-1 Relocation: Highway 105 Widening (3/10/2025 - 3/24/2025) MLV 26-1 Relocation: Highway 59 Widening (3/10/2025 - 4/6/2025)
Station 40 South (segment 132 BH)	897	897	897	847 (50)	847 (50)	MLV 32-1D to MLV 36-1TXR: Pig Run - Cleaning 3/18/25 (3/18/2025) MLV 32-1D to MLV 36-1TXR: Pig Run - Cleaning 3/19/25 (3/19/2025) MLV 32-1D to MLV 36-1TXR: Pig Run - Cleaning 3/20/25 (3/20/2025) MLV 32-1D to MLV 36-1TXR: Pig Run - EMAT 3/27/25 (3/27/2025) MLV 32-1D to MLV 36-1TXR: Pig Run - MFL-C 3/25/25 (3/25/2025)
Station 47 (segment 143 BH)	1,095	955 (140)	955 (140)	1,095	1,095	MLV 54-4D TO MLV 63-4S: Pig Runs - AFD 3/11/25 (3/11/2025) MLV 54-4D TO MLV 63-4S: Pig Runs - Caliper 3/6/25 (3/6/2025) MLV 54-4D TO MLV 63-4S: Pig Runs - Cleaning / Gauge 3/4/25 (3/4/2025) MLV 54-4D TO MLV 63-4S: Pig Runs - EMAT 3/13/25 (3/13/2025)
Station 63 (segment 163 BH)	1,226	1,226	1,226	1,226	1,226	
Station 823 (segment 823 BH)	711	711	711	711	711	
Station 834 (segment 834 BH)	700	685 (15)	685 (15)	685 (15)	685 (15)	Sta 834: Unit 6A - Overhaul (3/3/2025 - 11/3/2025)
Station 847 (segment 847 BH)	305	305	305	305	199 (106)	MLV 856-1 to MLV 851-1: Pig Runs - Cleaning / Gauge 3/24/25 (3/24/2025) MLV 856-1 to MLV 851-1: Pig Runs - EMAT 3/27/25 (3/27/2025) MLV 856-1 to MLV 851-1: Pig Runs - MFL-C 3/25/25 (3/25/2025)
MLV 524 (segment 524 FH)	335	335	0 (335)	0 (335)	0 (335)	MLV 525-2 to MLV 527-2: Install New Tee (3/14/2025 - 4/5/2025)
MLV 548 (segment 542 BH)	1,667	1465 (202)	1465 (202)	1465 (202)	1465 (202)	Sta 546: Unit 1B - Turbine Exchange (3/3/2025 - 4/18/2025)
Station 860 (segment 548 BH)	1,590	1,590	1,590	1,590	1,590	
Station 860 North (Segment 860 BH)	1,887	1,887	1235 (652)	1235 (652)	1,887	MLV 560-3 TO MLV 559-3: Pig Runs - Cleaning / Gauge 3/18/25 (3/18/2025) MLV 560-3 TO MLV 559-3: Pig Runs - MFL-A 3/19/25 (3/19/2025) MLV 564-2: Valve Repair (3/10/2025 - 3/17/2025)
Station 110 (segment 187 BH) (south thru Kentucky)	2,761	2350 (411)	2350 (411)	2320 (441)	2320 (441)	MLV 876-2 to MLV 874-2: Pig Runs - AFD Combo 3/11/25 (3/11/2025) MLV 876-2 to MLV 874-2: Pig Runs - Cleaning / Gauge 3/6/25 (3/6/2025) MLV 876-2 to MLV 874-2: Pig Runs - EMAT 3/13/25 (3/13/2025) MLV 96-4 to MLV 106-4: Pig Runs - AFD Combo 3/20/25 (3/20/2025) MLV 96-4 to MLV 106-4: Pig Runs - Cleaning / Gauge 3/18/25 (3/18/2025) MLV 96-4 to MLV 106-4: Pig Runs - EMAT 3/25/25 (3/25/2025)

Station 114 (segment 114 BH)	953	953	953	953	953	
Station 204 (Segment 204 BH)	1,894	1,894	1,894	1770 (124)	1770 (124)	MLV 214-3 to MLV 209-3: Pig Runs - Cleaning Gauge 3/18/25 (3/18/2025) MLV 214-3 to MLV 209-3: Pig Runs - EMAT 3/25/25 (3/25/2025) MLV 214-3 to MLV 209-3: Pig Runs - MFL-A Combo 3/20/25 (3/20/2025)
Station 245 (segment 245 FH)	1,057	1,057	1,057	1,057	1,057	
Station 261 Discharge East (segment 261 FH)	1,051	1,051	1,051	1,051	1,051	
Station 266A (segment 282 FH)	406	406	406	225 (181)	255 (151)	MLV 266A-101L TO MLV 266A-101R: Pig Runs - Cleaning / Gauge 3/18/25 (M) (3/18/2025) MLV 266A-101L TO MLV 266A-101R: Pig Runs - MFL-A / Cal / IMU Combo 3/19/25 (M) (3/19/2025) MLV 266C-101.1 TO MLV 266C-102A: Pig Runs - Cleaning / Gauge 3/25/25 (M)
Station 307 (segment 307 BH)	1,221	1,221	1,221	1,221	1,221	
Station 315 (segment 315 BH)	1,917	1,917	1,917	1,917	1,917	
MLV 324 (segment 324 FH)	1,879	1,879	1,879	1,879	1,879	
Station 405 HC Line (segment 299 FH)	827	827	827	827	827	
<p>This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses. Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.</p>						

TGP - Outage Impact Report
April 2025 (updated 01/02/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (3/31 - 4/6)	Week 2 (4/7 - 4/13)	Week 3 (4/14 - 4/20)	Week 4 (4/21 - 4/27)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 409 (Donna Line) (segment 490 FH)	564	564	564	564	564	
Station 1 (segment 101 BH)	400	400	400	400	400	
Station 9 (segment 109 BH)	1,028	1,028	1,028	1,028	1,028	
Station 25 (segment 125 FH)	873	551 (322)	873	873	873	MLV 26-1 Relocation: Highway 59 Widening (3/10/2025 - 4/6/2025) MLV 26-2 Relocation: Highway 59 Widening (4/7/2025 - 5/4/2025)
Station 47 (segment 143 BH)	1,016	1,016	491 (525)	361 (655)	1,016	MLV 40-3 to MLV 47-3: Pig Run - Chem Cleaning 4/7/25 to 4/11/25 (4/7/2025 - 4/11/2025) MLV 40-3 to MLV 47-3: Pig Run - EMAT 4/17/25 (4/17/2025) MLV 40-3 to MLV 47-3: Pig Run - MFL-C 4/15/25 (4/15/2025) MLV 47-3D TO MLV 53-3: Pig Runs - Cleaning / Gauge 4/15/25 (4/15/2025) MLV 47-3D TO MLV 53-3: Pig Runs - MDS 4/17/25 (4/17/2025)
Station 63 (segment 163 BH)	1,164	1,164	1,164	1094 (70)	1094 (70)	MLV 71-3S to MLV 63-3D: Pig Runs - Caliper / IMU 4/17/25 (4/17/2025) MLV 71-3S to MLV 63-3D: Pig Runs - Cleaning / Gauge 4/15/25 (4/15/2025) MLV 71-3S to MLV 63-3D: Pig Runs - EMAT 4/24/25 (4/24/2025) MLV 71-3S to MLV 63-3D: Pig Runs - MFL-C 4/22/25 (4/22/2025)
Station 823 (segment 823 BH)	686	686	686	686	686	
Station 834 (segment 834 BH)	679	664 (15)	670 (9)	670 (9)	670 (9)	Sta 834: Unit 6A - Overhaul (3/3/2025 - 11/3/2025)
MLV 524 (segment 524 FH)	329	0 (335)	329	329	329	MLV 525-2 to MLV 527-2: Install New Tee (3/14/2025 - 4/5/2025)
MLV 548 (segment 542 BH)	1,597	1382 (215)	1382 (215)	1382 (215)	1,597	Sta 546: Unit 1B - Turbine Exchange (3/3/2025 - 4/18/2025)
Station 860 (segment 548 BH)	1,516	1,516	1020 (573)	1,516	1,516	MLV 550-2 TO MLV 546-2: Pig Runs - Cleaning / Gauge 4/7/25 (4/7/2025) MLV 550-2 TO MLV 546-2: Pig Runs - EMAT 4/11/25 (4/11/2025) MLV 550-2 TO MLV 546-2: Pig Runs - MFL-C 4/9/25 (4/9/2025)
Station 860 North (Segment 860 BH)	1,793	1,793	1,793	1,793	1720 (73)	MLV 565-1 TO MLV 559-1: Pig Runs - AFD 4/25/25 (4/25/2025) MLV 565-1 TO MLV 559-1: Pig Runs - Caliper 4/23/25 (4/23/2025) MLV 565-1 TO MLV 559-1: Pig Runs - Cleaning / Gauge 4/21/25 (4/21/2025)
Station 110 (segment 187 BH) (south thru Kentucky)	2,645	2,645	2,645	2,645	2,645	
Station 114 (segment 114 BH)	920	692 (228)	692 (228)	920	920	MLV 121-1 to MLV 118-1: Pig Runs - AFD Combo 4/3/25 (4/3/2025) MLV 121-1 to MLV 118-1: Pig Runs - Cleaning / Gauge 4/1/25 (4/1/2025) MLV 121-1 to MLV 118-1: Pig Runs - EMAT 4/8/25 (4/8/2025)

Station 204 (Segment 204 BH)	1,827	1541 (286)	1541 (286)	1741 (86)	1741 (86)	MLV 204-2 to MLV 200-2: Pig Runs - Cleaning / Gauge 4/15/25 (M) (4/15/2025) MLV 204-2 to MLV 200-2: Pig Runs - EMAT 4/22/25 (M) (4/22/2025) MLV 204-2 to MLV 200-2: Pig Runs - MFL-A Combo 4/17/25 (M) (4/17/2025) MLV 219-4 to MLV 214-4: Pig Runs - Cleaning / Gauge 4/1/25 (4/1/2025) MLV 219-4 to MLV 214-4: Pig Runs - EMAT 4/8/25 (4/8/2025) MLV 219-4 to MLV 214-4: Pig Runs - MFL-A Combo 4/3/25 (4/3/2025)
Station 245 (segment 245 FH)	997	997	997	997	997	
Station 261 Discharge East (segment 261 FH)	941	941	941	941	941	
Fitchburg Lat to Gloucester (segment 268 FH)	202	140 (62)	202	202	202	MLV 267-2 TO MLV 273-2A: Pig Runs - Cleaning / Gauge 4/1/25 (M) (4/1/2025) MLV 267-2 TO MLV 273-2A: Pig Runs - MFL-A / Cal / IMU Combo 4/2/25 (M) (4/2/2025)
Station 307 (segment 307 BH)	1,150	1,150	1,150	1,150	1,150	
Station 315 (segment 315 BH)	1,854	1,854	1,854	1,854	1,854	
Station 321 (segment 321 FH)	2,102	2,102	2,102	1855 (247)	2,102	Sta 323: Electric Company Maintenance (4/14/2025 - 4/16/2025)
MLV 324 (segment 324 FH)	1,767	1,767	1,767	1,767	1,767	
Station 405 HC Line (segment 299 FH)	803	803	803	803	803	

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.