

**TGP - Outage Impact Report
Seven Day Forecast (updated 01/16/25)**

-Primary impact restrictions may be necessary
-Major impact restrictions may be necessary
-Minor impact restrictions may be necessary depending on flow conditions
-Little to no impact, though minor outages may cause incremental reductions

Station / Seg	Est Nominal Operating Capacity (Thousand Dth)	Monday (1/20)	Tuesday (1/21)	Wednesday (1/22)	Thursday (1/23)	Friday (1/24)	Saturday (1/25)	Sunday (1/26)	Primary Outage(s) that may Impact Throughput
		Est. Operational Capacity (Operational Impact) - Thousand Dth							
Station 409 (Donna Line) (segment 490 FH)	586	586	586	586	586	586	586	586	
MLV 406 (segment 406 BH)	477	477	417 (60)	477	417 (60)	477	477	477	MLV 400-1 to MLV 409-1: Pig Run - EMAT 1/23/25 (M) (1/23/2025) MLV 400-1 to MLV 409-1: Pig Run - MDS 1/21/25 (M) (1/21/2025)
Station 1 (segment 101 BH)	438	438	438	438	438	438	438	438	
Station 9 (segment 109 FH)	1,035	1,035	1,035	1,035	1,035	1,035	1,035	1,035	
Station 25 (segment 125 FH)	772	772	772	772	772	772	772	772	
Station 40 South (segment 132 FH)	970	970	575 (395)	585 (385)	890 (80)	970	970	970	MLV 32-1D to MLV 36-1TXR: Pig Run - Rosen AFD 1/21/25 (1/21/2025) MLV 32-1D to MLV 36-1TXR: Pig Run - Rosen EMAT 1/23/25 (1/23/2025) MLV 40-2SH, 40-3SH, 40-2S and 40-3S: Replace Actuators (1/21/2025 - 1/22/2025)
Station 47 (segment 143 FH)	1,207	1202 (5)	1202 (5)	1202 (5)	1202 (5)	1202 (5)	1202 (5)	1202 (5)	MLV 47-1AT to MLV 49-1: Anomaly Remediation (1/6/2025 - 10/31/2025)
Station 63 (segment 163 FH)	1,281	1,281	1,281	1,281	1,281	1,281	1,281	1,281	
Station 823 (segment 823 BH)	711	711	711	711	711	711	711	711	
Station 834 (segment 834 BH)	700	685 (15)	685 (15)	685 (15)	685 (15)	685 (15)	685 (15)	685 (15)	Sta 834: Unit 2A - Engine Inspection (1/21/2025 - 1/24/2025) Sta 834: Unit 5A - Cracked Main Bearing (11/11/2024 - 2/21/2025)
MLV 548 (segment 542 BH)	1,667	1625 (42)	1625 (42)	1625 (42)	1625 (42)	1625 (42)	1625 (42)	1625 (42)	Sta 542: Unit 3A - Overhaul (2/12/2024 - 3/31/2025) Sta 546: Unit 7A - Oil Pump (10/22/2024 - 2/28/2025)
Station 860 (segment 548 BH)	1,593	1580 (13)	1580 (13)	1580 (13)	1580 (13)	1580 (13)	1583 (10)	1583 (10)	Sta 555: Unit 4A - Compressor Overhaul (1/25/2025 - 3/7/2025) Sta 555: Unit 4A - Foundation Regrout (9/3/2024 - 1/24/2025)
Station 860 North (Segment 860 BH)	1,891	1781 (110)	1781 (110)	1791 (100)	1791 (100)	1791 (100)	1791 (100)	1791 (100)	MLV 560-1 to MLV 561-1: Class Change (11/4/2024 - 1/21/2025) Sta 860: Force Majeure (8/18/2023 - TBD) Sta 860: Unit 1A - After Cooler/jacket Water leaking into crankcase (6/17/2024 - 2/14/2025)
Station 110 (segment 187 BH) (south thru Kentucky)	2,761	2645 (116)	2645 (116)	2645 (116)	2645 (116)	2645 (116)	2645 (116)	2645 (116)	MLV 108-4 to MLV 109-4: Immediate Anomaly Remediation (12/29/2024 - 2/28/2025) MLV 97-1 to MLV 100-1: Emergent Anomaly Remediation (1/7/2025 - 2/1/2025) MLV100-1A to MLV 101-1: Emergent Anomaly Remediation (1/7/2025 - 2/15/2025) Sta 106: Unit 1C - Turbocharger Replacement (1/13/2025 - 3/17/2025) Sta 87: Unit 5C - Foundation Regrout (8/26/2024 - 2/7/2025)
Station 114 (segment 114 BH)	953	953	953	953	953	953	953	953	
Station 204 (Segment 204 BH)	1,894	1781 (113)	1781 (113)	1781 (113)	1832 (62)	1832 (62)	1842 (52)	1842 (52)	MLV 200-1 to MLV 201-1: Immediate Anomaly Remediation (1/1/2025 - 3/15/2025) MLV 209-3 to MLV 204-3: Pig Runs - EMAT 1/21/25 (1/21/2025) Sta 200: Unit 2A - Crankcase Inspections (1/21/2025 - 1/24/2025) Sta 204: Unit 10A - Punch Carbon & Inspect Cylinders (1/21/2025 - 1/24/2025) Sta 209: Unit 1A - Bob Weight Inspection at #4 & #5 Main & Crankcase Inspection (1/13/2025 - 1/22/2025) Sta 209: Unit 2A - Compressor Packing (1/22/2025 - 1/31/2025)
Station 245 (segment 245 FH)	1,057	1,057	1,057	1,057	1,057	1,057	1,057	1,057	
Station 261 Discharge East (segment 261 FH)	1,051	1,051	1,051	1,051	1,051	1,051	1,051	1,051	
Station 307 (segment 307 BH)	1,221	1,221	1,221	1,221	1030 (191)	1,221	1,221	1,221	Sta 307: Station Generator Swap (1/23/2025)

**TGP - Outage Impact Report
Seven Day Forecast (updated 01/16/25)**

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station / Seg	Est Nominal Operating Capacity (Thousand Dth)	Monday (1/20)	Tuesday (1/21)	Wednesday (1/22)	Thursday (1/23)	Friday (1/24)	Saturday (1/25)	Sunday (1/26)	Primary Outage(s) that may Impact Throughput
		Est. Operational Capacity (Operational Impact) - Thousand Dth							
Station 315 (segment 315 BH)	1,917	1,917	1,917	1,917	1,917	1,917	1,917	1,917	
MLV 324 (segment 324 FH)	1,879	1,879	1,879	1,879	1,879	1,879	1,879	1,879	
Station 405 HC Line (segment 299 FH)	827	827	827	827	827	827	827	827	

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

TGP - Outage Impact Report
January 2025 (updated 01/16/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1	Week 2	Week 3	Week 4	Week 5	Primary Outage(s)
		(12/30 - 1/5)	(1/6 - 1/12)	(1/13 - 1/19)	(1/20 - 1/26)	(1/27 - 2/2)	
Est. Operational Capacity (Operational Impact) - Thousand Dth							
Station 409 (Donna Line) (segment 490 FH)	586					586	
Station 1 (segment 101 BH)	438					438	
Station 9 (segment 109 FH)	1,035					1,035	
Station 25 (segment 125 FH)	772					772	
Station 40 South (segment 132 FH)	970					890 (80)	MLV 32-1D to MLV 36-1TXR: Pig Run - Pipecare EMAT 1/28/25 (1/28/2025)
Station 47 (segment 143 FH)	1,207					1202 (5)	MLV 47-1AT to MLV 49-1: Anomaly Remediation (1/6/2025 - 10/31/2025)
Station 63 (segment 163 FH)	1,281					1,281	
Station 823 (segment 823 BH)	711					711	
Station 834 (segment 834 BH)	700					685 (15)	Sta 834: Unit 5A - Cracked Main Bearing (11/11/2024 - 2/21/2025) Sta 834: Unit 7A - Engine Inspection (1/27/2025 - 1/31/2025)
MLV 548 (segment 542 BH)	1,667					1625 (42)	Sta 542: Unit 3A - Overhaul (2/12/2024 - 3/31/2025) Sta 546: Unit 7A - Oil Pump (10/22/2024 - 2/28/2025)
Station 860 (segment 548 BH)	1,593					1583 (10)	Sta 555: Unit 4A - Compressor Overhaul (1/25/2025 - 3/7/2025)
Station 860 North (Segment 860 BH)	1,891					1791 (100)	Sta 860: Force Majeure (8/18/2023 - TBD) Sta 860: Unit 1A - After Cooler/Jacket Water leaking into crankcase (6/17/2024 - 2/14/2025)
Station 110 (segment 187 BH) (south thru Kentucky)	2,761					2645 (116)	MLV 108-4 to MLV 109-4: Immediate Anomaly Remediation (12/29/2024 - 2/28/2025) MLV 97-1 to MLV 100-1: Emergent Anomaly Remediation (1/7/2025 - 2/1/2025) MLV100-1A to MLV 101-1: Emergent Anomaly Remediation (1/7/2025 - 2/15/2025) Sta 106: Unit 1C - Turbocharger Replacement (1/13/2025 - 3/17/2025) Sta 87: Unit 5C - Foundation Regrout (8/26/2024 - 2/7/2025)
Station 114 (segment 114 BH)	953					953	
Station 204 (Segment 204 BH)	1,894					1836 (58)	MLV 200-1 to MLV 201-1: Immediate Anomaly Remediation (1/1/2025 - 3/15/2025) Sta 200: Unit 10A - Crankcase Inspections (1/27/2025 - 1/31/2025) Sta 204: Unit 2A - Inspect P1 & P2 and all inner coolers (1/27/2025 - 1/31/2025) Sta 209: Unit 2A - Compressor Packing (1/22/2025 - 1/31/2025)
Station 245 (segment 245 FH)	1,057					1025 (32)	Sta 241: Unit 1B - 2k hr Maintenance (1/28/2025) Sta 241: Unit 2B - 2k hr Maintenance (1/29/2025)

TGP - Outage Impact Report
January 2025 (updated 01/16/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1	Week 2	Week 3	Week 4	Week 5	Primary Outage(s)
		(12/30 - 1/5)	(1/6 - 1/12)	(1/13 - 1/19)	(1/20 - 1/26)	(1/27 - 2/2)	
Est. Operational Capacity (Operational Impact) - Thousand Dth							
Station 261 Discharge East (segment 261 FH)	1,051					1,051	
Station 307 (segment 307 BH)	1,221					1,221	
Station 315 (segment 315 BH)	1,917					1,917	
MLV 324 (segment 324 FH)	1,879					1,879	
Station 405 HC Line (segment 299 FH)	827					827	

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
 Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
 The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

TGP - Outage Impact Report
February 2025 (updated 01/16/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (2/3 - 2/9)	Week 2 (2/10 - 2/16)	Week 3 (2/17 - 2/23)	Week 4 (2/24 - 3/2)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 409 (Donna Line) (segment 490 FH)	586	586	586	586	456 (130)	Sta 409: Unit 1A - Maintenance (2/24/2025 - 3/17/2025)
Station 1 (segment 101 BH)	438	438	438	438	438	
Station 9 (segment 109 FH)	1,035	1,035	1,035	1,035	1,035	
Station 25 (segment 125 FH)	772	772	772	772	772	
Station 47 (segment 143 FH)	1,204	1199 (5)	1199 (5)	1199 (5)	1199 (5)	MLV 47-1AT to MLV 49-1: Anomaly Remediation (1/6/2025 - 10/31/2025)
Station 63 (segment 163 FH)	1,281	1160 (121)	1160 (121)	880 (401)	880 (401)	MLV 71-4S to MLV 63-4D: Pig Runs - Caliper / IMU 2/20/25 (2/20/2025) MLV 71-4S to MLV 63-4D: Pig Runs - Cleaning / Gauge 2/18/25 (2/18/2025) MLV 71-4S to MLV 63-4D: Pig Runs - EMAT 2/27/25 (2/27/2025) MLV 71-4S to MLV 63-4D: Pig Runs - MFL-C 2/25/25 (2/25/2025) MLV 79-2S to MLV 71-2D: Pig Runs - Caliper / IMU 2/6/25 (2/6/2025) MLV 79-2S to MLV 71-2D: Pig Runs - Cleaning / Gauge 2/4/25 (2/4/2025) MLV 79-2S to MLV 71-2D: Pig Runs - EMAT 2/13/25 (2/13/2025) MLV 79-2S to MLV 71-2D: Pig Runs - MFL-C 2/11/25 (2/11/2025)
Station 823 (segment 823 BH)	711	711	711	711	711	
Station 834 (segment 834 BH)	700	685 (15)	685 (15)	685 (15)	700	Sta 834: Unit 5A - Cracked Main Bearing (11/11/2024 - 2/21/2025)
MLV 524 (segment 524 FH)	335	335	335	335	0 (335)	MLV 525-2 to MLV 527-2: Install New Tee (Muskrat) (M) (2/24/2025 - 3/21/2025)
Station 527 (segment 527 BH)	1,616	1,616	1,616	1,616	0 (1616)	MLV 525-2 to MLV 527-2: Install New Tee (500 Line) (M) (2/24/2025 - 3/21/2025)
MLV 548 (segment 542 BH)	1,667	1625 (42)	1625 (42)	1625 (42)	1625 (42)	Sta 542: Unit 3A - Overhaul (2/12/2024 - 3/31/2025) Sta 546: Unit 7A - Oil Pump (10/22/2024 - 2/28/2025)
Station 860 (segment 548 BH)	1,593	1583 (10)	1583 (10)	1583 (10)	1583 (10)	Sta 555: Unit 4A - Compressor Overhaul (1/25/2025 - 3/7/2025)
Station 860 North (Segment 860 BH)	1,891	1791 (100)	1395 (496)	1394 (497)	1791 (100)	MLV 565-2 TO MLV 559-2: Pig Runs - AFD 2/20/25 (2/20/2025) MLV 565-2 TO MLV 559-2: Pig Runs - Cleaning / Gauge 2/12/25 (2/12/2025) MLV 565-2 TO MLV 559-2: Pig Runs - CLP 2/18/25 (2/18/2025) Sta 860: Force Majeure (8/18/2023 - TBD) Sta 860: Unit 1A - After Cooler/Jacket Water leaking into crankcase (6/17/2024 - 2/14/2025)

**TGP - Outage Impact Report
February 2025 (updated 01/16/25)**

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (2/3 - 2/9)	Week 2 (2/10 - 2/16)	Week 3 (2/17 - 2/23)	Week 4 (2/24 - 3/2)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 110 (segment 187 BH) (south thru Kentucky)	2,761	2635 (126)	2635 (126)	2475 (286)	2475 (286)	MLV 108-4 to MLV 109-4: Immediate Anomaly Remediation (12/29/2024 - 2/28/2025) MLV 87-4 to MLV 96-4: Pig Runs - AFD Combo 2/25/25 (2/25/2025) MLV 87-4 to MLV 96-4: Pig Runs - Cleaning / Gauge 2/20/25 (2/20/2025) MLV 87-4 to MLV 96-4: Pig Runs - EMAT 2/27/25 (2/27/2025) MLV 96-2 to MLV 102-2: Pig Runs - AFD Combo 2/11/25 (2/11/2025) MLV 96-2 to MLV 102-2: Pig Runs - Cleaning / Gauge 2/6/25 (2/6/2025) MLV 96-2 to MLV 102-2: Pig Runs - EMAT 2/13/25 (2/13/2025) MLV100-1A to MLV 101-1: Emergent Anomaly Remediation (1/7/2025 - 2/15/2025) Sta 106: Unit 1C - Turbocharger Replacement (1/13/2025 - 3/17/2025) Sta 87: Unit 5C - Foundation Regrout (8/26/2024 - 2/7/2025)
Station 114 (segment 114 BH)	953	953	953	953	953	
Station 200 (segment 200 BH)	1,829	1,829	1,829	1649 (180)	1,829	MLV 200-2 to MLV 110-4: Pig Re-Runs - EMAT 2/18/25 (2/18/2025)
Station 204 (Segment 204 BH)	1,894	1686 (208)	1751 (143)	1831 (63)	1831 (63)	MLV 200-1 to MLV 201-1: Immediate Anomaly Remediation (1/1/2025 - 3/15/2025) MLV 214-1 to MLV 209-1: Pig Runs - Cleaning Gauge 2/4/25 (2/4/2025) MLV 214-1 to MLV 209-1: Pig Runs - EMAT 2/13/25 (2/13/2025) MLV 214-1 to MLV 209-1: Pig Runs - MFL-A Combo 2/6/25 (2/6/2025) MLV 214-1 to MLV 209-1: Pig Runs - MFL-C Combo 2/11/25 (2/11/2025) Sta 200: Unit 4A - Crankcase Inspections (2/3/2025 - 2/7/2025) Sta 209: Unit 3A - Punch Carbon (2/3/2025 - 2/7/2025) Sta 209: Unit 4A - Punch Carbon (2/10/2025 - 2/14/2025) Sta 209: Unit 5A - Punch Carbon (2/17/2025 - 2/21/2025) Sta 209: Unit 6A - Punch Carbon (2/24/2025 - 2/28/2025)
Station 245 (segment 245 FH)	1,057	1,057	1,057	1,057	1,057	
Station 261 Discharge East (segment 261 FH)	1,051	1,051	1,051	1,051	1,051	
Station 307 (segment 307 BH)	1,221	1,221	1,221	1,221	1,221	
Station 315 (segment 315 BH)	1,917	1,917	1,917	1,917	1,917	
MLV 324 (segment 324 FH)	1,879	1,879	1,879	1,879	1,879	
Station 405 HC Line (segment 299 FH)	827	827	827	827	827	

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

**TGP - Outage Impact Report
March 2025 (updated 01/16/25)**

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (3/3 - 3/9)	Week 2 (3/10 - 3/16)	Week 3 (3/17 - 3/23)	Week 4 (3/24 - 3/30)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 409 (Donna Line) (segment 490 FH)	586	456 (130)	456 (130)	456 (130)	586	Sta 409: Unit 1A - Maintenance (2/24/2025 - 3/17/2025)
Station 1 (segment 101 BH)	438	438	438	438	438	
Station 9 (segment 109 FH)	1,035	1,035	1,035	1,035	1,035	
Station 25 (segment 125 FH)	772	772	762 (10)	762 (10)	762 (10)	MLV 25-1 to MLV 26-1 Relocation: Highway 105 Widening (3/10/2025 - 3/24/2025) MLV 26-1 Relocation: Highway 59 Widening (3/10/2025 - 4/6/2025)
Station 47 (segment 143 FH)	1,201	751 (450)	1031 (170)	1196 (5)	1196 (5)	MLV 47-1AT to MLV 49-1: Anomaly Remediation (1/6/2025 - 10/31/2025) MLV 54-4D TO MLV 63-4S: Pig Runs - AFD 3/11/25 (3/11/2025) MLV 54-4D TO MLV 63-4S: Pig Runs - Caliper 3/6/25 (3/6/2025) MLV 54-4D TO MLV 63-4S: Pig Runs - Cleaning / Gauge 3/4/25 (3/4/2025) MLV 54-4D TO MLV 63-4S: Pig Runs - EMAT 3/13/25 (3/13/2025) Sta 54: Replace Insulator Bushing on Siemens Transformer (3/4/2025 - 3/5/2025)
Station 63 (segment 163 FH)	1,281	1,281	1,281	1,281	1,281	
Station 823 (segment 823 BH)	711	711	711	711	711	
Station 834 (segment 834 BH)	700	685 (15)	685 (15)	685 (15)	685 (15)	Sta 834: Unit 6A - Overhaul (3/3/2025 - 11/3/2025)
Station 847 (segment 847 BH)	305	305	305	305	199 (106)	MLV 856-1 to MLV 851-1: Pig Runs - Cleaning / Gauge 3/24/25 (3/24/2025) MLV 856-1 to MLV 851-1: Pig Runs - EMAT 3/27/25 (3/27/2025) MLV 856-1 to MLV 851-1: Pig Runs - MFL-C 3/25/25 (3/25/2025)
MLV 524 (segment 524 FH)	335	0 (335)	0 (335)	0 (335)	335	MLV 525-2 to MLV 527-2: Install New Tee (Muskrat) (M) (2/24/2025 - 3/21/2025)
Station 527 (segment 527 BH)	1,616	0 (1616)	0 (1616)	0 (1616)	1,616	MLV 525-2 to MLV 527-2: Install New Tee (500 Line) (M) (2/24/2025 - 3/21/2025)
MLV 548 (segment 542 BH)	1,667	1420 (247)	1420 (247)	1420 (247)	1420 (247)	MLV 535-1 to MLV 536-1: Anomaly Remediation (3/10/2025 - 3/21/2025) Sta 542: Unit 3A - Overhaul (2/12/2024 - 3/31/2025) Sta 546: Unit 1B - Turbine Exchange (3/3/2025 - 4/18/2025)
Station 860 (segment 548 BH)	1,590	1580 (10)	1,590	1,590	1,590	Sta 555: Unit 4A - Compressor Overhaul (1/25/2025 - 3/7/2025)
Station 860 North (Segment 860 BH)	1,887	1787 (100)	1245 (642)	1245 (642)	1787 (100)	MLV 560-3 TO MLV 559-3: Pig Runs - Cleaning / Gauge 3/18/25 (3/18/2025) MLV 560-3 TO MLV 559-3: Pig Runs - MFL-A 3/19/25 (3/19/2025) MLV 564-2: Valve Repair (3/10/2025 - 3/17/2025) Sta 860: Force Majeure (8/18/2023 - TBD)

**TGP - Outage Impact Report
March 2025 (updated 01/16/25)**

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (3/3 - 3/9)	Week 2 (3/10 - 3/16)	Week 3 (3/17 - 3/23)	Week 4 (3/24 - 3/30)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 110 (segment 187 BH) (south thru Kentucky)	2,761	2320 (441)	2320 (441)	2320 (441)	2320 (441)	MLV 876-2 to MLV 874-2: Pig Runs - AFD Combo 3/11/25 (3/11/2025) MLV 876-2 to MLV 874-2: Pig Runs - Cleaning / Gauge 3/6/25 (3/6/2025) MLV 876-2 to MLV 874-2: Pig Runs - EMAT 3/13/25 (3/13/2025) MLV 96-4 to MLV 106-4: Pig Runs - AFD Combo 3/20/25 (3/20/2025) MLV 96-4 to MLV 106-4: Pig Runs - Cleaning / Gauge 3/18/25 (3/18/2025) MLV 96-4 to MLV 106-4: Pig Runs - EMAT 3/25/25 (3/25/2025) Sta 106: Unit 1C - Turbocharger Replacement (1/13/2025 - 3/17/2025)
Station 114 (segment 114 BH)	953	953	953	953	953	
Station 204 (Segment 204 BH)	1,894	1831 (63)	1841 (53)	1751 (143)	1751 (143)	MLV 200-1 to MLV 201-1: Immediate Anomaly Remediation (1/1/2025 - 3/15/2025) MLV 214-3 to MLV 209-3: Pig Runs - Cleaning Gauge 3/18/25 (3/18/2025) MLV 214-3 to MLV 209-3: Pig Runs - EMAT 3/25/25 (3/25/2025) MLV 214-3 to MLV 209-3: Pig Runs - MFL-A Combo 3/20/25 (3/20/2025) Sta 209: Unit 10A - Punch Carbon (3/24/2025 - 3/28/2025) Sta 209: Unit 7A - Repack #1 Turbo Exhaust outlet flange (3/3/2025 - 3/7/2025) Sta 209: Unit 8A - Punch Carbon (3/10/2025 - 3/14/2025) Sta 209: Unit 9A - Punch Carbon (3/17/2025 - 3/21/2025)
Station 245 (segment 245 FH)	1,057	1,057	1,057	1,057	1,057	
Station 261 Discharge East (segment 261 FH)	1,051	1,051	1,051	1,051	1,051	
Station 266A (segment 282 FH)	406	406	406	225 (181)	255 (151)	MLV 266A-101L TO MLV 266A-101R: Pig Runs - Cleaning / Gauge 3/18/25 (M) (3/18/2025) MLV 266A-101L TO MLV 266A-101R: Pig Runs - MFL-A / Cal / IMU Combo 3/19/25 (M) (3/19/2025) MLV 266C-101.1 TO MLV 266C-102A: Pig Runs - Cleaning / Gauge 3/25/25 (M) (3/25/2025) MLV 266C-101.1 TO MLV 266C-102A: Pig Runs - MFL-A/Cal/IMU Combo 3/26/25 (M) (3/26/2025)
Station 307 (segment 307 BH)	1,221	1,221	1,221	1,221	1,221	
Station 315 (segment 315 BH)	1,917	1,917	1,917	1,917	1,917	
MLV 324 (segment 324 FH)	1,879	1,879	1,879	1,879	1,879	
Station 405 HC Line (segment 299 FH)	827	827	827	827	827	

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

TGP - Outage Impact Report
April 2025 (updated 01/16/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1	Week 2	Week 3	Week 4	Primary Outage(s)
		(3/31 - 4/6)	(4/7 - 4/13)	(4/14 - 4/20)	(4/21 - 4/27)	
Est. Operational Capacity (Operational Impact) - Thousand Dth						
Station 409A (Alamo) (segment 492 FH)	274	134 (140)	274	274	274	MLV 409A-901 to MLV 409A-902: Pig Run - Cleaning 4/1/25 (4/1/2025) MLV 409A-901 to MLV 409A-902: Pig Run - Cleaning 4/2/25 (4/2/2025) MLV 409A-901 to MLV 409A-902: Pig Run - MFL-A 4/3/25 (4/3/2025)
Station 409 (Donna Line) (segment 490 FH)	564	564	564	564	564	
Station 1 (segment 101 BH)	400	400	400	400	400	
Station 9 (segment 109 FH)	980	980	980	980	980	
Station 25 (segment 125 FH)	714	704 (10)	704 (10)	704 (10)	704 (10)	MLV 26-1 Relocation: Highway 59 Widening (3/10/2025 - 4/6/2025) MLV 26-2 Relocation: Highway 59 Widening (4/7/2025 - 5/4/2025)
Station 47 (segment 143 FH)	1,184	1179 (5)	1079 (105)	929 (255)	1179 (5)	MLV 40-3 to MLV 47-3: Pig Run - Chem Cleaning 4/7/25 to 4/11/25 (4/7/2025 - 4/11/2025) MLV 40-3 to MLV 47-3: Pig Run - EMAT 4/17/25 (4/17/2025) MLV 40-3 to MLV 47-3: Pig Run - MFL-C 4/15/25 (4/15/2025) MLV 47-1AT to MLV 49-1: Anomaly Remediation (1/6/2025 - 10/31/2025) MLV 47-3D TO MLV 53-3: Pig Runs - Cleaning / Gauge 4/15/25 (4/15/2025) MLV 47-3D TO MLV 53-3: Pig Runs - MDS 4/17/25 (4/17/2025) Sta 47: Unti 1E - Annual Turbine Maintenance (4/14/2025 - 4/18/2025)
Station 63 (segment 163 FH)	1,233	1,233	1,233	845 (388)	845 (388)	MLV 71-3S to MLV 63-3D: Pig Runs - Caliper / IMU 4/17/25 (4/17/2025) MLV 71-3S TO MLV 63-3D: Pig Runs - Cleaning / Gauge 4/15/25 (4/15/2025) MLV 71-3S to MLV 63-3D: Pig Runs - EMAT 4/24/25 (4/24/2025) MLV 71-3S to MLV 63-3D: Pig Runs - MFL-C 4/22/25 (4/22/2025)
Station 823 (segment 823 BH)	686	686	686	686	686	
Station 834 (segment 834 BH)	679	664 (15)	670 (9)	670 (9)	670 (9)	Sta 834: Unit 6A - Overhaul (3/3/2025 - 11/3/2025)
MLV 548 (segment 542 BH)	1,597	1350 (247)	1382 (215)	1382 (215)	1,597	Sta 542: Unit 3A - Overhaul (2/12/2024 - 3/31/2025) Sta 546: Unit 1B - Turbine Exchange (3/3/2025 - 4/18/2025)
Station 860 (segment 548 BH)	1,516	1,516	920 (596)	1,516	1,516	MLV 550-2 TO MLV 546-2: Pig Runs - Cleaning / Gauge 4/7/25 (4/7/2025) MLV 550-2 TO MLV 546-2: Pig Runs - EMAT 4/11/25 (4/11/2025) MLV 550-2 TO MLV 546-2: Pig Runs - MFL-C 4/9/25 (4/9/2025)
Station 860 North (Segment 860 BH)	1,793	1693 (100)	1693 (100)	1693 (100)	1520 (273)	MLV 565-1 TO MLV 559-1: Pig Runs - AFD 4/25/25 (4/25/2025) MLV 565-1 TO MLV 559-1: Pig Runs - Caliper 4/23/25 (4/23/2025) MLV 565-1 TO MLV 559-1: Pig Runs - Cleaning / Gauge 4/21/25 (4/21/2025) Sta 860: Force Majeure (8/18/2023 - TBD)
Station 110 (segment 187 BH) (south thru Kentucky)	2,645	2,645	2,645	2,645	2,645	
Station 114 (segment 114 BH)	920	685 (235)	685 (235)	920	920	MLV 121-1 to MLV 118-1: Pig Runs - AFD Combo 4/3/25 (4/3/2025) MLV 121-1 to MLV 118-1: Pig Runs - Cleaning / Gauge 4/1/25 (4/1/2025) MLV 121-1 to MLV 118-1: Pig Runs - EMAT 4/8/25 (4/8/2025)

**TGP - Outage Impact Report
April 2025 (updated 01/16/25)**

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (3/31 - 4/6)	Week 2 (4/7 - 4/13)	Week 3 (4/14 - 4/20)	Week 4 (4/21 - 4/27)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 204 (Segment 204 BH)	1,827	1541 (286)	1541 (286)	1741 (86)	1664 (163)	MLV 204-2 to MLV 200-2: Pig Runs - Cleaning / Gauge 4/15/25 (M) (4/15/2025) MLV 204-2 to MLV 200-2: Pig Runs - MFL-A Combo 4/17/25 (M) (4/17/2025) MLV 204-2 to MLV 200-2: Pig Runs - MFL-C 4/24/25 (M) (4/24/2025) MLV 204-2 to MLV 200-2: Pig Runs - Residual 4/22/25 (M) (4/22/2025) MLV 219-4 to MLV 214-4: Pig Runs - Cleaning / Gauge 4/1/25 (4/1/2025) MLV 219-4 to MLV 214-4: Pig Runs - EMAT 4/8/25 (4/8/2025) MLV 219-4 to MLV 214-4: Pig Runs - MFL-A Combo 4/3/25 (4/3/2025)
Station 245 (segment 245 FH)	997	997	997	997	997	
Station 261 Discharge East (segment 261 FH)	941	941	941	941	941	
Fitchburg Lat to Gloucester (segment 268 FH)	202	140 (62)	202	202	202	MLV 267-2 TO MLV 273-2A: Pig Runs - Cleaning / Gauge 4/1/25 (M) (4/1/2025) MLV 267-2 TO MLV 273-2A: Pig Runs - MFL-A / Cal / IMU Combo 4/2/25 (M) (4/2/2025)
Station 307 (segment 307 BH)	1,150	1,150	1,150	1,150	1,150	
Station 315 (segment 315 BH)	1,854	1,854	1,854	1,854	1,854	
Station 321 (segment 321 FH)	2,102	2,102	2,102	1855 (247)	2,102	Sta 323: Electric Company Maintenance (4/14/2025 - 4/16/2025)
MLV 324 (segment 324 FH)	1,767	1,767	1,767	1,767	1,767	
Station 405 HC Line (segment 299 FH)	803	803	803	803	803	

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.