

TGP - Outage Impact Report
Seven Day Forecast (updated 01/15/26)

-Primary impact restrictions may be necessary
-**Major** impact restrictions may be necessary
-Minor impact restrictions may be necessary depending on flow conditions
-Little to no impact, though minor outages may cause incremental reductions

Station / Seg	Est Nominal Operating Capacity (Thousand Dth)	Monday (1/19)	Tuesday (1/20)	Wednesday (1/21)	Thursday (1/22)	Friday (1/23)	Saturday (1/24)	Sunday (1/25)	- Little to no impact, though minor outages may cause incremental reductions	
		Est. Operational Capacity (Operational Impact) - Thousand Dth								Primary Outage(s) that may Impact Throughput
Station 409 (Donna Line) (segment 490 FH)	585	585	585	585	585	585	585	585		
Station 1 (segment 101 BH)	438	438	438	438	438	438	438	438		
Station 9 (segment 109 FH)	1,022	1,022	750 (272)	1,022	750 (272)	1,022	1,022	1,022	MLV 1-1D to MLV 9-1S: Pig Run - EMAT (M) (1/22/2026) MLV 1-1D to MLV 9-1S: Pig Run - MFL-C (M) (1/20/2026)	
Station 25 (segment 125 FH)	1,101	1085 (16)	1085 (16)	1085 (16)	1085 (16)	1085 (16)	1085 (16)	1085 (16)	Sta 25: Unit 1C - VFD Replacement (7/16/2025 - 10/31/2026)	
Station 40 South (segment 139 FH)	1,659	1359 (300)	1359 (300)	1459 (200)	1459 (200)	1260 (399)	1,659	1,659	MLV 42-3 to MLV 43-3: PHMSA Immediate Digs (1/12/2026 - 1/20/2026) Sta 40: ESD Panel Install (1/23/2026) Sta 500C1: Unit 1A - Emergent Repair (1/3/2026 - 1/23/2026)	
Station 47 (segment 143 FH)	1,354	1349 (5)	1349 (5)	1349 (5)	1349 (5)	1349 (5)	1349 (5)	1349 (5)	MLV 47-1A to MLV 48-1: Class Change (9/1/2025 - 3/16/2026)	
Station 63 (segment 163 FH)	1,287	1,287	1,287	1,287	1,287	1,287	1,287	1,287		
Station 823 (segment 823 BH)	759	725 (34)	725 (34)	725 (34)	725 (34)	725 (34)	725 (34)	725 (34)	Sta 823: Unit 11A - Jacket Water Pump (1/6/2026 - 3/23/2026)	
Station 834 (segment 834 BH)	733	720 (13)	720 (13)	720 (13)	720 (13)	720 (13)	720 (13)	720 (13)	Sta 834: Unit 6A - Overhaul (3/3/2025 - 1/31/2026)	
Station 534 South of Pool (segment 530 BH)	1,632	1400 (232)	1400 (232)	1400 (232)	1400 (232)	1400 (232)	1400 (232)	1400 (232)	Sta 530: Unit 1A - Bearings (8/25/2025 - 3/31/2026) Sta 530: Unit 2A - Bearings (8/26/2025 - 3/31/2026) Sta 530: Unit 3A - Crankshaft Replacement (6/9/2025 - 12/31/2026) Sta 530: Unit 5A - Top-End Overhaul (6/9/2025 - 12/31/2026) Sta 530: Unit 6A - Bearings (10/6/2025 - 3/31/2026) Sta 530: Unit 7A - Bearings (10/6/2025 - 3/31/2026) Sta 534: Unit 6A - Piston Liner & Unloader Replacements (3/25/2025 - 3/27/2026)	
MLV 548 (segment 542 BH)	1,771	1735 (36)	1735 (36)	1735 (36)	1735 (36)	1735 (36)	1735 (36)	1735 (36)	Sta 542: Unit 1A - Emergent Repair (1/1/2026 - 1/31/2026) Sta 546: Unit 7A - Metal in Oil (7/14/2025 - 2/27/2026)	
Station 860 (segment 548 BH)	1,697	1,697	1,697	1,697	1,697	1,697	1,697	1,697		
Station 860 North (Segment 860 BH)	2,028	1935 (93)	1935 (93)	1935 (93)	1935 (93)	1935 (93)	1935 (93)	1935 (93)	MLV 861-1 to MLV 861-1A: Crossover Valve Replacement (1/13/2026 - 1/25/2026) Sta 860: Unit 1A - Aftercooler Jacket Water Inspection (6/17/2025 - 12/31/2026)	
Station 110 (segment 187 BH) (south thru Kentucky)	2,775	2645 (130)	2458 (317)	2458 (317)	2458 (317)	2629 (146)	2552 (223)	2552 (223)	MLV 102-1A1 to MLV 102-1A: Pipe Replacement (1/20/2026 - 1/30/2026) MLV 90-3 to MLV 91-3: HDD River Crossing Replacement (1/24/2026 - 2/3/2026) Sta 106: Unit 1C - Replace Power Cylinder Bearing #9 (11/24/2025 - 2/27/2026) Sta 871: Unit 3A - Engine Crankshaft Inspection (8/22/2025 - 3/16/2026) Sta 875: Unit 1A- 4K Solar Turbine Inspection (1/20/2026 - 1/22/2026)	
Station 114 (segment 114 BH)	948	948	948	948	948	948	948	948		
Station 204 (Segment 204 BH)	1,895	1,895	1,895	1,895	1,895	1,895	1,895	1,895		
Station 245 (segment 245 FH)	1,053	1,053	1,053	1,053	1,053	1,053	1,053	1,053		
Station 261 Discharge East (segment 261 FH)	1,035	1,035	1,035	1,035	1,035	1,035	1,035	1,035		
Station 267 South (segment 266 FH)	493	336 (157)	336 (157)	336 (157)	336 (157)	336 (157)	336 (157)	336 (157)	Sta 267: Bldg A Controls Upgrade (9/2/2025 - 1/30/2026)	
Station 307 (segment 307 BH)	1,202	1,202	1,202	1,202	1,202	1,202	1,202	1,202		
Station 315 (segment 315 BH)	1,915	1,915	1,915	1,915	1,915	1,915	1,915	1,915		
MLV 324 (segment 324 FH)	1,885	1,885	1,885	1,885	1,885	1,885	1,885	1,885		
Station 405 HC Line (segment 299 FH)	817	817	817	817	817	817	817	817		

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

TGP - Outage Impact Report January 2026 (updated 01/15/26)							-Primary impact restrictions may be necessary
							-Major impact restrictions may be necessary
							-Minor impact restrictions may be necessary depending on flow conditions
							-Little to no impact, though minor outages may cause incremental reductions
Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (12/29 - 1/4)	Week 2 (1/5 - 1/11)	Week 3 (1/12 - 1/18)	Week 4 (1/19 - 1/25)	Week 5 (1/26 - 2/1)	Primary Outage(s)
Est. Operational Capacity (Operational Impact) - Thousand Dth							
Station 409 (Donna Line) (segment 490 FH)	585					585	
Station 1 (segment 101 BH)	438					438	
Station 9 (segment 109 FH)	1,022					385 (637)	MLV 9-1D TO MLV 17-1S: Pig Run - Chem Cleaning (M) (1/28/2026) MLV 9-1D TO MLV 17-1S: Pig Run - Chem Cleaning (M) (1/29/2026) MLV 9-1D TO MLV 17-1S: Pig Run - Chem Cleaning / Gauge (M) (1/30/2026)
Station 25 (segment 125 FH)	1,101					1085 (16)	Sta 25: Unit 1C - VFD Replacement (7/16/2025 - 10/31/2026)
Station 47 (segment 143 FH)	1,354					1349 (5)	MLV 47-1A to MLV 48-1: Class Change (9/1/2025 - 3/16/2026)
Station 63 (segment 163 FH)	1,287					1,287	
Station 823 (segment 823 BH)	759					725 (34)	Sta 823: Unit 11A - Jacket Water Pump (1/6/2026 - 3/23/2026)
Station 834 (segment 834 BH)	733					720 (13)	Sta 834: Unit 6A - Overhaul (3/3/2025 - 1/31/2026)
Station 534 South of Pool (segment 530 BH)	1,632					1400 (232)	Sta 530: Unit 1A - Bearings (8/25/2025 - 3/31/2026) Sta 530: Unit 2A - Bearings (8/26/2025 - 3/31/2026) Sta 530: Unit 3A - Crankshaft Replacement (6/9/2025 - 12/31/2026) Sta 530: Unit 5A - Top-End Overhaul (6/9/2025 - 12/31/2026) Sta 530: Unit 6A - Bearings (10/6/2025 - 3/31/2026) Sta 530: Unit 7A - Bearings (10/6/2025 - 3/31/2026) Sta 534: Unit 6A - Piston Liner & Unloader Replacements (3/25/2025 - 3/27/2026)
MLV 548 (segment 542 BH)	1,771					1735 (36)	Sta 542: Unit 1A - Emergent Repair (1/1/2026 - 1/31/2026) Sta 546: Unit 7A - Metal in Oil (7/14/2025 - 2/27/2026)
Station 860 (segment 548 BH)	1,697					1,697	
Station 860 North (Segment 860 BH)	2,028					1715 (313)	MLV 559-2 to MLV 565-2: Pig Run - EMAT (Re-run) (1/26/2026) Sta 860: Unit 1A - Aftercooler Jacket Water Inspection (6/17/2025 - 12/31/2026)
Station 110 (segment 187 BH) (south thru Kentucky)	2,775					2552 (223)	MLV 102-1A1 to MLV 102-1A: Pipe Replacement (1/20/2026 - 1/30/2026) MLV 90-3 to MLV 91-3: HDD River Crossing Replacement (1/24/2026 - 2/3/2026) Sta 106: Unit 1C - Replace Power Cylinder Bearing #9 (11/24/2025 - 2/27/2026) Sta 871: Unit 3A - Engine Crankshaft Inspection (8/22/2025 - 3/16/2026)
Station 114 (segment 114 BH)	948					948	
Station 204 (Segment 204 BH)	1,895					1797 (98)	Sta 200: Unit 1B - GHG Maintenance (1/26/2026 - 1/30/2026)
Station 245 (segment 245 FH)	1,053					1008 (45)	Sta 241: Unit 2B - 2K Maintenance (1/27/2026)
Station 261 Discharge East (segment 261 FH)	1,035					1,035	
Station 267 South (segment 266 FH)	493					336 (157)	Sta 267: Bldg A Controls Upgrade (9/2/2025 - 1/30/2026)
Station 307 (segment 307 BH)	1,202					1,202	
Station 315 (segment 315 BH)	1,915					1,915	
MLV 324 (segment 324 FH)	1,885					1,885	
Station 405 HC Line (segment 299 FH)	817					817	

TGP - Outage Impact Report February 2026 (updated 01/15/26)						-Primary impact restrictions may be necessary
						-Major impact restrictions may be necessary
						-Minor impact restrictions may be necessary depending on flow conditions
						-Little to no impact, though minor outages may cause incremental reductions
Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (2/2 - 2/8)	Week 2 (2/9 - 2/15)	Week 3 (2/16 - 2/22)	Week 4 (2/23 - 3/1)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 409 (Donna Line) (segment 490 FH)	585	585	585	585	585	
Station 1 (segment 101 BH)	438	160 (278)	160 (278)	160 (278)	438	MLV 404-2A to MLV 405-2: Pipe Replacement (2/2/2026 - 2/17/2026)
Station 9 (segment 109 FH)	1,022	385 (637)	1,022	1,022	1,022	MLV 9-1D TO MLV 17-1S: Pig Run - EMAT (M) (2/6/2026) MLV 9-1D TO MLV 17-1S: Pig Run - MFL-A (M) (2/2/2026) MLV 9-1D TO MLV 17-1S: Pig Run - MFL-C (M) (2/4/2026)
Station 17 (segment 117 FH)	1,143	1,143	1,143	1,143	1125 (18)	MLV 19-2 TO MLV 20-2A: Pipe Replacement (M) (3/1/2026 - 4/30/2026)
Station 25 (segment 125 FH)	1,101	1085 (16)	1085 (16)	1085 (16)	1085 (16)	MLV 26-1 Relocation: Highway 59 Widening (2/20/2026 - 3/14/2026) MLV 26-1 to MLV 27-1: Install Road Casing (2/20/2026 - 3/14/2026) Sta 25: Unit 1C - VFD Replacement (7/16/2025 - 10/31/2026)
Station 40 South (segment 139 FH)	1,659	1375 (284)	1375 (284)	1,659	1,659	MLV 36-1LAL to Sta 40-1S: Pig Run - AFD Combo (M) (2/10/2026) MLV 36-1LAL to Sta 40-1S: Pig Run - Cleaning (M) (2/3/2026) MLV 36-1LAL to Sta 40-1S: Pig Run - Cleaning (M) (2/5/2026) MLV 36-1LAL to Sta 40-1S: Pig Run - Cleaning / Gauge (M) (2/8/2026) MLV 36-1LAL to Sta 40-1S: Pig Run - Cleaning / Gauge (M) (2/9/2026) MLV 36-1LAL to Sta 40-1S: Pig Run - EMAT (M) (2/12/2026)
Station 47 (segment 143 FH)	1,354	1349 (5)	1349 (5)	1349 (5)	1349 (5)	MLV 47-1A to MLV 48-1: Class Change (9/1/2025 - 3/16/2026)
Station 63 (segment 163 FH)	1,287	1,287	1,287	1,287	1,287	
Station 823 (segment 823 BH)	759	725 (34)	725 (34)	725 (34)	725 (34)	Sta 823: Unit 11A - Jacket Water Pump (1/6/2026 - 3/23/2026)
Station 847 (segment 847 BH)	338	338	200 (138)	338	338	MLV 856-1 to MLV 860-1: Pig Runs - Cleaning / Gauge 2/10/26 (2/10/2026) MLV 856-1 to MLV 860-1: Pig Runs - EMAT 2/12/26 (2/12/2026)
Station 534 South of Pool (segment 530 BH)	1,632	1400 (232)	1400 (232)	1400 (232)	1400 (232)	Sta 530: Unit 1A - Bearings (8/25/2025 - 3/31/2026) Sta 530: Unit 2A - Bearings (8/26/2025 - 3/31/2026) Sta 530: Unit 3A - Crankshaft Replacement (6/9/2025 - 12/31/2026) Sta 530: Unit 5A - Top-End Overhaul (6/9/2025 - 12/31/2026) Sta 530: Unit 6A - Bearings (10/6/2025 - 3/31/2026) Sta 530: Unit 7A - Bearings (10/6/2025 - 3/31/2026) Sta 534: Unit 6A - Piston Liner & Unloader Replacements (3/25/2025 - 3/27/2026)
MLV 548 (segment 542 BH)	1,771	1750 (21)	1750 (21)	1750 (21)	1750 (21)	Sta 546: Unit 7A - Metal in Oil (7/14/2025 - 2/27/2026)
Station 860 (segment 548 BH)	1,697	1,697	1,697	975 (722)	975 (722)	MLV 555-2 to MLV 559-2: Pig Runs - CAL / IMU 2/19/26 (2/19/2026) MLV 555-2 to MLV 559-2: Pig Runs - Cleaning / Gauge 2/17/26 (2/17/2026) MLV 555-2 to MLV 559-2: Pig Runs - EMAT 2/26/26 (2/26/2026) MLV 555-2 to MLV 559-2: Pig Runs - MFL-C 2/24/26 (2/24/2026)
Station 860 North (Segment 860 BH)	2,028	2000 (28)	2000 (28)	2000 (28)	2000 (28)	Sta 860: Unit 1A - Aftercooler Jacket Water Inspection (6/17/2025 - 12/31/2026)
Station 110 (segment 187 BH) (south thru Kentucky)	2,775	2374 (401)	2645 (130)	2391 (384)	2645 (130)	MLV 87-4 to MLV 96-4: Pig Re-Runs - EMAT 2/18/26 (M) (2/18/2026) MLV 90-3 to MLV 91-3: HDD River Crossing Replacement (1/24/2026 - 2/3/2026) Sta 106: Unit 1C - Replace Power Cylinder Bearing #9 (11/24/2025 - 2/27/2026) Sta 106: Unit 2D - 8K Solar Turbine Inspection (2/3/2026 - 2/5/2026) Sta 871: Unit 1A - 1Q Engine Inspection (2/4/2026) Sta 871: Unit 2A - 1Q Engine Inspection (2/3/2026) Sta 871: Unit 3A - Engine Crankshaft Inspection (8/22/2025 - 3/16/2026)
Station 114 (segment 114 BH)	948	948	845 (103)	948	948	Sta 119A: Unit 1A - Solar Turbine Inspection (2/10/2026)
Station 204 (Segment 204 BH)	1,895	1823 (72)	1823 (72)	1,895	1,895	MLV 204-1 to MLV 209-1: Pig Run - Cal/IMU (2/5/2026) MLV 204-1 to MLV 209-1: Pig Run - EMAT (2/12/2026) MLV 204-1 to MLV 209-1: Pig Run - Gauge (2/3/2026) MLV 204-1 to MLV 209-1: Pig Run - MFL-C (2/10/2026)
Station 245 (segment 245 FH)	1,053	1,053	1008 (45)	1,053	1,053	Sta 241: Unit 1B - 2K Maintenance (2/10/2026)

TGP - Outage Impact Report
February 2026 (updated 01/15/26)

- Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

- Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (2/2 - 2/8)	Week 2 (2/9 - 2/15)	Week 3 (2/16 - 2/22)	Week 4 (2/23 - 3/1)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 261 Discharge East (segment 261 FH)	1,035	1,035	1,035	1,035	1,035	
Station 307 (segment 307 BH)	1,202	1,202	1,202	1,202	1,202	
Station 315 (segment 315 BH)	1,915	1,915	1,915	1,915	1,915	
MLV 324 (segment 324 FH)	1,885	1,885	1,885	1,885	1,885	
Station 405 HC Line (segment 299 FH)	817	817	817	817	817	

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
 Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
 The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

TGP - Outage Impact Report March 2026 (updated 01/15/26)						-Primary impact restrictions may be necessary
						-Major impact restrictions may be necessary
						-Minor impact restrictions may be necessary depending on flow conditions
						-Little to no impact, though minor outages may cause incremental reductions
Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (3/2 - 3/8)	Week 2 (3/9 - 3/15)	Week 3 (3/16 - 3/22)	Week 4 (3/23 - 3/29)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 409 (Donna Line) (segment 490 FH)	585	585	585	585	585	
Station 1 (segment 101 BH)	438	438	438	438	438	
Station 9 (segment 109 FH)	1,022	1,022	1,022	1,022	1,022	
Station 17 (segment 117 FH)	1,143	1125 (18)	1125 (18)	1125 (18)	1125 (18)	MLV 19-2 TO MLV 20-2A: Pipe Replacement (M) (3/1/2026 - 4/30/2026)
Station 25 (segment 125 FH)	1,101	1085 (16)	580 (521)	1060 (41)	1060 (41)	MLV 26-1 Relocation: Highway 59 Widening (2/20/2026 - 3/14/2026) MLV 26-1 to MLV 27-1: Install Road Casing (2/20/2026 - 3/14/2026) MLV 26-2 Relocation: Highway 59 Widening (3/14/2026 - 4/6/2026) Sta 25: Unit 1C - VFD Replacement (7/16/2025 - 10/31/2026)
Station 40 South (segment 132 FH)	1,299	1,299	1,299	1,299	1,299	MLV 32-1D to MLV 36-1TXR: Anomaly Remediation (3/16/2026 - 3/20/2026)
Station 40 North (segment 140 FH)	1,348	1,348	1,348	1,348	1,348	MLV 40-2D to MLV 42-2BR: Anomaly Remediation (3/23/2026 - 3/27/2026)
Station 47 (segment 143 FH)	1,354	1349 (5)	1349 (5)	1349 (5)	1035 (319)	MLV 47-1A to MLV 48-1: Class Change (9/1/2025 - 3/16/2026) Sta. 47: Unit 1D/2D - D Building - Unit Valve Install (3/23/2026 - 3/24/2026) Sta. 47: Unit 1E - E Building - Unit Valve Install (3/25/2026)
Station 63 (segment 163 FH)	1,287	1,287	1,287	1,287	1,287	
Station 823 (segment 823 BH)	759	725 (34)	725 (34)	725 (34)	725 (34)	Sta 823: Unit 11A - Jacket Water Pump (1/6/2026 - 3/23/2026)
Station 534 South of Pool (segment 530 BH)	1,632	1400 (232)	1400 (232)	1400 (232)	1400 (232)	Sta 530: Unit 1A - Bearings (8/25/2025 - 3/31/2026) Sta 530: Unit 2A - Bearings (8/26/2025 - 3/31/2026) Sta 530: Unit 3A - Crankshaft Replacement (6/9/2025 - 12/31/2026) Sta 530: Unit 5A - Top-End Overhaul (6/9/2025 - 12/31/2026) Sta 530: Unit 6A - Bearings (10/6/2025 - 3/31/2026) Sta 530: Unit 7A - Bearings (10/6/2025 - 3/31/2026) Sta 534: Unit 6A - Piston Liner & Unloader Replacements (3/25/2025 - 3/27/2026)
MLV 548 (segment 542 BH)	1,771	1,771	1,771	1,771	1,771	
Station 860 (segment 548 BH)	1,697	1680 (17)	1555 (142)	1555 (142)	1680 (17)	MLV 550-1 to MLV 546-1: Pig Runs - CAL / IMU 3/12/26 (3/12/2026) MLV 550-1 to MLV 546-1: Pig Runs - Cleaning / Gauge 3/10/26 (3/10/2026) MLV 550-1 to MLV 546-1: Pig Runs - EMAT 3/19/26 (3/19/2026) MLV 550-1 to MLV 546-1: Pig Runs - MFL-C 3/17/26 (3/17/2026) Sta 550: Unit 3A - Turbocharger Exchange (3/2/2026 - 3/20/2026) Sta 555: Unit 5A - Foundation Replacement (3/2/2026 - 5/29/2026)
Station 860 North (Segment 860 BH)	2,028	2000 (28)	2000 (28)	2000 (28)	2000 (28)	MLV 555-1L to MLV 558-1R: Anomaly Remediation (3/16/2026 - 4/3/2026) Sta 860: Unit 1A - Aftercooler Jacket Water Inspection (6/17/2025 - 12/31/2026)
Station 110 (segment 187 BH) (south thru Kentucky)	2,775	2246 (529)	2246 (529)	2600 (175)	2681 (94)	MLV 109--3: Crossover to Ln 4 Valve Replacements (3/2/2026 - 3/8/2026) MLV 109--3: Crossover to Ln 5 Valve Replacements (3/9/2026 - 3/15/2026) MLV 87-3 to MLV 96-3: Pig Run - AFD (3/5/2026) MLV 87-3 to MLV 96-3: Pig Run - Cleaning/Gauge (3/3/2026) MLV 87-3 to MLV 96-3: Pig Run - EMAT (3/10/2026) Sta 106: Unit 1D - 8K Solar Turbine Inspection (3/3/2026 - 3/5/2026) Sta 871: Unit 3A - Engine Crankshaft Inspection (8/22/2025 - 3/16/2026) Sta 96: Unit 1D - Compressor Valves (3/16/2026 - 4/3/2026)
Station 114 (segment 114 BH)	948	948	948	755 (193)	948	MLV 110-2 to MLV 114-2S: Pig Run - Gauge (3/17/2026) MLV 110-2 to MLV 114-2S: Pig Run - MFL-C (3/19/2026)
Station 204 (Segment 204 BH)	1,895	1,895	1762 (133)	1762 (133)	1,895	MLV 209-2 to MLV 214-2: Pig Run - Cal/IMU (3/12/2026) MLV 209-2 to MLV 214-2: Pig Run - EMAT (3/19/2026) MLV 209-2 to MLV 214-2: Pig Run - Gauge/Cleaning (3/10/2026) MLV 209-2 to MLV 214-2: Pig Run - MFL-C (3/17/2026)
Station 245 (segment 245 FH)	1,053	1,053	1,053	1,053	1,053	

TGP - Outage Impact Report March 2026 (updated 01/15/26)						-Primary impact restrictions may be necessary
						-Major impact restrictions may be necessary
						-Minor impact restrictions may be necessary depending on flow conditions
						-Little to no impact, though minor outages may cause incremental reductions
Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (3/2 - 3/8)	Week 2 (3/9 - 3/15)	Week 3 (3/16 - 3/22)	Week 4 (3/23 - 3/29)	Primary Outage(s)
Est. Operational Capacity (Operational Impact) - Thousand Dth						
Station 261 Discharge East (segment 261 FH)	1,035	1,035	1,035	1,035	1,035	
Station 307 (segment 307 BH)	1,202	1,202	1,202	1,202	1,202	
Station 315 (segment 315 BH)	1,915	1,915	1,915	1,915	1,915	
MLV 324 (segment 324 FH)	1,885	1,885	1,885	1,885	1,885	
Station 405 HC Line (segment 299 FH)	817	817	817	817	817	

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.

Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

- Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (3/2 - 3/8)	Week 2 (3/9 - 3/15)	Week 3 (3/16 - 3/22)	Week 4 (3/23 - 3/29)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 261 Discharge East (segment 261 FH)	1,035	1,035	1,035	1,035	1,035	
Station 307 (segment 307 BH)	1,202	1,202	1,202	1,202	1,202	
Station 315 (segment 315 BH)	1,915	1,915	1,915	1,915	1,915	
MLV 324 (segment 324 FH)	1,885	1,885	1,885	1,885	1,885	
Station 405 HC Line (segment 299 FH)	817	817	817	817	817	

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses. Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.