

December 18, 2024

Federal Energy Regulatory Commission
888 First Street, N.E.
Washington, D.C. 20426

Attention: Ms. Debbie-Anne Reese, Secretary

Re: Wyoming Interstate Company, L.L.C.;
Docket No. CP24-20-000,
Cheyenne to Piceance Expansion Capacity Project
Weekly Environmental Inspector Report No. 17

Commissioners:

Wyoming Interstate Company, L.L.C. (“WIC”) is hereby filing with the Federal Energy Regulatory Commission (“Commission”) in Docket No. CP24-20-000, its weekly status report related to WIC’s Cheyenne to Piceance Expansion Capacity Project (“Project”).

Description of Proceeding

On November 29, 2023, WIC filed a prior notice request pursuant to Sections 157.205, 157.208 and 157.210 of the Commission’s regulations under the Natural Gas Act, and WIC’s blanket certificate issued in Docket No. CP83-22-000, for authorization to make certain modifications at its existing Wamsutter Compressor Station in Sweetwater County, Wyoming in order to generate incremental east to west firm natural gas transportation capacity of approximately 180,000 dekatherms per day on WIC’s mainline system.¹

Submittal of Status Report

In compliance with Section 157.208(c)(10) of the Natural Gas Act, WIC is providing Environmental Inspector Report No. 17.

Filing Information

WIC is e-Filing this letter and report with the Commission's Secretary in accordance with the Commission's Order No. 703, *Filing Via the Internet*, guidelines issued on November 15, 2007 in Docket No. RM07-16-000.

¹ On December 6, 2023, the Commission issued a Notice of Request Under Blanket Authorization initiating the 60-day comment period to allow for any person or Commission’s staff to file motions or notice to intervene and protests. Since no protests were filed within the comment period, the Project was deemed to be authorized on February 5, 2024.

Respectfully submitted,
WYOMING INTERSTATE COMPANY,
L.L.C.

By _____ /s/
Nicholas M. Harding
Manager, Regulatory

Enclosures

Cc. Joel Cornwall, OEP

Wyoming Interstate Company, L.L.C.

Wyoming Interstate Company, L.L.C. (WIC)		
WIC's Weekly Environmental Inspection Report No. 17		
Docket No. CP24-20-000		
Project Name:	Cheyenne to Piceance Expansion Capacity Project	
County/State:	Sweetwater County, Wyoming	Date: 12/18/2024
Reporting Period:	December 8, 2024 through December 14, 2024	
Environmental Inspector:	Micah Hill	
1. SUMMARY OF CONSTRUCTION ACTIVITY FOR INSPECTION PERIOD:		
During this reporting period, crews: (i) tied rebar and installed forms for the remaining cooler footers, (ii) poured concrete for the cooler inlet header supports, (iii) backfilled and compacted the area behind the compressor building, (iv) conducted slot-trench activities for the underground piping to the gas coolers, (v) continued fabrication and painting activities of new pipes, and (vi) began construction on the structural supports for the auxiliary building.		
2. RELEVANT ENVIRONMENTAL ACTIVITIES:		
During this reporting period, the Environmental Inspector (EI) and WIC personnel provided environmental training to five (5) project personnel.		
3. ENVIRONMENTAL PROBLEMS/ISSUES AND CORRECTIVE ACTIONS TAKEN:		
No environmental problems/issues or corrective actions this reporting period.		
4. ENVIRONMENTAL COMPLIANCE ISSUES/RESOLUTIONS:		
No environmental compliance issues or resolutions occurred during this reporting period.		
5. ISSUES AND CONCERNS IDENTIFIED BY LANDOWNERS:		
No landowner issues or concerns identified during this reporting period.		
6. WORK PLANNED FOR THE FOLLOWING REPORTING PERIOD:		
Work planned for the next reporting period includes: (i) completion of compaction activities behind the compressor building, (ii) installation of structural supports for the auxiliary building, (iii) pouring of concrete for the cooler header supports, (iv) continuation of fabrication and painting activities, and (v) installation of the auxiliary building siding.		

Cheyenne to Piceance Expansion Capacity Project Photo Documentation

Location: Wamsutter Compressor Station
Direction of Photo: Southwest
Description: Cooler supports.
Date: 12/9/2024



Location: Wamsutter Compressor Station
Direction of Photo: Southeast
Description: Backfill activities behind the compressor building.
Date: 12/09/2024



Location: Wamsutter Compressor Station
Direction of Photo: Southwest
Description: Slot-trench activities for the gas cooler inlet and outlet piping.
Date: 12/11/2024



Location: Wamsutter Compressor Station
Direction of Photo: Northwest
Description: Structural supports for the auxiliary building.
Date: 12/12/2024



Location: Wamsutter
Compressor Station
Direction of Photo:
North
Description: Cooler
inlet header supports.
Date: 12/14/2024



Certificate of Service

I hereby certify that I have this day caused a copy of the foregoing documents to be served upon each person designated on the official service list compiled by the Commission's Secretary in this proceeding in accordance with the requirements of Section 385.2010 of the Federal Energy Regulatory Commission's Rules of Practice and Procedure.

Dated at Colorado Springs, Colorado as of this 18th day of December 2024.

/s/

Nicholas M. Harding

Two North Nevada Avenue
Colorado Springs, Colorado 80903
(719) 667-7517