
 
 

   June 17, 2026 
 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C.  20426 
 
Attention:  Ms. Debbie-Anne Reese, Secretary 
 
Re: El Paso Natural Gas Company, L.L.C. 
 Docket No. CP24-520-000 
 Request for Extension of Time    
 
Dear Ms. Reese: 
 
 On September 17, 2024, El Paso Natural Gas Company, L.L.C. (“EPNG”) filed a 
prior notice request, pursuant to Section 7 of the Natural Gas Act (“NGA”) and Sections 
157.205, 157.208 and 157.210 of the Federal Energy Regulatory Commission’s 
(“Commission”) Part 157 blanket certificate regulations, seeking authorization to 
construct, install and operate the new Haystack Compressor Station and appurtenances 
to be located in Yavapai County, Arizona (“Maricopa Lateral Expansion Project” or 
“Project”).1  On July 24, 2025, the Commission issued an Order Denying Protest and 
Authorizing Construction under EPNG’s blanket certificate.2  As described below, EPNG 
respectfully requests an extension of time, pursuant to Section 157.206(c), to complete 
construction activities of the Project.   
 
Request for Extension of Time 

 
After receiving the necessary approvals from the Commission on July 24, 2025, 

EPNG encountered delays associated with securing the necessary easement 
agreements for the compressor station site.  This delay resulted in EPNG not being able 
to start construction on the Project until December 1, 2025.  As a result, EPNG will not 
be able to meet the project completion date within one year of the date the Project was 
authorized, i.e., July 24, 2026.   

 
Therefore, pursuant to Section 157.206(c) of the Commission’s regulations, 

EPNG is respectfully seeking an extension of time until October 1, 2026 in which to 
place its Project facilities into service.  The additional time is necessary to allow 
completion of EPNG’s Project construction and facility commissioning activities.   
 

 
1  On October 1, 2024, the Commission issued a Notice of Request Under Blanket Authorization 

initiating the 60-day comment period.  Protests to the Project were timely filed and not withdrawn 
during the reconciliation period.   

2  See El Paso Natural Gas Company, L.L.C., 192 FERC ¶ 61,078 (2025).  
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Filing Information 
 

EPNG is e-Filing this request with the Commission's Secretary in accordance 
with the Commission's Order No. 703, Filing Via the Internet, guidelines issued on 
November 15, 2007 in Docket No. RM07-16-000. 
 

 
 
Respectfully submitted, 
WYOMING INTERSTATE COMPANY, 
L.L.C. 

 
 
By /s/   

Francisco Tarin 
   Director, Regulatory 

Cc: Mr. Noor Ahmad, OEP 
 Ms. Sareh Poormahdi, OEP 
 Ms. Olubukola Pope, OEP 
 



Certificate of Service 
 
 
 I hereby certify that I have this day caused a copy of the foregoing documents to 
be served upon each person designated on the official service list compiled by the 
Commission's Secretary in this proceeding in accordance with the requirements of 
Section 385.2010 of the Federal Energy Regulatory Commission's Rules of Practice and 
Procedure. 
 
 Dated at Colorado Springs, Colorado as of this 17th day of June 2026.   

 
 
 
 
 

  
                                                                          /s/    
        Francisco Tarín 

  
 
 
Two North Nevada Avenue 
Colorado Springs, Colorado 80903 
(719) 667-7517 
 

 


