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Start Date End Date Location Unit Description Reduction in 

MMcf/d

System

2/19/2019 2/19/2019 BAKERSFIELD 

AREA

1905 Line 1905 smart pig Daggett to MLV 315B informational only 0 MOJ

2/21/2019 2/21/2019 BAKERSFIELD 

AREA

1905 Line 1905 smart pig Daggett to MLV 315B informational only 0 MOJ

2/26/2019 2/28/2019 MOJAVE STA 1,2,3A Mojave Unit(s) maintenance 39 MOJ

3/5/2019 3/7/2019 MOJAVE STA 1,2,3A Mojave Unit(s) maintenance 39 MOJ

4/9/2019 4/11/2019 MOJAVE STA 1,3A Mojave Unit(s) maintenance 39 MOJ

4/23/2019 4/24/2019 DAGGETT STA STA Daggett Station Annual ESD/DOT Test 58 MOJ

4/25/2019 4/25/2019 DAGGETT STA STA Daggett Station reliability Test MUST RUN 0 MOJ

5/7/2019 5/9/2019 MOJAVE STA 1A Mojave 1 inspection 117 MOJ

5/14/2019 5/16/2019 MOJAVE STA 1,2,3A Mojave Unit(s) shut down checks 1 at a time 39 MOJ

All dates are tentative and subject to change. See EBB notices for finalized dates and impacts.

Mojave Pipeline Maintenance Summary

This document lists major maintenance and construction shutdowns that are being planned on the Mojave

 pipeline system for the next 12 to 15 months. The purpose of this posting is to make customers 

aware of proposed outages that will affect throughput on the various systems of the pipeline. Dates may

change based on changing business conditions or to coordinate with outages on interconnecting pipelines.

Comments regarding alternate dates are welcome.

This document is not intended to be an official notice. When shutdowns are finalized, they will be

posted as Informational Postings, found on the Mojave Pipeline Company Home Page. Refer to 

**Possible immediate remediation - a placeholder on the schedule for possible outage for immediate remediation based on an ILI (inline 

inspection, smart pig) assessment report. The outage (remediation) may or may not take place depending on the report findings. If the report 

states that an immediate remediation must take place, Mojave will post an update for the impact to the system as soon as possible.TBD (To Be 

Determined 

Questions? Call Vic Villalva   719-520-4251

those notices for current shutdowns. 

This Shutdown Schedule will normally be updated weekly or by special edition if warranted. Please refer to the revision date.

Mojave Pipeline Company Shutdown Schedule



5/21/2019 5/21/2019 MOJAVE STA STA Mojave Station Annual ESD/DOT Test 375 MOJ

6/4/2019 6/5/2019 MOJAVE STA 1,2,3A Mojave Unit(s) maintenance 39 MOJ

6/11/2019 6/13/2019 MOJAVE STA 2A Mojave 2A inspection 117 MOJ

7/9/2019 7/10/2019 MOJAVE STA 1,2,3A Mojave Unit(s) maintenance 39 MOJ

7/16/2019 7/18/2019 MOJAVE STA 3A Mojave Unit 3A inspection 117 MOJ

8/6/2019 8/8/2019 MOJAVE STA 1,2,3A Mojave Unit(s) maintenance 39 MOJ

9/10/2019 9/12/2019 MOJAVE STA 1,2,3A Mojave Unit(s) maintenance 39 MOJ

10/8/2019 10/10/2019 MOJAVE STA 1,2,3A Mojave Unit(s) maintenance 39 MOJ

10/15/2019 10/15/2019 DAGGETT STA STA Daggett Station reliability test must run 0 MOJ

11/5/2019 11/7/2019 MOJAVE STA 1,2,3A Mojave Unit(s) maintenance 39 MOJ

12/3/2019 12/5/2019 MOJAVE STA 1,2,3A Mojave Unit(s) maintenance 39 MOJ

12/10/2019 12/10/2019 DAGGETT STA STA Daggett Station reliability Test MUST RUN 0 MOJ

12/10/2019 12/10/2019 DAGGETT STA STA Daggett Station reliability Test MUST RUN 0 MOJ


