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Anticipated Impacts are estimates.  Actual 
nominations, market demand, weather 
and pipeline conditions, etc. will determine 
if, and through what level, restrictions 
become  necessary. 

Unless otherwise stated, all scheduled 
dates represent gas days as defined in the 
Tennessee Gas Pipeline tariff to mean a 
period of twenty-four consecutive hours, 
beginning and ending at 9:00 a.m. (Central 
Clock Time). 
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Scheduled dates are subject to change. 

Projects may be added, altered, delayed or 
cancelled.   

TGP will provide notice of such additions or 
changes via DART postings. 

Dates posted on DART should be deemed 
correct in the event of conflicts between 
DART posted dates and dates within this 
presentation. 
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Yellow 

Restrictions are possible, but not likely 

With extended duration, restrictions could 
be necessary from time to time 

(M) denotes that meter(s) may be 
impacted, refer to EBB posting 

Red 

Restrictions are probable 

Purple  

Primary restrictions may be necessary  
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Zone 0 (April – June) 

Unit Maintenance 
Sta. 409 (3/12/18 – 4/16/18) 

Capacity impact of approximately 207k(seg. 490 FH) 
Capacity impact of approximately 157k(seg. 406 BH) 

Pipe Replacement / New Station Tie-In 
MLV 2-1 to MLV 4-1 (3/13/18 – 5/1/18) 

Capacity impact of approximately 224k(seg. 109 BH) 

New Compressor Station Tie-In 
MLV 3-2 (5/7/18 – 5/14/18) 

Capacity impact of approximately 239k(seg. 109 BH) 

Pipeline Remediation 
MLV 400-1 to MLV 409-1 (4/23/18 – 4/27/18) 

Capacity impact of approximately 215k(seg. 490 FH) 

Pipeline Remediation 
MLV 1-1 to 9-1 ( 1/18/2018 - 6/15/2018) 

Capacity impact of approximately 109k(seg 109 BH) 

Smart Pig Runs (8 hrs) 
MLV 5-2 to MLV 1-2 (5/15, 5/16, *5/17 and *5/24) 

*Capacity impact of approximately 309k(seg. 109 BH) 

Pipe Replacement / New Station Tie-In 
MLV 10-1 to MLV 12-1 (4/15/18 – 6/15/18) 

New Compressor Station Tie-In 
MLV 11-2 (6/18/18 – 6/25/18) 

Capacity impact of approximately 165k(seg. 109 BH) 

Pipeline Remediation 
MLV 400-2 to MLV 409-2 (6/11/18 – 6/29/18) 

Capacity impact of approximately 260k(seg. 490 FH) 
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Zone L (April – June) 

Maintenance Pig Run (M) 
Station 823 to Station 40 (4/26) 

Vessel Valve Replacement  
MLV 525 – MLV 527(6/25 – 7/2) 

500 line outage (Seg. 524 FH) 



8 

Zone 1 (April – June) 

Pressure Test 
MLV 561-1 to MLV 563-1 ( 6/11 - 7/13) 

Capacity impact of approximately 137k(seg 860 BH) 

Spike Test (M) 
MLV 834-1 to MLV 835-1 ( 4/17/2018 - 5/31/2018) 

800 line outage(seg 834 BH) 

Hydro Test 
MLV 846-1 to MLV 847-1 ( 4/17/2018 - 5/31/2018) 

800 line outage(seg 834 BH) 

Smart Pig Runs 
MLV 559-2 to MLV 565-2 ( 3/26 and 3/28) 

Capacity impact of approximately 730k(seg 860 BH) 
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Zone 2 & 3 (April – June) 

Emergent Repair 
MLV 122 (8/08/2017 – 4/30/2018) 

Capacity impact of approximately 233k(seg 114 BH) 

Make Piggable 
MLVS 118-3 (4/30 – 6/2) *tentative dates 

Capacity impact of approximately 471k(seg 114 BH) 

Pipe Replacement 
MLV 115-3 (4/16/2018 – 4/30/2018) 

Capacity impact of approximately 285k(seg 114 BH) 
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Zone 4 (April – June) 

Annual ESD Test 
Sta 204 (4/23/2018 – 4/27/2018) 

Capacity impact of approximately 275k (seg. 204 BH) 

Annual ESD Test 
Sta 209 (4/30/2018 – 5/04/2018) 

Capacity impact of approximately 270k (seg. 204 BH) 

Annual ESD Test – Station 214 
Pipe Replacement/Drip Removal (204-4 to 205-4) 

 (5/07/2018 – 5/14/2018) 
Capacity impact of approximately 300k (seg. 204 BH) 

Unit Maintenance 
Sta 303A (4/09/2018 – 4/20/2018) 

Capacity impact of approximately 139k (seg. 307 BH) 

Annual ESD Test 
Sta 315 (5/02/2018 - 5/03/2018) 

Capacity impact of approximately 325k (seg. 315 BH) 

Cleaning/Gauge, Caliper, & MFL Run 
MLV 319-2 to 321-2 (4/24, 4/25, & 4/26) 
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Zone 5 (April – June) 

 Unit Maintenance 
Sta. 245 (8/11/2014 – 8/14/2014) 

Annual ESD Test 
Sta 230C (5/08/2018 – 5/10/2018) 

Capacity impact of approximately 428k (seg. 296 FH) 

Annual ESD Test 
Sta 241 (5/17/2018 – 5/25/2018) 

Capacity impact of approximately 214k (seg. 245 FH) 

Annual ESD Test 
Sta 245 (6/11/2018 – 6/15/2018) 

Capacity impact of approximately 214k (seg. 245 FH) 

Pressure Test 
MLV 252-1 to MLV 253-1 (6/04/2018 – 7/06/2018) 

Capacity impact of approximately 115k (seg. 256 FH) 

Annual ESD, Automation and Maintenance 
Sta 254 (5/17/2018 – 5/27/2018) 

Capacity impact of approximately 290k (seg. 260 FH) 

Water Wash and Protective Device Check 
Sta 325 (4/04/2018 – 4/06/2018) 

Capacity impact of approximately 200k (seg. 324 FH) 

Smart Pig Runs 
Mlv 245-2 to 249-2 (5/8 & 5/9) 

Capacity impact of approximately 445k (seg. 245 FH) 

Annual ESD Test 
Sta 405A (5/15/2018 - 5/16/2018) 

Capacity impact of approximately 336k (seg. 299 FH) 



12 

Zone 6 (April – June) 

Unit Maintenance 
Sta 261 (4/17/2018 – 4/20/2018) 

Capacity impact of approximately 125k (seg. 261 FH) 

Turbine Exchange (one unit @ a time) 
Sta 264: Unit 1C, 2C (4/30/2018 – 5/11/2018) 

Capacity impact of approximately 200k (seg. 261 FH) 

Pipeline Remediation 
254-1 to 261-1 (4/2 – 5/14) 

Capacity impact of approximately 150k (seg. 260 FH) 

Smart Pig Runs 
Mlv 254-2 to 261-2 (5/15 & 5/16) 

Capacity impact of approximately 500k (seg. 260 FH) 
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Zone 0 (Future Significant Outages) 

Station Outage 
Sta. 409 (September/October – ~4-5 weeks) 

Capacity impact of approximately 207k(seg. 490 FH) 
Capacity impact of approximately 157k(seg. 406 BH) 
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Zone 1 (Future Significant Outages) 

Hydro Test 
MLV 851-1 ( late July – early Sept) 

800 line outage (seg 847 BH) 
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Replacing Actuators HC Line(Sta 313 – Sta 237) 
MLV 405 to MLV 409 (9/17/2018 – 9/22/2018) 

Make Piggable 
MLV 230B-201 to MLV 230B-206A (7/09/2018 – 8/18/2018) 

Capacity impact of approximately 290-330k (seg. 296 FH) 



16 

Automation Upgrade 
Station 261 (9/03/2018 – 9/28/2018) 

Pipeline Remediation 
254-1 to 261-1 (late August to early October) 

Capacity impact of approximately 150k (seg. 260 FH) 

Smart Pig Runs 
Mlv 254-2 to 261-2 (10/23 & 10/24) 

Capacity impact of approximately 500k (seg. 260 FH) 
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Questions 

Suggestions for improvements to this meeting 

Other? 

Email to one of the following: 

Your scheduler 

DART Portal 


