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TGP Outages 
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June 19, 2018 



2 

Review of Upcoming Outages 
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Anticipated Impacts are estimates.  Actual 
nominations, market demand, weather 
and pipeline conditions, etc. will determine 
if, and through what level, restrictions 
become  necessary. 

Unless otherwise stated, all scheduled 
dates represent gas days as defined in the 
Tennessee Gas Pipeline tariff to mean a 
period of twenty-four consecutive hours, 
beginning and ending at 9:00 a.m. (Central 
Clock Time). 
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Scheduled dates are subject to change. 

Projects may be added, altered, delayed or 
cancelled.   

TGP will provide notice of such additions or 
changes via DART postings. 

Dates posted on DART should be deemed 
correct in the event of conflicts between 
DART posted dates and dates within this 
presentation. 
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Yellow 

Restrictions are possible, but not likely 

With extended duration, restrictions could 
be necessary from time to time 

(M) denotes that meter(s) may be 
impacted, refer to EBB posting 

Red 

Restrictions are probable 

Purple  

Primary restrictions may be necessary  
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Zone 0 (June - September) 

Pipeline Remediation 
MLV 1-1 to 9-1 ( 1/18/2018 - 6/15/2018) 

Capacity impact of approximately 59k(seg 109 BH) 

Pipeline Remediation 
MLV 400-2 to MLV 409-2 (6/19/18 – 6/29/18)*5 day duration  

Capacity impact up to 262k(seg. 490 FH) 

Pipeline Remediation 
MLV 409A-101 to 409A-103 ( 6/25/2018 - 7/13/2018) 

Capacity impact of approximately 57k(seg 490 BH) 

New Compressor Station Tie-In 
MLV 11-2 (6/18/18 – 6/25/18) 

Capacity impact of approximately 165k(seg. 109 BH) 

Station Outage 
Sta. 409 (September/October – ~4-5 weeks) 

Capacity impact of approximately 207k(seg. 490 FH) 
Capacity impact of approximately 157k(seg. 406 BH) 

Sta 32 - Jacket Water Tank Maintenance 
Station 32 (8/6 – 8/12) 

Force Majeure:  Pipeline Inspection/Repairs 
MLV 1-1 to 9-1 (6/14/18 – TBD) 

Capacity impact of up to 225k(seg. 109 BH) 
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Zone L (June - September) 

Vessel Valve Replacement  
MLV 525 – MLV 527(6/20 – 7/2) 

500 line outage (Seg. 524 FH) 

Repair Line Covering 
MLVS 522-1 (9/1 – 9/15) 

Purchase Power Conversion 
STA 823 (8/27 – 8/30) 
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Zone 1 (June - September) 

Pressure Test/Valve Installations 
500-1 and 500-2 lines ( 5/28 - 7/13) 

Capacity impact of up to 399k k(seg 860 BH) 

Spike Test (M) / Drip Removal 
MLV 851-1 to MLV 852-1 ( 7/18/2018 - 9/21/2018) 

800 line outage (seg 834 BH) 

Pig Runs 
MLV 843-1 to MLV 847-1 (6/18 – 6/22) 

Pig Runs 
MLV 856-1 to MLV 860-1 (7/10 – 7/17) 

New Compressor Station Tie-In 
STA 563 Tie-in 500-1, 500-2, & 800-1 (6/25/18 – 

7/25/18) 
Capacity impact of approximately 289k(seg. 860 BH) 

Station Reversal 
Sta 79 (8/1/2017 – 8/31/18) 

Capacity Impact of up to 318k (seg 163 BH) 
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Zone 2 & 3 (June - September) 

Emergent Repair 
MLV 122 (8/08/2017 – 7/31/2018) 

Capacity impact of approximately 211k(seg 114 BH) 

Make Piggable 
MLVS 118-3 (6/18 – 7/30)  

Capacity impact of approximately 471k(seg 114 BH) 

Annual ESD Test 
Sta 110 (6/18/2018 - 6/22/2018) 

Capacity impact of approximately 269 k (seg. 187 BH) 

Pig Runs 
MLV 110-6 to MLV 114-6 (7/9 , *7/19) 

MLV 110-2 to MLV 114-2 (7/10 , *7/12, *7/17) 

Pipeline Remediation 
MLV 866-1D to 871-1 ( 7/9/2018 – 7/20/2018) 
MLV 871-1 to 876-1 (7/23/2018 – 8/31/2018) 

Capacity impact of approximately 69k(seg 187 BH) 
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Zone 4 (June - September) 

Pig Runs 
MLV 200-2D to MLV 204-2 (7/12 , *7/19) 

*Capacity impact of approximately 183 k (seg. 204BH) 

Pig Runs 
MLV 209-1 to MLV 214-1 (6/21 , *6/26, *6/28) 
MLV 209-3 to MLV 214-3 (7/24 , *7/26, *7/31) 

*Capacity impact of approximately 103 k (seg. 204BH) 

Pipeline Remediation 
MLV 313-1 to 317-1 ( 7/23/2018 - 8/10/2018) 

Smart Pig Runs 
MLV 204-4 to MLV 209-4 (8/14, *8/16) 

*Capacity impact of approximately 493k (seg. 204BH) 

Pipeline Remediation 
MLV 315-2 to 317-2 ( 8/13/2018 – 8/17/2018) 

Capacity impact of approximately 49k(seg 315 BH) 

Unit Maintenance 
Sta 323A Unit 2A ( 7/16/2018 – 7/18/2018) 

Capacity impact of approximately 101k(seg 324 FH) 

Station Electrical Maintenance 
Sta 315 ( 6/27/2018) 

Capacity Impact of approximately 144k(seg 315 BH) 

Smart Pig Runs 
MLV 224-1 to MLV 229-1 (9/11, 9/13) 

Capacity Restriction (seg. 224 FH) 

Stand-by Generator Tie-ins(Station Outage) 
Sta 317 ( 7/9/2018 – 7/11/2018) 

Capacity impact of approximately 174k (seg 315 BH) 

Pipeline Remediation 
MLV 321-1 to 325-1 ( 6/18/2018 - 7/20/2018) 

Capacity impact of approximately 51k(seg 324 FH) 
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Zone 5 (June - September) 

 Unit Maintenance 
Sta. 245 (8/11/2014 – 8/14/2014) 

Make Piggable 
MLV 230B-201 to MLV 230B-206A (7/19/2018 – 7/28/2018, 8/14) 

Capacity impact of approximately 290-330k (seg. 296 FH) 

Pipeline Remediation 
MLV 230-1 to MLV 237-1 ( 9/17/2018 - 10/5/2018) 

Pressure Test 
MLV 251-1 to MLV 253-1 (9/5/2018 – 10/19/2018) 

Capacity impact of approximately 115k (seg. 260 FH) 

Replacing Actuators HC Line(Sta 313 – Sta 237) 
MLV 405 to MLV 409 (9/17/2018 – 9/22/2018) 

Smart Pig Runs 
MLV 224-1 to MLV 229-1 (9/11, 9/13) 

Capacity Restriction (seg. 224 FH) 

Pipeline Remediation 
MLV 321-1 to 325-1 ( 6/18/2018 - 7/20/2018) 

Capacity impact of approximately 51k(seg 324 FH) 

Emergent Repair 
MLV 326-1 to 327-1 (5/10/2018 - 9/17/2018)*new date* 

Capacity impact of approximately 200k(seg 324 F`H) 



12 

Zone 6 (June - September) 

Misc Building Maintenance 
Sta 261(one building @ a time) (6/11 – 6/21, 8/20 – 9/21) 

Capacity impact up to 115k (seg. 261 FH) 

Pressure Test(M) 
MLV 265E-201 to MLV 265E-202 ( 7/30 – 8/9) 

Smart Pig Runs 
Mlv 266C-101.1 to 266C-102 (6/19 & 6/20) 

Pressure Test (M) 
MLV 268-301 to MLV 268-302 ( 7/9 – 7/19) 
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Zone 0 (Future Significant Outages) 

New Compressor Station Tie-In 
MLV 3-2 (tbd) 

Capacity impact of approximately 239k(seg. 109 BH) 

Smart Pig Runs (8 hrs) (M) 
MLV 1-2 to 5-2 and 5-2 to 9-2 (TBD) 
*Capacity Restriction (seg. 109 BH) 
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Zone 4 (Future Significant Outages) 

Smart Pig Runs 
MLV 219-2D to MLV 307-1 (10/19, 10/23, 10/25) 

Capacity Restriction (seg. 307 BH) 
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Automation Upgrade (M) 
Station 261 (10/1/2018 – 10/23/2018) 

Smart Pig Runs 
Mlv 254-2 to 261-2 (10/22 & 10/24) 

Capacity impact of approximately 500k (seg. 260 FH) 
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Questions 

Suggestions for improvements to this meeting 

Other? 

Email to one of the following: 

Your scheduler 

DART Portal 


